



Performance of the Defense Acquisition System, 2016

PERFORMANCE OF THE DEFENSE ACQUISITION SYSTEM

2016 ANNUAL REPORT



OCTOBER 24, 2016

Approved for public release; distribution unlimited.

Under Secretary of Defense, Acquisition, Technology, and Logistics. (2016). *Performance of the Defense Acquisition System: 2016 Annual Report*. Washington, DC: Department of Defense.

3000 Defense Pentagon
Washington, DC 20301-3000
www.acq.osd.mil



FOREWORD

Eliminate all other factors, and the one which remains must be the truth.

—Sir Arthur Conan Doyle
in “The Sign of the Four”


As this report is being published, I am concluding 5 years of serving as the Under Secretary of Defense for Acquisition, Logistics, and Technology. This fourth report in the series continues my long-term effort to bring data-driven decision making to acquisition policy. This report demonstrates that the Department of Defense (DoD) is making continuing progress in improving acquisition. The overall series presents strong evidence that the DoD has moved—and is moving—in the right direction with regard to the cost, schedule, and quality of the products we deliver. There is, of course, much more that can be done to improve defense acquisition, but with the 5-year moving average of cost growth on our largest and highest-risk programs at a 30-year low, it is hard to argue that we are not moving in the right direction.

Each year we add cumulative data and new analysis to the report. This year is no exception. While that data can show us ways and places to improve, I believe there is no secret to what it takes to achieve good results in defense acquisition. The short form of this is to: (1) set reasonable requirements, (2) put professionals in charge, (3) give them the resources that they need, and (4) provide strong incentives for success. Unfortunately, there is a world of complexity and difficulty in each of these four items.

Creating new—and sometimes well beyond the current state of the art—weapons systems that will give our warfighters a decisive operational advantage far into the future will never be a low-risk endeavor. That risk can be managed, however, and while we should not expect perfection, we should be able to keep the inevitable problems that will arise within reasonable bounds. We should also be able to continuously improve our performance as we learn from our experience and work to improve our ability to make sound acquisition decisions. This volume and its predecessors are dedicated to these propositions.

We open this volume with some accrued insights and an attempt to refute some popular myths about defense acquisition. Too much of our decision making on acquisition policy has been based on cyclical and intuitive conventional wisdom and on anecdote—or just the desire, spurred by frustration, to affect change. As I’ve worked in this field for more than four decades, it has become clear to me that there is no “acquisition magic”—no easy solution or set of solutions that will miraculously change

our results. Most attempts to direct or legislate acquisition “magic” in some form have been counterproductive and often only increased the system's bureaucracy and rigidity or led to excessive risk taking—neither of which is helpful. What we need, and always will need, is professionalism, hard work, attention to detail, and flexible policies and incentives that the data show align with the results we desire. Improving each of these is a continuous endeavor of which this volume is a part.

A handwritten signature in black ink, appearing to read "Frank Kendall", with a long, sweeping horizontal line extending to the right.

The Honorable Frank Kendall,
Under Secretary of Defense for
Acquisition, Technology, and Logistics



PRINCIPLES FOR IMPROVING DEFENSE ACQUISITION

People matter most; we can never be too professional or too competent.

Continuous improvement will be more effective than radical change.

Data should drive policy.

Critical thinking is necessary for success; fixed rules are too constraining.

Controlling life-cycle cost is one of our jobs; staying on budget isn't enough.

Incentives work—we get what we reward.

Competition and the threat of competition are the most effective incentives.

Defense acquisition is a team sport.

Our technological superiority is at risk and we must respond.

We should have the courage to challenge bad policy.

(This page was left blank intentionally)

ORGANIZATION OF THE REPORT

Highlights. The following section briefly discusses recent actions and key findings from the report, providing page references to detailed discussions in the main body. It also provides some insights to illustrate how this kind of analysis is informing actions within the DoD. Though not comprehensive, it provides perspectives and insights gleaned from the entire report.

Chapter 1 provides background material on acquisition, spending levels and trends, and general perspectives on measuring institutional performance to set the stage for the analysis presented in subsequent chapters.

Chapter 2 analyzes the performance outcomes of our acquisition institutions from a variety of perspectives: DoD-wide, by commodity type, contract- and program-level, military department, and contractors. This chapter builds on the results from prior annual reports, updating some analysis and providing new results using different datasets. To a large extent, this chapter presents an ongoing view of performance and trends.

Chapter 3 discusses new analysis on broader factors that influence acquisition outcomes. We start with how broad acquisition reforms and the funding climate affect program cost growth. We follow with analysis that identifies the major correlates of cost growth in Operating and Support (O&S) cost estimates while programs are in acquisition. We then provide a short progress report on the implementation of our affordability process, followed by preliminary analysis of the stability of program requirements. Following this, we provide analyses on how many units we procure relative to original plans, an update of program cancellation and sunk costs, and the frequency of new major program starts. Finally, the chapter closes with summary analysis and highlights of issues, successes, and suggestions from our program managers and program executive officers.

Chapter 4 provides selected measures of the inputs to the defense system and its internal processes, including acquisition workforce improvements and incentives, contractor bid-protest rates and outputs, our performance relative to competition and small-business goals, and trends in improving the efficiency and backlog of contractor audits.

Appendix A provides a concise overview of DoD's Better Buying Power strategic effort to improve defense acquisition efficiency and effectiveness.

Appendices B–E provide details on the statistical analyses and methods employed in selected studies.

Appendix F–G defines program and general acronyms used in the report.

Appendices H–I lists the figures, tables, and references in the report.

(This page was left blank intentionally)

Contents

Foreword	iii
Principles for Improving Defense Acquisition	v
Organization of the Report	vii
Performance Highlights	xiii
Prior Annual Reports in the Series	xiii
Actionable Insights.....	xv
Myth Busters	xv
Insights for Current and Future Leadership	xvii
Program-Level Insights.....	xviii
Actions Since the Last Report	xx
Major Program Actions by the DAE	xx
Institutional and Policy Changes	xxi
Funding Growth and DAEs.....	xxiii
Cost-Related Improvements	xxvi
Schedule-Related Performance	xxxv
Improvements in Institutional Inputs.....	xxxix
Where Improvement Is Needed.....	xl
Other Observations.....	xlili
Acknowledgments	xlix
1. The Acquisition Landscape and Performance Measures	1
The Defense Acquisition System	1
How Internal Functions and Processes Affect Performance	1
Phases of Acquisition	2
Follow the Money: Analysis of Spending.....	3
Spending by Comptroller Budget Accounts	3
Contractual Spending by Product Service Code Portfolios	6
On Measuring Performance.....	8
Scope of Outcomes: Programs or Their Constituent Contracts	8
Avoiding Maturity Bias in Testing for Recent Improvements	9
Measuring Performance on Contracts	9
2. Acquisition System Outcomes and Trends	11
Cost-Related Funding Growth and Defense Acquisition Executives	12
Operational Performance of Acquired Systems	15
Operational Testing Results	15
Trends in Operational Testing of Effectiveness and Suitability	16
Operational Testing of Effectiveness and Suitability by Commodity	18
Correlations Between Summary Test Ratings	20
Correlations Between Summary Test Ratings and Subordinate Abilities	21

Cost Performance: Overall	22
Nunn-McCurdy Program Breaches.....	22
MAIS and Business Systems	30
Cost Performance: Development	35
Planned Program Funding Growth: Development	35
Cycle Times and Schedule Growth: Development	45
MDAP Cycle Time: MS B or C to IOC	45
MDAP Schedule Growth: MS B or C to IOC	46
MAIS Cycle Times	49
Cost Performance: Production	50
Program Production Funding Growth (Quantity Adjusted)	50
Contract-Level Cycle Times and Schedule Growth: Development and Early Production	60
Cycle Time Trends: Development Contracts	60
Schedule Growth Trends.....	61
Institutional Analyses: Military Departments	61
Operational Testing of Effectiveness and Suitability by DoD Component	62
Nunn-McCurdy Cost Breaches	63
Program Cost Growth and New Statutory Penalties.....	66
Program Cost Growth and Service Acquisition Executives	69
Institutional Analyses: Prime Contractors	75
Superior Supplier Incentive Program	75
DoD Prime Contractor Profitability	80
3. Expanded Analyses	83
Annual Growth of Contract Costs for Major Programs in Development and Early Production	83
Annual Growth of Development and Early Production Contracted Costs	84
Factors Contributing to Annual Growth in Contracted Costs	85
Testing for Underlying Causes.....	87
Budget Climate Effects on Total Growth of Contract Costs	92
Total Growth of MDAP Contracted Costs in Development and Early Production Aligned to MS B Date	92
Factors Contributing to Total Growth in Contracted Costs at Program MS B Start	93
Sustainment Costs	95
Correlates of Growth in O&S Cost Estimates During Acquisition	95
Affordability	99
Dynamics of Program Performance Requirements: Preliminary Analysis	100
Quantity Procured	104
Program Cancellations and Sunk Costs	106
Frequency of New MDAP Starts	109
Program Manager Annual Assessments	110
Program Executive Officer Assessments	114
Balance in Acquisition	114
Acquisition and the Larger Defense Mission	114
Managing Risks During Execution	115
Challenge and Inform Requirement Decisions.....	115
Workforce Levels.....	116

Workforce Learning and Culture	117
Acquisition Strategy	117
Processes and Impediments	118
4. Input and Process Measures.....	119
Defense Acquisition Workforce	119
Improving the Workforce	119
Performance Incentives	124
Bid Protests on DoD Source Selections.....	125
Bid Protest Rates and Outcomes by Company.....	128
Rates of Competitive Contracting Across the DoD for Goods and Services	135
Small-Business Participation.....	135
Auditing Responsiveness and Backlog Reduction	137
A. Overview of Better Buying Power	139
Guiding Principles of Better Buying Power	139
B. Analytic Details: Annual Growth of Contract Costs and Schedule for Major Programs in Development and Early Production.....	143
Model of Annual Growth of Contract Costs	144
Model of Annual Contract Schedule Growth	148
C. Analytic Details: Total Growth of MDAP Contract Costs Aligned to Milestone B.....	151
Model of Total Growth of Contract Costs Aligned to MDAP MS B Date	152
D. Analytic Details: Correlates of O&S Cost Estimates.....	155
Defense-Wide	155
E. Further Statistical Analysis Details	157
Supporting Sample Analysis for Regressions	157
Single Variable Analysis Tests	157
Interpreting Box-and-Whisker Diagrams and Percentile Plots	157
F. Program Name Acronyms	159
G. Abbreviations.....	163
H. Indices	165
Index of Figures	165
Index of Tables	168
I. References	169

(This page was left blank intentionally)

PERFORMANCE HIGHLIGHTS

A key part of improving a system is objectively measuring its performance and the effects of policies, processes, and inputs on the outcomes of the system. Without this, we cannot tell where we have problems, what is working (or not), and whether management changes are making things better (or worse). In the case of defense acquisition, the primary outcome is the value of operational capabilities delivered in time for our warfighters to address threats. Unfortunately, it is very difficult to measure the final operational performance and value of our systems across systems and commodities. Our reports can objectively measure and thus focus on the cost, schedule, and technical performance of our acquisitions—aggregated to look for statistically significant trends together with correlates, institutional differences, and theory to inform ways to improve future outcomes. Each performance measure has its strengths and weaknesses, so we use multiple measures (e.g., at both the program and contract level) and subsequent analysis to see if the answers point in the same direction. We add experience and theoretical insights to guide our conclusions.

This is the fourth annual report on the Performance of the Defense Acquisition System, using quantitative analysis of broad data to measure institutional performance. This annual report series is a central part of Better Buying Power (BBP). It continues to reflect results in defense acquisition performance from ongoing DoD compliance with the Improve Acquisition Act of 2010 and the earlier Weapon Systems Acquisition Reform Act of 2009. Although similarly motivated, our efforts go beyond the specifics of those laws to seek additional insights for improving the defense acquisition system's performance. This study also fulfills ongoing Office of Management and Budget (OMB) requests for evidence-based analytic studies on acquisition performance. It is encouraging to see evidence of performance improvement over the last few years. However, these results are not a reason to pause in our efforts. They should motivate us to press ahead even more vigorously.

PRIOR ANNUAL REPORTS IN THE SERIES

The first report by the Under Secretary of Defense (USD) for Acquisition, Technology, and Logistics (USD(AT&L), 2013b)¹ analyzed recent and historical data to establish performance references and to begin looking for evidence of what factors affect cost, schedule, and technical performance. For example, we found that undefinitized contract actions (UCAs) usually can be employed in early procurement without incurring cost growth, but UCAs correlate historically with cost and schedule growth on development contracts. That first report also established measures of cost growth at both the program and contract levels that avoid confounding issues

¹ Throughout this report we follow APA and Chicago style guidelines wherein multiple documents in the same year by the same author are differentiated by adding sequential letters (a, b, c, etc.) after the year in order of publication.

such as quantity effects, reporting these measures across our major programs and their contracts. We realized that years will be needed to see the full results of our improvement initiatives (our major programs last many years and new policies tend to affect programs incrementally). The journey toward data-driven policies started with our original report and continues here.

The second report (USD(AT&L), 2014a) built on the first, adding another year of data to the series of cost, schedule, and technical performance measures while reporting insights from new policy analysis. Some signs of improvements were seen—but not everywhere. Outliers required further analysis given their distorting effects on the portfolio in certain metrics and on the overall perceptions about the defense acquisition system when viewed as exemplars. Expanded analysis of the correlation of contract type on cost and schedule outcomes found that the prevalent debate on whether “cost-reimbursement” or “fixed-price” contracts are best at controlling prices is a red herring. The *real* issue is how effective the incentives are for each contract type based on the situation at hand. Also, firm-fixed-price contracting alone may not result in fixed prices in the end because some fixed-price contract deliverables are structured as narrow requirements or increments so that the Government still has all the true risks and must pay for changes. We found that incentive contracts (cost-plus-incentive-fee and fixed-price-incentive) control cost, price, and schedule as well as, or better than, other types—and with generally lower, yet fair, margins. Each situation depends on risk, cost knowledge, uncertainty, and a number of other factors—so we should avoid dictating a single approach.

Last year’s annual report built on and extended the series of data from the first two reports. We saw more statistically significant trends and differences, so we have greater confidence in the positive changes we are seeing. Cost growth on our major programs generally is at, or better than, historical levels, but outliers remain a problem. Median biennial change in total needed program funding has been near zero since 2009 (although past growth over baselines remains). Contractors on Major Defense Acquisition Program (MDAP) contracts are doing a better job of meeting cost targets. The number of MDAP contracts started since 2009 with price reductions has increased significantly compared to earlier contracts. Also, preliminary analysis showed that the percentages of government execution costs (direct and overhead) are at or below defense industry overhead levels, and they are not unreasonable in absolute percentages. Additionally, work from the Institute for Defense Analyses (and confirmed by the related analysis below) provided an important cautionary tale that high acquisition cost growth for programs and tight budgetary environments (like the one at present) during program baselining are very strongly correlated.

Below are highlights of this fourth report along with page references to more detailed discussion later in the report. As with the prior annual reports, many analyses are beginnings and indicate areas that need further work, but in others we now see similar indicators in multiple measures, increasing our confidence in the results.

While we use somewhat different metrics, our program-level results reflect what the Government Accountability Office (GAO) has been reporting recently (see GAO, 2014, 2015a)—that we are seeing significant, measurable improvements in cost control for recent years.

ACTIONABLE INSIGHTS

The highlights below and detailed data in this report provide useful insights for stakeholders and practitioners.

Myth Busters

Myth: All defense acquisition programs have large cost growth.

Reality: Cost control has improved significantly. Not only is cost growth significantly lower than historical levels, but recent efforts have dramatically lowered cost growth further. Multiple measures summarized below show statistically lower cost growth on major programs: number of Nunn-McCurdy breaches; Section 828 “overruns” on programs since 2009; proportion of programs needing less funding than originally planned; biennial cost growth in development and production; total production cost growth; and annual growth of contracted costs. Historical analyses also show that cost controls are better than in the decades before Goldwater-Nichols (USD(AT&L), 2014a, pp. 47–49). We do still have legacy problems on older programs. Total research, development, test and evaluation (RDT&E) cost growth is still rising due to older programs. We need to do better through continued evolutionary improvements, but recent improvements focused on acquisition fundamentals and an empowered government workforce have been more successful than laissez-faire acquisition reforms of the mid-1990s or prior to the passage of Goldwater-Nichols and the Packard Commission reforms of the late 1980s.

Myth: Defense programs usually cut quantity (e.g., to pay for cost growth).

Reality: Most major programs deliver the original baseline quantity or more. We don’t as a rule cut program quantity. As discussed below and on p. 104, most MDAPs actually produce the quantities we originally planned at Milestone (MS) B. This runs counter to the impression given from just focusing on certain high-visibility programs such as the F-22 program or the DDG 1000 Zumwalt-class destroyer that incurred major cuts in quantity.

Myth: Swings in O&S cost estimates indicate poor program management.

Reality: The dynamics of cost estimates indicate that O&S costs appear to be heavily driven by external inflation factors. Analysis shows that the recent dynamics of program O&S costs estimated during acquisition correlate with the dynamics of labor, health-care, fuel, and maintenance costs. While this aligns with intuition, it also indicates that O&S cost increases involve both factors that the acquisition system cannot control (e.g., wages, health-care costs, and fuel costs) as well as some that can, in part be controlled (e.g., system reliability, fuel efficiency, and ease of maintenance). Operational tempo also affects O&S costs through many of these factors (e.g., the amount of fuel consumed and maintenance costs), and changes in forecasted tempo will affect O&S costs independent of both inflation and weapon system performance. Thus, while the acquisition system needs continued attention to the levers it can control (with full knowledge that their effects often will not be seen for decades), stakeholders need to recognize the strong influence of other factors on O&S costs. (See discussion starting on p. 95.)

Myth: Program requirements are unstable.

Reality: High-level requirements seldom change on major programs, and very few programs have many changes. About 85 percent of MDAPs showed no changes that we could trace from the original MS B baseline to the latest Selected Acquisition Report (SAR) report for the program. Moreover, of the few programs with any traced changes, most had only one. This is commensurate with experts' experience and GAO's findings (2015b), which also indicate that changes are largely made at the engineering level as development seeks ways to meet high-level requirements. Changes, however, are not always bad. Some changes reflect prudent requirement reductions to unforeseen high costs of options uncovered in development or new affordability pressures. Other changes address new threats that otherwise would render an unmodified system obsolete upon delivery. Thus, flexibility, prudence, and continued tradeoffs, together with ruthless management attention to cost implications, are more important in the end than simple edicts at the extremes of change control. (*See discussion starting on p. 100.*)

Myth: The DoD cannot acquire systems quickly.

Reality: DoD acquisition can be timely and responsive. Despite criticism that defense acquisition is too slow, the highlights below show that schedule growth is lower than cost growth in development, and cycle times for major programs have increased only from about 5 years to 7 years since the 1980s with dramatic increases in weapon system complexity.² This is not to say that internal processes cannot be improved, so efforts continue to institutionalize streamlining and tailoring.

Myth: Increased bid protests reflect a deteriorating ability to conduct source selections.

Reality: Contracting processes are generally fair, rigorous, and objective—and protests are rarely sustained. Despite concerns arising from increased numbers of protested solicitations and contract awards, GAO data indicate that protests and sustainments remain very low both in number and as a percentage of solicitations and awards. Protests to GAO have averaged about 2.5 percent of solicitations and about 0.25 percent of contracts. The sustainment rate remains very low—about 30 per year, or 2 percent of the approximately 1,300 annual protests. (*See discussion starting on p. 125.*)

Myth: The DoD is pursuing cost savings at the expense of contractor profits.

Reality: Major defense companies remain profitable despite the DoD's increased success at tying profits to performance. Further data build on prior reports to show that the DoD's efforts to improve cost performance are not a war on profits but a reasonable alignment of industry and government goals. (*See Figure H-21 on p. xlviii below.*)

Myth: Defense acquisition is broken.

Reality: The acquisition system for decades has given the United States the most capable military in the world and has been improving both in the past and more recently. While there is no absolute definition for sufficiency, the data in these annual performance reports indicate

² Also, unpublished analysis indicates that the DoD has successful approaches for rapidly acquiring urgently needed capabilities that leverage mature technology. These approaches generally are limited by available technology restrictions on reprogramming appropriated funds.

that the system functions reasonably well compared to the past and continues improving. We cannot look at a single metric to measure the performance of the defense acquisition system, and many metrics work at odds with each other. For example, the so-called “iron triangle” of cost, schedule, and technical performance has long shown that emphasizing one or two dimensions often is done at the expense of the others. While cost (followed by schedule) metrics are the easiest to quantify, data for all three dimensions indicate stability and, in many cases, significant improvement.

Insights for Current and Future Leadership

First, let us discuss insights that primarily affect both DoD-wide and DoD Component³ leadership.

The lack of programs in our “new product pipeline” may be putting technological superiority at risk. Both RDT&E budget levels—particularly Engineering and Manufacturing Development budgets—and program new-start data indicate a slowdown since the mid-2000s. Total budget reductions limit what we can do, but it is important to step back and watch these macro trends in the context of increasing threats (technologically, pace, and diversity). The DoD’s recent response has been to add a number of early stage experimental prototyping efforts. This is an important and necessary step but does not deliver capability or designs that are ready for production and fielding in any substantial quantity.

Be particularly careful to ensure realistic program baselines—especially when budgets are tight. Further analysis published in this report reinforces prior concerns that excessive optimism or risk tolerance may be particularly acute when programs are initiated during tight budget periods (such as at present), leading to the higher cost growth seen on these programs. We should explicitly recognize this and avoid setting up our successors for large overruns.⁴ For example, acquisition and DoD Component leadership should ensure adequate risk reduction before MS B and apply healthy skepticism about novel approaches that are marketed as offering substantial cost reductions (i.e., if it sounds too good to be true, it probably is. In a tight-budget climate, industry is motivated to be optimistic and take greater risk in order to win new business. DoD programmers also are motivated to put pressure on acquisition professionals to lower cost estimates and funding requirements. Because of these tendencies, the Defense Acquisition Executive (DAE) is focusing particularly on cost and schedule realism for Acquisition Category (ACAT) I and Major Automated Information Systems (MAIS) programs at milestone decision reviews. (*See detailed analysis and discussion starting on p. 92.*)

³ For purposes of this report, *DoD Components* include the Office of the Secretary of Defense (OSD), military departments, and all defense agencies, DoD field activities, and other entities within the DoD that are authorized to award or administer contracts, grants, cooperative agreements, and other transactions.

⁴ See, for example, the bidding and acceptance on the Space-Based Infrared Systems-High (SBIRS-High) program (Thompson, 2012), and the problem of overly optimistic cost estimates at MS B for the F-35 (DPARCA, 2010f).

Be prepared to incur statutory overrun penalties. As shown in Table H-2 (p. xxxiv below), the Army and Navy are a few billion dollars away from incurring a Section 828 penalty for Program Acquisition Unit Cost (PAUC) cost growth on MDAPs that started since 2009. Growth on individual programs may be warranted in order to address threat or critical engineering issues, and the prospect of penalties should not deter sound decisions on program content or requirements. The penalties were created to encourage better program planning, but the impact, which will come years after program initiation, is more likely to affect decisions made after cost growth is realized. Penalty avoidance, like Nunn McCurdy avoidance, should not be the primary decision criterion once cost growth has been realized; the priority should be getting critically needed capability to the warfighter at the best cost possible.

We need a metric for the portion of O&S costs related solely to weapon system design and performance. Analysis shows that many of the factors that correlate with growth of O&S cost estimates reported during acquisition are outside the control of the acquisition system (i.e., wages, health-care costs, and fuel prices). Current O&S metrics do not separate acquisition program effects from these external effects. However, a new metric could be developed to measure these internal program effects by holding the external variables constant from MS B forward (solely for purposes of comparison) so that the effects solely from the acquisition system are revealed.

Listen to feedback from the DoD's professional acquisition leadership. The annual program manager (PM) assessments sent to the DAE provide useful perspective on the realities of conditions where acquisition actually takes place—in program offices. Our PMs tended to be positive about strategy, system performance, program cost, and contracting (although the latter was raised often as both a success and issue). Conversely, funding difficulties, risks, and cyber issues top the list of concerns. Some topics have high levels of both success and problems—especially schedule performance, contractor performance, and the implications of changing technology. (See p. 110.)

Just as important, our program executive officers (PEOs) raised a number of system issues across their portfolios while making insightful suggestions on how we can improve the defense acquisition system (see p. 114). For example, the PEOs note that system improvements (e.g., savings) come at a cost—namely, we need sufficient workforce to think through and execute more efficient acquisition approaches. Blind “headquarter” or other cuts in government and contractor workforce can be extremely counterproductive.

Program-Level Insights

Focusing on acquisition fundamentals and cost control makes a difference. Proactive management and creative thinking contribute significantly and measurably to cost control. Multiple measures and analyses in this and prior annual reports (e.g., see Figure H-4 on p. xxviii) show that fundamentals work in controlling costs. We need to keep up the good work. These savings are dependent on workforce expertise, sufficiency, empowerment, and the degree to which we can illustrate and prove these linkages will go a long way toward ensuring continued success. The institution of “should cost” management and its consistent emphasis over the last

6 years by the acquisition chain-of-command been a success and should be a permanent feature of the DoD's acquisition culture. Staying within budget is not the definition of success.

Don't neglect suitability (reliability, maintainability, etc.) in pursuing system performance.

Operational tests show that major programs are often effective when they tested as operationally suitable, but the converse is not true (see p. 20). This correlation by itself does not prove causality, but it reinforces the logic that the so-called "-ilities" (e.g., interoperability, availability, maintainability, reliability) are important to achieving the mission. For example, well-engineered systems that address suitability factors are probably also better positioned to be effective. Also, no matter its features, a weapon system may not serve its function if it is unreliable and unavailable to the warfighter.

Don't neglect O&S cost implications in early system requirements and design. Analysis shows that many of the factors that correlate with growth of SAR O&S cost estimates (i.e., wages, health-care costs, and fuel prices) are outside of program management control. While PMs cannot control these external factors, they can affect fuel efficiency and maintenance costs (e.g., system reliability, ease of maintenance, and repair automation). Usually, these aspects must be addressed very early in the system's design, so don't neglect them in early program planning and management. That is why the new affordability process sets goals and caps on life-cycle costs early in the program's life (e.g., at the point of the Materiel Development Decision (MDD) and MS A, when bigger design changes can be made). Don't neglect them just because you cannot control the external factors and uncertainties remain.

Don't let up on ensuring rigorous source selections that align government value structures, source-selection rules, and industry's goal of winning. While GAO data on source selections provide encouraging news that our practices generally are fair and rigorous, we should not let up on efforts to improve source selections. The basic integrity and fairness of our processes are fundamental to maintaining public confidence in how taxpayer resources are spent.

Use fixed-price contracting judiciously in development. In our updated guidance on contract incentives (Director of Defense Procurement and Acquisition Policy [DDPAP], 2016b), data from prior annual reports (USD(AT&L), 2014a), and experience (Kendall, 2013) indicate using fixed-price contracts in development can be very risky and counterproductive, while incentive contracts can yield good cost control at lower risk and lower prices. All of the following five criteria should generally be met before using fixed-price contracts in development:

- 1) Requirements are stable
- 2) Technologies are mature
- 3) The contractor is experienced
- 4) The contractor can absorb overruns
- 5) The contractor has a business case for absorbing any overruns that occur

ACTIONS SINCE THE LAST REPORT

This annual report measures institutional performance trends using a variety of metrics. This year we also provide a summary of major actions and events that have occurred since the last report.

Major Program Actions by the DAE

- **Delegation.** Milestone Decision Authority was delegated from the DAE to the respective DoD Component (usually a military department) on 28 ACAT I programs since July 2015.⁵
- **CH-53K.** Advanced procurement to support the first CH-53K heavy-lift helicopter’s low-rate initial production (LRIP) lot was approved in April 2016 to position the program for MS C without further impacting projected Initial Operational Capability (IOC) date. Should MS C ultimately not be approved, these parts and material would be used for other rotary wing aircraft within the current Navy inventory.
- **DEAMS.** Limited Deployment was granted to enable the Air Force to improve over initial operational test results prior to returning for a Full-Deployment Decision of this accounting and management system. The Air Force will also conduct a critical change review to ensure that: the new cost and schedule estimates for the program include plans to reduce defects consistent with a program of this maturity; the Oracle R12 upgrade is completed effectively; and future deployments are tied to performance gains verified through demonstrated software stability and logically sequenced test events.
- **EPAWSS.** The high reliance on off-the-shelf components allowed the F-15 Eagle Passive/Active Warning and Survivability System (EPAWSS) acquisition to be highly tailored, have a very short Technology Maturation and Risk Reduction (TMRR) phase, and have Milestone Decision Authority (MDA) delegation to the Air Force.
- **F-35.** We continue to negotiate better prices aligned with actual costs and employ strong contract performance incentives on LRIP lots to drive costs down, improve performance, and minimize concurrency problems. The Air Force declared IOC in August 2016 for the conventional F-35A variant fighter jet.
- **FAB-T.** The Family of Advanced Beyond Line of Sight Terminals (FAB-T) Command Post Terminal (CPT) subprogram passed MS C in October 2015 to support Presidential and National Voice Conferencing operational transition from existing aging assets and maintain the earliest possible FAB-T CPT IOC schedule.

⁵ Delegations from July 2015 through September 2016:

Army:	DCGS-A Inc 1, GCSS-A, H-47 Block II, IFPC Inc 2-I, JLTV, LMP Inc 2, PAC-3 MSE, PIM, IPPS-A, and WIN-T Inc 2
Navy:	AAG, CANES, LHA-6JPALS, P-8A, MQ-8, MUOS, SSN 774, and T-AO 205
Air Force:	WAS, AEHF, F-15 EPAWSS, ICBM Fuze Modernization, MOP GBU-57A/B, MPS Inc 5, Space Fence Inc 1, and CRH
Defense Health Agency:	TMIP-J

(program abbreviations are defined in Appendix F starting on p. 169).

- **GBSD.** The Ground Based Strategic Deterrent (GBSD) program was approved in August 2016 to enter TMRR, but significant cost and industrial-base uncertainties remain given limited historical data and the long period since the last Intercontinental Ballistic Missile (ICBM) development program. TMRR will produce more current and directly applicable information to support higher confidence cost estimates and inform baselines.
- **GPS OCX.** The DAE, Secretary of the Air Force, acquisition chain of command, and prime contractor's chief executive officer together are conducting quarterly "deep dive" reviews as a result of continued cost increases and schedule slips. The Global Positioning System (GPS) next-generation Operational Control System (OCX) program also breached its critical Nunn-McCurdy threshold in June 2016 (*see p. 26*).
- **JAGM.** Given the strong potential for future international sales, the Joint Air-to-Ground Missile (JAGM) program is implementing Defense Exportability Features in Engineering, Manufacturing and Development (EMD), and the Army plans to obtain the appropriate Technology Security/Foreign Disclosure approval authorities prior to MS C.
- **KC-46A.** MS C and approval for LRIP were authorized in August 2016 at a higher quantity to permit an orderly increase in the production rate of this military aerial refueling and transport aircraft upon completion of operational testing, which was delayed to correct design and manufacturing issues and to complete performance verification and hardware certification. The contractor, Boeing, has now recorded reach-forward losses totaling about \$1.7 billion on the EMD phase contract (Boeing, 2016).
- **RMS.** The Remote Minehunting System (RMS) was canceled in March 2016 due to unsatisfactory progress on system reliability and availability (*see p. 26*).

Institutional and Policy Changes

- **Acquisition Workforce Development.** The DoD continues to increase the capabilities of our workforce, leveraging legislated authorities and funding such as the Defense Acquisition Workforce Development Fund (DAWDF) as well as the Force of the Future initiatives (*see p. 119*).
- **M&As.** The Department of Justice clarified DoD authorities on mergers and acquisitions (M&As), resolving concerns that we had insufficient authorities to address our wider concerns regarding about the ongoing consolidation trend in the defense industry.
- **Innovation and Technical Excellence.** The DoD essentially has completed the initial implementation of the BBP 3.0 set of acquisition policy initiatives and continues monthly follow-up through the Business Senior Integration Group.
- **Commercial Outreach.** The DoD renewed outreach to the commercial sector through the Defense Innovation Unit, Experimental (DIUx).
- **Independent Research and Development (IR&D).** In February 2016, the DoD proposed a Defense Federal Acquisition Regulation Supplement requirement that an appropriate DoD official be notified of new IR&D efforts in order to ensure that these investments are of potential interest to the DoD. Then results would have to be reported to facilitate utilization. We also issued in February an advanced notice of proposed rulemaking that would preclude misusing future IR&D expenditures to reduce evaluated bid prices in competitive source selections.

- **Intelligence Support to Acquisition.** To better address emerging threats, we are improving the latency, dissemination, and relevance of intelligence to inform acquisition planning and system updates.
- **Contracted Services.** A new DoD Instruction (DoDI) 5000.74 was issued in January 2016 to establish a management structure for the acquisition of contracted services while authorizing DoD Component decision authorities to tailor the procedures to best achieve cost, schedule, and performance objectives (USD(AT&L), 2016).
- **Affordability.** We continue to apply and enforce affordability constraints on MDAPs and smaller programs, driving requirements tradeoff and management decisions during execution (*see p. 99*).
- **Independent Technical Risk Assessments.** We released a new *Risk, Issue, and Opportunity Management Guide* in June 2015 to help programs better identify risks, quantify their potential effects, and develop strategies to address and mitigate those risks.
- **Cybersecurity.** We are ensuring that new cybersecurity regulations are applied to DoD contracts to better secure unclassified controlled technical information resident in the defense industry.
- **Source-Selection Procedures.** A common set of principles and procedures for effectively conducting competitively negotiated source selections was updated in March 2016, including new guidance on Value-Adjusted Total Evaluated Price (VATEP) tradeoffs and appropriate uses of Lowest-Price Technically Acceptable (LPTA).
- **Incentive and Other Contract Types.** A major guidebook update (DDPAP, 2016b) provides advice on the selection and negotiation of the most appropriate and effective contract type and incentives for a given acquisition situation, emphasizing how to apply judgment and tailor our contracting to improve outcomes and contractor performance.
- **O&S Cost Management.** Published in February 2016, a new guidebook for PMs and product-support managers provides tools and best practices for O&S cost analyses to inform early life-cycle decisions, effect reliability trades, and identify Should-Cost initiatives having the greatest effect on future O&S costs.
- **Performance-Based Logistics.** A March 2016 update of our *Performance-Based Logistics (PBL) Guidebook* reviews common myths about PBLs, adds new guidance regarding intellectual property issues, and continues to provide best practices, selection criteria for when PBLs are appropriate, and practical examples to maximize successful outcomes (Assistant Secretary of Defense for Logistics and Materiel Readiness, 2016).
- **PM/PEO Assessments.** To better understand performance issues and successes in the acquisition system, we expanded the annual PM assessments to include PEO assessments sent directly to the DAE and Service Acquisition Executives (SAEs) (*see pp. 110 and 114*).

FUNDING GROWTH AND DAEs

Policy, sound planning, and execution decisions by DoD executives should bear on the effectiveness of the overall acquisition system. This is particularly true for the program structure and associated baselines set at MS B against which future cost performance is measured. Therefore, in our annual reports we track the performance of programs started under different acquisition executives to help reinforce accountability and provide an initial look for possible trends for further analysis.

Figure H-1 and Figure H-2 show growth in MDAP⁶ Planned Total Funding in development and procurement (respectively) for active⁷ and completed MDAPs against original baselines as reported to Congress in the SARs. Note that SAR funding data reflect current PM estimates of total needs by the end of the program for the current program configuration, including past actual funding, the current budget request, planned funding in the Future Years Defense Program (FYDP), and planned funding beyond the FYDP to the end of the program. Growth is measured against the baseline set at the original MS B and can be positive or negative.


These figures also show who served as the DAE at the time of the MDAP's MS B approval. Later in the report we show similar charts for the programs started under different SAEs in the three military departments. (*See sections starting on pp. 12 and 69.*)

These charts neither reflect the effectiveness of subsequent oversight or major program changes by later DAEs during execution oversight, nor do they reflect statistical analysis to control for other internal and external variables that could have led to a program's success or problems. Defense acquisition is complex, and each measure has its strengths and weaknesses, so attributing performance to a single measure is subject to the limitations of that measure. For example, some programs may appear to be performing well in terms of total planned RDT&E funding but may be having problems that are reflected in other measures (e.g., total needed procurement funding; estimated operational costs; or cost growth on one of the program's major contracts). Thus, a combined examination of available data is important before reaching conclusions. Nevertheless, they are a crude indicator of the effectiveness of the decisions made by these officials. (*See detailed discussion starting on p. 12.*)

⁶ MDAPs are DoD acquisition programs that are not highly sensitive (classified) and are either: (a) designated as such by the Secretary of Defense, or (b) estimated to require an eventual total expenditure for RDT&E of more than \$480 million (in Fiscal Year [FY] 2014 constant dollars) or an eventual total expenditure for procurement (including all planned increments or spirals) of more than \$2.79 billion (in FY 2014 constant dollars)—see 10 U.S.C., Section 2430(a), and USD(AT&L) (2015a, p. 44).


⁷ In this report, *active* MDAPs are those that provide SARs and have passed MS B. MDAPs cease providing SARs and are deemed *completed* after they deliver 90 percent of total U.S. quantity or spend 90 percent of planned expenditures. See 10 U.S.C., Section 2432(g).

Figure H-1. Program Cost-Related Development Performance Baselined in DAE Periods



NOTE: This shows total RDT&E funding growth independent of procurement funding and quantity changes; it reflects any work-content changes. These are percentage changes after adjusting for inflation from original MS B baseline of actual past and estimated future funding as reported in each program's latest SAR. Total RDT&E is an insightful measure because it is necessary, regardless of quantity. White bars between DAE shaded regions represent periods with no confirmed executive. Not shown are relatively new programs that have not spent at least 30 percent of their original EMD schedule. Program abbreviations are defined in Appendix F starting on p. 159.

Figure H-2. Program Cost-Related Procurement Performance Baselined in DAE Periods



NOTE: This shows growth in total unit recurring flyaway needed funding after adjusting for quantity changes; it is independent of RDT&E funding but reflects any work-content changes. These are percentage changes after adjusting for inflation and any quantity changes from original MS B baseline of actual past and estimated needed future funding as reported in the programs' latest SARs. White bars between DAE shaded regions represent periods with no confirmed executive. Not shown are relatively new programs that have not spent at least 30 percent of their original EMD schedule. Program abbreviations are defined in Appendix F starting on p. 159.

COST-RELATED IMPROVEMENTS


Recent data on MDAPs at the program- and contract-level have shown some statistically significant improvement trends in funding, price, and cost control, although complicating factors raise caveats and potential concerns.

More MDAPs are showing program funding reductions in both development and production.

Relative to their original MS B baselines, more active MDAPs by proportion are estimated to have total RDT&E and unit-procurement funding reductions (sometimes referred to as “underruns”) as of 2015 than as of 2009—even after we remove relatively new programs that would be unlikely to currently show growth (see Figure H-3). *(See detailed discussion starting on pp. 43 and 58).* The 2015 numbers are slightly lower than we saw last year in the 2014 data, but they remain significant. These data reflect similar results discussed below where biennial cost growth at the program level and the annual growth of contracted costs for MDAPs both have dropped significantly in recent years.

Figure H-3. Planned Reductions in Program Funding


Proportions of Active MDAPs With Reductions Since Original MS B Baseline in Cumulative Planned Total (From Start to Completion) Funding (2009 and 2015 SARs)
As of 2015 SARs:



NOTE: Development funding is total RDT&E funding growth independent of procurement funding and quantity changes; it reflects any work-content changes and cost growth relative to targets. Procurement funding is growth in unit recurring-flyaway funding after adjusting for quantity changes; it is independent of RDT&E funding but reflects any work-content changes and cost growth relative to targets. Statistically significant differences between adjacent periods are marked with an oval. A program shows a reduction if current total is below the original MS B baseline. To reduce bias from newer programs, relatively new programs that have not been through at least 30 percent of their original EMD schedule are not included. MS B dates are calendar years.

Improved contract cost control beyond budgetary effects. The growth of contracted costs for major programs has dropped during Better Buying Power from 9 percent in fiscal year (FY) 2011 to a new 30-year low of 3.5 percent in 2015 (see Figure H-4). After accounting for budgetary effects, statistical analysis found an almost 2 percentage-point drop since 2012 and 1 percentage-point drop after Goldwater-Nichols and the Packard Commission recommendations were implemented. Analysis also found that the defense acquisition system adjusts in the future for unforeseen cost “shocks,” dampening their effects. (See detailed discussion starting on p. 83)

Figure H-4. Actual Growth of Contract Costs (FY 1985–2015)



NOTE: Five-year moving average of annual growth in contracted total costs is shown relative to negotiated cost targets on major contracts of Major Defense Acquisition Programs (MDAPs), as well as MAIS that are MDAPs, in EMD and early production that reported earned-value (EV) data (i.e., almost no firm-fixed price or full-production contracts). This contract cost measure is *different* than statutory measures of program cost growth relative to baselines. Such changes reflect added work and overruns after adjusting for inflation. This measure should not be mistaken for the total costs of these programs because it excludes non-contracted costs and the majority of production contracts, which tend to be firm-fixed-price and do not report the data used for this analysis. These data summarize 18,470 EV reports on 1,123 major contracts for 239 MDAPs.

Program-level improvements. Table H-1 summarizes program-level results for MDAPs in development and procurement. Most (but not all) show improvement. For total RDT&E funding growth from original baseline, medians are still flat on a program basis but increasing on a dollar basis. In terms of quantity-adjusted unit procurement costs from original baseline, medians dropped 5 percentage points from SAR year⁸ 2014 (on a dollar basis) and 2 percentage points (on a program basis). Biennially, medians are still flat since 2009 at about 0 percent. Note, however, that one measure (cumulative RDT&E growth from original baseline on a dollar basis) has a backlog of cost growth that will likely remain until those older programs exit the portfolio. We will discuss that later in this section.

⁸ A SAR year includes information up until the SAR's submission date, which may reflect events and budgeting decisions from the beginning of the following calendar year (especially from January, when the budget request is being finalized). In other words, SAR years are similar to calendar years but may include data past December 31.


Table H-1. Changes in MDAP Cost Growth from 2014 to 2015 SARs

	Basis	(Change from 2014 to 2015 SARs)	
<i>RDT&E</i>	Basis	Medians	Description
<i>Cumulative</i> (from original baseline)	<i>Program</i>	19% → 19%	<i>flat</i>
	<i>Dollar</i>	45% → 49%	<i>still high</i>
	<i>Program</i>	1% → 1%	<i>flat</i>
	<i>Dollar</i>	0% → 1%	<i>slightly higher, but still very modest</i>
<i>Procurement</i> (quantity-adjusted)			
<i>Cumulative</i> (from original baseline)	<i>Program</i>	4% → 2%	<i>lower (apparent)</i>
	<i>Dollar</i>	9% → 4%	<i>lower (apparent)</i>
	<i>Program</i>	0% → 0%	<i>flat</i>
	<i>Dollar</i>	0% → 0%	<i>flat</i>

Lower total MDAP funding growth since original baselines in production. Adjusting for quantity changes and the dollar size of programs, the median quantity-adjusted unit funding growth since original MS B baseline has been statistically lower after 2009 and dropped further in 2015 (see the dollar-basis line in Figure H-5). On a program basis, the recent total unit funding appears somewhat lower at the median, but the population differences are not statistically significant (see the more detailed Figure 2-22). In other words, larger active MDAPs (by dollar) generally have brought their growth in total unit procurement funding needs to levels close to the median for all MDAPs regardless of size. Note that this is not the case in development, where increases are seen by program and dollar in recent years—see Figure H-16 below. (See detailed discussion starting on p. 50.)

Figure H-5. Program Cost-Related Performance: Procurement


*Median Cumulative Growth Over Original MS B Baseline of
Active MDAP Planned Total (From Start to Completion) Quantity-Adjusted
Unit-Procurement Recurring-Flyaway Funding (SAR Years 2001–2015)*



NOTE: This shows growth in unit recurring flyaway funding (i.e., for the production of a single usable end-item) after adjusting for quantity changes; it is independent of RDT&E funding but reflects any work-content changes. The trend on a dollar basis (weighting by program size) is statistically significant, but the lower results on a program basis (unweighted by dollar size) do not yet represent a statistically significant trend (see Figure 2-22 for details). These are percentage changes after adjusting for inflation and any quantity changes from original MS B baseline of actual past and estimated needed future funding as reported in the programs' latest SARs. Not included are relatively new programs that have not spent at least 30 percent of their original EMD.


Lower biennial change in MDAP program funding for both development and production. In addition to measuring total growth against original baselines, we also measure biennial growth to monitor incremental (marginal) growth. Median biennial change in funding growth continues to be lower in recent years both on a program basis and when adjusting for the size of programs (i.e., on a dollar basis)—see Figure H-6 and Figure H-7. In both program and dollar bases, biennial changes have been below 1 percent since 2011 for development and essentially zero or below since 2009 for procurement. These are measured using total program RDT&E funding and quantity-adjusted unit procurement (recurring unit flyaway funding), including past and needed future funding. (See detailed discussion starting on pp. 40 and 54.)

Figure H-6. Program Cost-Related Biennial Performance: Development



NOTE: This measures biennial changes in total RDT&E funding growth independent of procurement funding and quantity changes; it reflects any work-content changes. Both trends are statistically significant. Total RDT&E is an insightful measure because it is necessary, regardless of quantity. Relatively new programs that have not spent at least 30 percent of their original EMD schedule are not included. The dollar-basis value for 2010–2012 is higher than last year's report due to an error from not including 2011 F-35 fighter jet engine RDT&E dollars in 2010. Other slight adjustments in 2002–2004 and 2003–2005 reflect the addition of the Chemical Demilitarization (Chem Demil) programs to the dataset on program and dollar bases.

Figure H-7. Program Cost-Related Biennial Performance: Procurement




NOTE: This measures biennial changes in unit recurring flyaway funding after adjusting for quantity changes; it is independent of RDT&E funding but reflects any work-content changes. Indicated trends are statistically significant. Not included are relatively new programs that have not spent at least 30 percent of their original EMD schedule.

Lower median MAIS funding growth. As shown in Figure H-8, the median funding growth in the MAIS Annual Reports (MARs) compared to the MAR Original Estimate (MOE) dropped in MAR Year⁹ 2015 after a small rise in 2014. Note that the magnitude of cumulative funding growth for MAIS programs is much smaller than those for MDAPs in development (Figure H-16) and production (Figure H-5). (See detailed Figure 2-8 on p. 32 and associated discussion.)

⁹ MAR Years are analogous to SAR Years.

Figure H-8. Program Cost-Related Performance: Information Systems

*Median Cumulative Growth Over Original Baseline of
Planned Total (From Start to Completion) Funding for Active MAIS (MAR Year 2011–2015)*



NOTE: Trends is statistically significant. Growth may reflect content changes. Immature programs that have not completed at least 30 percent of their original EMD schedule time were excluded to help control for maturity.

No penalties from new statutory overrun calculations on recent MDAPs. Section 828 of the FY 2016 National Defense Authorization Act (NDAA) (Public Law 114–92) enacted a new cost-growth calculation and associated penalty by military department across their MDAPs that started since 2009. Table H-2 summarizes the results for the 2014 and 2015 SARs. None of the military departments has net positive overruns and thus none of them incurred penalties for either of these years. We also note that each military department improved from its 2014 to 2015 SARs. (See detailed discussion and data starting on p. 66.)


Table H-2. Military Department MDAP “Overrun” Calculations and Penalties (SAR Years 2014–2015)

Department	2014 SAR		2015 SAR	
	Net Portfolio Overrun (BY17\$, B)	Penalty	Net Portfolio Overrun (BY17\$, B)	Penalty
Army	–0.5	\$0	–3.9	\$0
Navy	–2.9	\$0	–4.0	\$0
Air Force	–25.3	\$0	–30.0	\$0

NOTE: “Overruns” in this case are defined (by Section 828 of the FY 2016 NDAA relative to original PAUC baselines at current total quantities. To aid comparison between the two years, all dollars are converted to a common FY 2017 base year (BY) and rounded to the nearest \$100 million.

Lower recent rates of Nunn-McCurdy breaches. As shown in Figure H-9, there have been statistically significant downward trends since 2009 of both nonquantity-related critical breaches (shown) and all critical Nunn-McCurdy cost-growth breaches.¹⁰ (*See detailed discussion and data starting on p. 22.*)

¹⁰ Nunn-McCurdy “cost” growth thresholds are established by law and trigger reporting to Congress and other specific actions by the DoD (see discussion starting on p. 19). As discussed earlier with respect to PAUC, these “cost” measures reflect funding and include the underlying contractor and government execution costs plus contractor margins (profits and fees).

Figure H-9. Program Cost-Related Performance: Nunn-McCurdy Breaches***Fraction of MDAPs with Critical Nunn-McCurdy Breaches (SAR Years 2007–2016Q2)***

NOTE: This chart includes data through CY 2016Q2, which is the second quarter of CY 2016, inclusive. Breaches due to quantity changes are based on Performance Assessments and Root Cause Analyses (PARCA) root-cause analysis or review of information from the program's DoD Component. JSOW has been recategorized as quantity related (a change from last year's report). Since PARCA was not established until the Weapon System Acquisition Reform Act (WSARA) of 2009, it is unknown whether quantity changes were a root cause of breaches before 2009. There is a statistically significant downward trend in both total critical breaches and non-quantity-related critical breaches since 2009. Cost breaches are after adjusting for inflation. Since it usually takes a few years before a program might breach again, we removed programs from the portfolio count that have breached recently to avoid the potential bias toward an artificially low breach rate (i.e., this adjustment makes the metric more conservative). Also, relatively new programs that have not spent at least 30 percent of their original EMD schedule are not shown. For the trend analysis, we used the breach rates instead of counts to control for changes in portfolio size between years, although the patterns are very similar because the size of the MDAP portfolio is relatively stable.

SCHEDULE-RELATED PERFORMANCE

While cost growth eventually affects warfighter capabilities through opportunity cost effects on quantity and other programs, schedule growth directly delays the delivery of capabilities that address operational needs and threats. Thus, we are expanding our analysis of schedule-related performance to look for trends in cycle time and schedule growth. As with cost, schedule-related metrics vary depending on what is included (e.g., whether active or incomplete programs are included, raising questions of remaining maturity bias) and how they are calculated (e.g., whether in years relative to baselines or in percentages of growth, the latter of which are not symmetrical around 0 percent).

The following schedule-related metrics show mixed performance; some show increases while others show zero or negative growth. Generally, the magnitudes of any changes are lower in percentage than cost growth relative to baselines.


Historical MDAP schedule growth shows no trend in time. When measuring schedule growth from MS B or C to IOC by start date, we saw no significant trend across all MDAPs. In other

words, essentially no part of the variation is explained generally by a trend in time. The median overall growth since 1981 is 1 percent (up from 0 percent last year). We do see a downward trend in the subset of programs that have not yet achieved IOC, but it is too early to tell whether the trend is real or are merely due to the fact that the programs are not yet complete. *(See discussions starting on p. 46.)*

MDAPs have averaged about 7 years to reach IOC, showing about 3 percent growth overall.

The average MDAP that reported between calendar year (CY) 1997–2015 took about 7 years to reach IOC from initiation at MS B or C. This is about 3 percent above the average planned length. The actual portfolio variation (standard deviation) grows by about 5 months. In other words, the portfolio of programs that have achieved IOC showed modest schedule growth, measured in months, not years. *(See discussion starting on p. 45.)*

Recent median schedule growth on active, shorter MDAPs is increasing. In a different measure examining all then-active MS-B-start programs (regardless of whether they have reached IOC or not), we have seen a marked increase in schedule growth from program start (MS B) to IOC from about 4 percent to about 15 percent at the median on programs since 2009 on a program basis (see Figure H-10). Schedule growth across the distribution in CY 2015 was statistically higher than it was in 1997–1999 and 2004–2005. However, when weighting by program span (so that longer programs weigh more than shorter programs), the trend remains relatively flat at about 2 percent. Thus, recent schedule growth (in percent) on active programs generally appears to be concentrated on shorter programs. We also found (in separate analysis) that shorter programs tended to have higher schedule-growth percentage variation than longer programs. *(See discussion starting on p. 46.)*


Figure H-10. Median MDAP Schedule Growth for Active Programs (SAR Years 1997–2015)

NOTE: Program basis weighted each program equally. Schedule growth on a program basis across the distribution in CY 2015 was statistically higher (at the 5-percent level of significance) than it was in 1997–1999 and 2004–2005. Weighting by span increases the contribution of longer programs relative to shorter programs (analogously to weighting cost growth by the dollar size of a program). There were no complete SARs in 2000 and 2008 due to changes in presidential administrations. No programs that started at MS C are included.

MDAP development contract length has grown slowly with system complexity. In comparison to program schedules, when examining development contracts for MDAPs we also see a cycle time of about 7 years. Historically, contract cycle time has grown since 1980 (when it was about 4 years and we had many large overruns on programs in the 1970s) through the 1990s (when it was about 5 years) to the present level of about 6.5 years since about FY 2002. These increases are commensurate with data from our prior reports and probably reflect increases in system complexity and capabilities over the last 35 years. (*See discussions starting on p. 60.*)

Schedule growth is declining on major MDAP contracts. In contrast to program-level data, major development contracts for MDAPs are showing a statistically significant decline since 1985. Our model also shows that any random deviations from this trend are corrected in later years, preserving the trend. Figure H-11 shows that this analytic model closely fits the actual data. (*See discussion starting on p. 61.*)

Figure H-11. Contract Schedule Growth (FY 1985–2015)




NOTE: 18,470 earned-value reports on 1,123 major contracts for 239 MDAPs.

Median MAIS cycle time is lower. MAIS cycle time is particularly important given the fast pace of information technology advancement. Here cycle time is measured from either MS B or Funds-First-Obligated (FFO) to the Full-Deployment Decision (FDD). As shown in Figure H-12, the median cycle time as reported in the MARs dropped from 5 years before 2009 to 3.2 years since 2009; this result is unchanged from last year's report. Further data and analysis are needed to determine whether we are faster at acquiring MAIS or are planning MAIS in smaller increments. (See detailed Figure 2-21 on p. 49 and associated discussion.)

Figure H-12. Program Length: Information Systems


Median Originally Estimated Cycle Time for Active MAIS (2011–2015 MARs)



NOTE: These changes may reflect systemic reductions in how much work is included in an MAIS. Original estimates are those in the MAIS' first MAR. Included are the latest data on programs that appeared in at least one MAR from 2011 through 2014. Relatively new programs that have not spent at least 30 percent of their original EMD schedule are not included.

MAIS program schedule growth. We also track MAIS schedule growth to understand actual execution. As shown in Figure H-13, the median schedule growth across then-active MAIS programs has increased slightly from 3 months in 2011 to 5 months in 2015. Again, further data and analysis are needed to determine whether MAIS programs are executing well relative to plans or if requirements and work content are being adjusted to keep programs close to original schedules. *(See detailed discussion on p. 30.)*

Figure H-13. Program Schedule Growth: Information Systems




NOTE: These measures do not control for any changes in work content or specifications. Original estimates are those reported in the first MAR for each MAIS. Schedule period is from MS B or FFO to FDD. Relatively new programs that have not spent at least 30 percent of their original EMD schedule are not included

IMPROVEMENTS IN INSTITUTIONAL INPUTS

Acquisition workforce capability and quality improvements. Workforce professionalism is central to the performance of the defense acquisition system. With strong support from Congress, we have made strides in improving the capabilities, qualifications, demographics, and leadership of the workforce through various strategic initiatives. The workforce grew by about a quarter after FY 2008 when it was recognized that the DoD had serious deficiencies in this area. This growth was stopped as budgets declined after 2011, but since then the size of the workforce has remained roughly constant. Quantity (the number of people) alone is insufficient. We now focus on improving the quality, experience and professionalism of the workforce. The percent of the workforce lacking certifications has dropped from 14 percent in FY 2008 to 3 percent in the first quarter of FY 2016. We have reduced a significant shortfall in late mid-career staff through strategic hiring. Finally, board-certification has articulated and applied advanced quality standards for many categories of key acquisition leaders. *(See further discussion starting on p. 119.)*

Increased small-business utilization on prime contracts. Figure H-14 shows actual DoD-wide small-business utilization (measured as a percentage of dollars obligated) relative to yearly goals. At the prime contract level, recent trends since FY 2011 have been steadily improving; we exceeded our FY 2014 and FY 2015 goals by 2.1 and 3.0 percentage points, respectively, surpassing all prior years except FY 2005. *(See further discussion starting on p. 135.)*

Figure H-14. Small-Business Prime Contracting Utilization Trends: Goals and Actuals (FY 2001–FY 2015)



NOTE: Closed green squares indicate that the goal for that fiscal year was achieved; open red squares indicate that the goal was not achieved.

WHERE IMPROVEMENT IS NEEDED

While progress has been made in a number of performance measures, improvement is flat or could be improved in others.


Initial operational test ratings remain about the same. The whole reason we have defense acquisition is to provide operational capabilities to our warfighters against current and evolving threats. Cost and schedule control are important, but more important is the relative value of operational benefits given costs. Operational performance goes beyond merely meeting technical requirements established before program inception. Threats can change and those initial requirements may lag operational aspects important to performance in the field. One measure of performance is the operational test results reported by the DoD Director of Operational Test and Evaluation (DOT&E) at the end of LRIP. These initial operating tests, often referred to as Beyond-LRIP (BLRIP) tests, provide independent data on the operational effectiveness and suitability of the system at this point.

Figure H-15 summarizes the results of these BLRIP operational tests. While the absolute percentages are slightly lower, the differences between the time periods are not statistically significant, and we are not able to distinguish statistically significant differences based on the incumbent DOT&E. Further analysis discussed in the report found that a program is fairly likely to test out as effective if it tested as suitable, but the converse is not true. In other words, we have a number of effective programs that revealed issues with safety, interoperability,

availability, maintainability, and reliability. However, systems that demonstrated suitability also tended to be effective against threats. (See detailed discussion starting on p. 16 and 62.)

These data do not reflect subsequent remediation of the issues found during operational testing. Structured data on subsequent operational tests have a much lower sample size and showed no obvious trends. Note, however, that any remaining limitations are subject to tradeoff decisions that weigh remediation cost and performance factors against the benefits of early introduction of advanced capabilities.

Figure H-15. System Operational Test Performance




Source: DOT&E BLRIP reports.

NOTE: Differences are not statistically significant. Sample sizes differ between Effective and Suitable for some DoD Components because effectiveness and suitability could not be determined in all cases.

Higher total MDAP RDT&E funding growth since original baselines. While biennial changes in total planned and actual RDT&E funding growth has been decreasing recently (see p. xxx), cumulative RDT&E funding over original MS B baselines continued its increase since 2001 on a dollar basis but has been statistically flat since 2004 on a program basis (see Figure H-16). Since recent biennial changes in planned and actual total funding have been near zero at the median, this metric is unlikely to reverse (even if no more RDT&E growth occurs) until programs with earlier RDT&E growth (e.g., the F-35, which had significant historical development cost growth but has been stable since the Nunn McCurdy breach in 2010) exit the MDAP portfolio. Negative growth would be required to reduce this metric, absent programs dropping out of the dataset. (See detailed discussion starting on p. 35.)

Figure H-16. Program Cost-Related Performance: Development




NOTE: This shows total RDT&E funding growth independent of procurement funding and quantity changes; it reflects any work-content changes. Both trends are statistically significant. These are percentage changes from original MS B baseline after adjusting for inflation of actual past and estimated future funding as reported in each program's latest SAR. Total RDT&E is an insightful measure because it is necessary regardless of quantity. Relatively new programs that have not spent at least 30 percent of their original EMD schedule are not included. The dollar-basis value for 2010 is lower than last year's report due to an error in double counting the F-35 engine RDT&E dollars in that year. There are also slight corrections in 2002–2003 on a program basis adding the Chem Demil program and in 2014 to include three subprograms to the dataset.

Competition rates are falling. Figure H-17 plots the percentage of all DoD contract dollars that were competitively awarded from FY 2006 to FY 2015. Since goals were established in FY 2010, we had declining actuals until we made progress in FY 2014 at reversing the trend. However, competition rates declined again in FY 2015 despite an increased goal and strong management emphasis by the DAE through the Business Senior Integration Group for that year. Major drivers of this trend are high-value sole-source Foreign Military Sales, fewer new program starts, and higher percentages of the MDAP portfolio (e.g., shipbuilding and aviation programs) in

production and thus sole or dual sourced. Increased bid-protesting also forces us to award sole-source contracts to bridge until we can let the new contract awards. We anticipate continued challenges from fiscal uncertainties, but this will remain an area of management focus. (See detailed discussion starting on p. 135.)

Figure H-17. Competition Trends: Goals and Actuals (FY 2006–2015)



NOTE: Fraction of contracts competitively awarded is measured on a dollar basis. We did not establish goals until FY 2010. Open symbols indicate that the subcategory goal for that fiscal year was not achieved. Closed green symbols indicate that the subcategory goal was achieved for that year.

Subcontracting utilization of small businesses. As shown in Figure H-14 on p. xl above, small-business utilization on subcontracts to our prime contractors has been declining since FY 2010. We have missed the goals for the past 4 years. To address this trend, the DoD continues to apply statutory procedures wherein contractors who fail to comply in good faith with the requirements of their small-business subcontracting plans are in material breach of their contracts and are subject to liquidated damages (see the Federal Acquisition Regulation [FAR], Section 19.7). We also emphasize the importance of small-business subcontracting with senior management at our major primes when reviewing their institutional performance. In addition, we are modifying our acquisition strategies to further open up competitions on components for our large weapons systems.


OTHER OBSERVATIONS

Technical superiority concerns continue. Declining investments in both RDT&E and production (see Figure 1-4 on p. 4) at a time of accelerating threats is delaying and limiting development and production of superior capabilities in quantities that are operationally relevant. Also, trend analysis of RDT&E budget activities (BAs) supports our concern that budget reductions are affecting new system development, which constitutes the programs in the DoD's new product pipeline. BA 6.5 (System Development and Demonstration, which supports programs after MS

B) drops below BA 6.4 (Advanced Component Development and Prototypes) after FY 2014 (see Figure 1-5 on p. 5) instead of being higher. As part of the Third Offset Strategy and consistent with BBP 3.0, the DoD is increasing its investments in BA 6.4 by funding a number of risk-reduction prototype programs. Without funds to continue these efforts into the more expensive BA 6.5 phase to further develop the systems for production, these demonstrations will not result in fielded capabilities. Figure H-18 also shows that the number of new MDAPs has dropped in recent years to about half of what we saw in the mid-1990s and two-thirds of the peak in the mid-2000s.

Figure H-18. Frequency of New MDAP Starts: 3-Year Moving Average (CY 1996–2015)

Number of New MDAPs
(3-year moving average)



NOTE: Dates were extracted from CY 1997–2015 SARs, with MS start dates in 1994–1996 extracted from the 1997 SARs. The data points for 1996 reflect the average for calendar years 1994–1996.


MDAP requirements are relatively stable. Preliminary analysis of performance requirements in unclassified baselines and SARs indicate that about 15 percent of 121 MDAPs showed requirements changes that we could trace from the original MS B baseline to the latest SAR for the program. Most of the programs with any traced changes had only one such change. For cases in which we could judge a change as more or less stringent,¹¹ about half of more stringent requirement changes were in a single program (FMTV, a ground vehicle), and half of the less-stringent changes were in the (subsequently canceled) NPOESS satellite program. Further

¹¹ As opposed to additions, deletions, or cases where it is not readily clear whether the change is harder or easier to implement.

analysis is needed, but for the most part system requirements appear to be stable. (See *detailed analysis and discussion starting on p. 100.*)

Most MDAPs deliver the original baseline quantity or more. Figure H-19 shows the actual number of units procured by completed MDAPs over the last 19 years. More than 80 percent of programs delivered at least 80 percent of their originally planned units, and just over 40 percent of programs delivered more than originally planned. This general pattern also appears to be holding for currently active programs. (See *detailed analysis and discussion starting on p. 104.*)

Figure H-19. Actual Quantity Procured Compared to Original MS B Plans for Completed Programs (1997–2015 SARs)



NOTE: Completed programs are those that stop reporting after approximately 90 percent of units are delivered or 90 percent of funds are expended. There were n=63 completed programs in our dataset. The bars show the fraction of the 63 programs that procured the indicated range of original quantity percentages (e.g., 35 percent of the 63 programs procured 90–100 percent of their originally planned quantity). The blue line measures cumulative fraction of programs and is read off the y-axis on the right side of the plot (e.g., 19 percent of the programs procured less than 80 percent of their originally baselined quantity).

Tight budgets may motivate overly optimistic program baselines. Changes in DoD budgets at the start of a program (MS B) correlate in the opposite direction of the overall economic cycle (i.e., countercyclically) with changes in total contracted costs aligned to MS B for the contract's

parent MDAP. Thus, as budgets go down, total contracted costs (including both work-content growth and cost-over-target overruns) generally increase, and the opposite occurs when budgets go up. Analysis also found three stabilizing correction factors that adjust growth in total contracted costs when actuals vary from what was expected from the model. (*See detailed analysis and discussion starting on p. 92.*)

The countercyclical nature of total growth of MDAP contracted costs by MS B start date seems to imply that in tight budgetary environments resource planners were willing to take risks to maintain program start rates and used unrealistic and optimistic initial cost estimates to fit more content into military department budgets. With optimistic initial estimates on what typically are higher-risk development efforts, we would expect the higher cost growth that the data reflect.

Conversely, in accommodating budgetary environments, there may have been less pressure to assume risk to maintain number of program starts, so DoD Components may have had more realistic program start rates and cost estimates. With realistic initial estimates and low risks, we would expect lower cost growth.

These data (along with prior results from McNicol and Wu, 2014) further support caution about starting programs with overly optimistic program cost baselines and contract cost targets during periods when budgets are contracting or low, as in the current environment.

Schedule growth is lower than cost growth in development. Overall median schedule growth (B/C to IOC) since 1981 for active and completed programs is running at 1 percent while schedule growth on only active programs has ranged from 0 percent in 1997 to about 15 percent in 2015. In contrast, MDAP program- and contract-level cost growth in development tends to run in the 20–45 percent range, depending on what measures, data, and adjustments are included. Thus, there are indications that the DoD generally may prioritize schedule over cost, which makes sense given that our primary mission is equipping the warfighter against existing threats, but the data and results on schedule growth are mixed.


Operationally suitable programs are fairly likely to be operationally effective, too. An examination of the coincidence between DOT&E test results shows that major programs often tested as operationally effective when they tested as operationally suitable, but the converse was not true. In other words, we have a number of effective systems that have suitability issues (e.g., safety, interoperability, availability, maintainability, and reliability), but systems that address these suitability issues tended to also be effective against threats. (*See detailed analysis and discussion starting on p. 20.*)

Labor, health-care, fuel, and maintenance costs appear to drive O&S cost estimates. DoD-wide, these factors correlate closely with O&S cost estimate changes reported in 2001–2014 SARs after adjusting for inflation. With some differences, these are also the dominant correlate types of factors for growth in O&S estimates by DoD Component and commodity. In nearly all cases, growth in system service life or quantity did not correlate with growth in O&S cost estimates. Thus, dynamics in these factors appear to be important for controlling O&S costs, and we found these dynamics can cause estimates to vary significantly from year to year (i.e.,

actual annual growths varied widely from about ± 15 percent since 2001). (See detailed analysis and discussion starting on p. 95.)

Bid-protest sustainments remain low despite increased filings. Despite corporate bid protests to GAO nearly doubling to about 1,300 per year, competitive source selections have increased by half and protests average only about 2.5 percent of solicitations (and about 0.25 percent of contract awards). As for outcomes, the number of sustainments by GAO has remained statistically flat at about 30 per year (see Figure H-20)—about 2 percent of filings. Thus, the increased number of protests appears to reflect, in part, external industry strategies or competitive pressures from the declining DoD budgets rather than poor DoD source-selection performance. These results are commensurate with the Congressional Research Service's recent analysis of bid-protest rates (Schwartz and Manual, 2015). (See further discussion starting on p. 125.)

Figure H-20. Number of Protests Sustained by GAO (FY 2001–2015)




Source: GAO

Prime defense contractors remain profitable. We monitor operating margins of our prime contractors to ensure that the net effect of our cost-control efforts—combined with other issues such as sequestration—are not negatively affecting the health of our industrial base. In addition to the operating margin data published in our 2014 annual report (USD(AT&L), 2014a, pp. 77–79), Figure H-21 plots the trends in earnings before interest, taxes, depreciation and amortization (EBITDA) since 2010 for the six largest DoD prime contractors. Generally, these

primes have performed consistently or slightly better against this measure since before BBP 1.0 was initiated in 2010. We will examine lower tiers on the industrial base in subsequent reports.

Figure H-21. Historical EBITDA Margin of the Six Largest DoD Primes (CY 2010–2015)



SOURCE: Company 10-K reports (Bloomberg).

NOTES: EBITDA are earnings before interest, taxes, depreciation and amortization. Years refer to corporate fiscal years (coinciding with calendar years).

ACKNOWLEDGMENTS

The analysis in this report could not have been performed without authoritative structured data archives in the DoD and GAO. The analysis was primarily conducted by Dan Davis, Ken Munson, Douglas J. Buettner, and Philip S. Anton, with much-appreciated assistance and contributions from Joseph Beauregard, Gary R. Bliss, Caroline Chien, Ellen Chou, Karen Cook, Margaret Cregan, Brian Davidson, Terence Emmert, Adrienne Evertson, Randall Fisher, Alan Fu, Susan Gates (RAND), Lynne Giordano, Larry Klapper, Matthias Maier, Andrew Monje, Philip D. Rodgers, Lisa Romney, Garry Shafovaloff, Thomas Sheehan, Nancy Spruill, René Thomas-Rizzo; E. Andrew Long and Catherine Warner (DOT&E); and Edward Goldstein, Jeanette S. McKinney, and Ralph O. White (GAO). Philip S. Anton, Dan Davis, Ken Munson, and Douglas J. Buettner were the primary writers, with very helpful reviews and comments provided by Philip D. Rodgers, Gary R. Bliss, Michael Glennon, Claire Grady, Susan Raps, and Kenyata Wesley. Benjamin Tyree and Michael Shoemaker cheerfully provided excellent editing on a very compressed schedule.

(This page was left blank intentionally)



1. THE ACQUISITION LANDSCAPE AND PERFORMANCE MEASURES

Our acquisition system—its institutions, offices, laboratories, workforce, managers, executives, and industrial partners—conducts research, provides a wide range of services, develops and produces new goods and weapon systems, and sustains these capabilities for warfighters and other operators. The performance of that system is measured relative to its outputs and outcomes of interest. Identifying internal policies, processes, workforce, and management capabilities that bear positively or negatively on those measures requires data and analysis to avoid speculative or cyclical policy choices based on current conventional wisdom and untested hypotheses.

THE DEFENSE ACQUISITION SYSTEM

Institutional performance is all about acquiring value as efficiently (cheaply) as possible. Value to the DoD stems from the immediate benefits (i.e., technical performance) of the goods and services acquired in a responsive time (schedule) compared to the costs to the taxpayer. Hence, measures of cost, schedule, and performance serve as the basis for measuring the effectiveness and efficiency of the acquisition system in converting inputs to outputs (see Figure 1-1). The subsequent operational benefits of the acquired capabilities to address threats and fill capability gaps is more difficult to measure objectively with available data, and we will continue to explore ways to efficiently obtain such data on outcomes.


How Internal Functions and Processes Affect Performance

The acquisition system can be measured at two fundamental levels: (1) the major outputs and outcomes of the system, and (2) the key functions, responsible entities, and institutions responsible within the system to achieve those outputs and outcomes. The most readily available and measurable outcomes assessed throughout the report are cost and schedule performance, but some readily available information on technical performance is analyzed also.

Decomposing the acquisition system into major functional responsibilities enables analysis of how elements of the system affect ultimate outcomes. Intermediate outputs and outcomes of key institutional functions may correlate with cost, schedule, and performance outcomes, but others may be too small or difficult to discern from available data. Nevertheless, a functional decomposition facilitates an understanding of how well the defense acquisition system performs, based on management principles and intermediary outputs and outcomes. As this work moves forward, our greatest challenge remains identifying the relationships between and among factors the DoD can affect (policies, contract terms, incentives, workforce capacity and skills, etc.) and the outcomes sought. This report is a continuing step in that process.

Much of our analysis is statistical, focusing on institutional outcomes and their trends, rather than on single acquisitions and outliers (see Appendix A for a detailed discussion of the statistical methodologies). The objective is to see how well we are doing, learn from these generalities, and change our policies and tradecraft as we seek to improve outcomes. Many of the results continue leveraging readily available data on collections of programs and contracts and examining them from different groupings and perspectives. We continue looking for statistically significant differences on samples large enough to avoid an overgeneralization from case studies.

Figure 1-1. Output Measures for the Defense Acquisition System



PHASES OF ACQUISITION


This report assesses how our institutions perform—primarily by using existing oversight data aggregated to look for broader performance and trends. Because of their size and the risks involved, most readily available data are on MDAPs and their measurable outcomes rather than on smaller programs and the full breadth of contracted services. Still, these data provide partial insights on the acquisition of both goods (i.e., production of the weapon systems themselves) and services (i.e., development and testing of those weapon systems)—albeit primarily on major weapon systems. Also, we have begun to include data and analysis on contracted services where available (notably in the Superior Supplier Incentive Program results).

Figure 1-2 depicts a simplified program lifecycle and the portion where we currently have the best data for analysis—namely, for development and production up to full operational capability. Since structures and reviews are tailored to match program specifics in individual cases, this is a notional overview. For example, a program that uses mature technology may not need much technology or engineering development and might jump from the Material Solution Analysis directly to MS C, bypassing MS A and B.

While we have some data that reflect partially on the performance in other phases (e.g., early research, analysis of alternatives, early risk reduction, and sustainment), operation and support

are reflected at best by early estimates and subsequent updates based on testing results and inflationary changes.

Figure 1-2. Typical Phases of Acquisition Programs



IOC = Initial Operational Capability

NOTE: This figure abstracts key elements from the example program models in the DoD Instruction 5000.02 (USD(AT&L), 2015a).

FOLLOW THE MONEY: ANALYSIS OF SPENDING


The defense acquisition system acquires goods and services to support our military forces—both now and in the future—while fulfilling our responsibility to prudently use taxpayer dollars. The DoD budgets and accounts for expenditures in various ways, each providing useful perspective on the purpose of the largest expenditures.

Spending by Comptroller Budget Accounts

Broken down by budget accounts reported by the Under Secretary of Defense (Comptroller) (USD(C)), the President's budget (PB) request for FY 2017 (including funds beyond the base DoD budget for Overseas Contingency Operations [OCO]) asks for (among other things) \$112.1 billion for Procurement (including OCO) and \$71.8 billion for RDT&E (see Figure 1-3 and USD(C), 2016a). Of this \$183.9 billion, 40 percent (\$72.7 billion) is for programs designated as MDAPs or MAIS, which provide the bulk of the readily available program data for analysis in this year's report (see USD(C), 2016b). In addition, the PB 2017 also requests \$250.9 billion for Operations and Maintenance (O&M) and \$ 138.8 billion for Military Personnel. A sizable portion of O&M also is spent on contracts for goods and services; thus, this portion is also part of the defense acquisition system. The OCO total for PB 2017 across these accounts is \$58.8 billion (USD(C), 2016a).


Figure 1-4 shows how defense budget accounts have changed over time and compares these to PB 2017. As reported last year, DoD budgets oscillate in a pattern that repeats about every 24 years (plus inflationary changes and noise). The current budget is on the second half of the falling portion of the general pattern. Future budgets, of course, are hard to predict, but these patterns show some structure in recent budgetary ups and downs.

Figure 1-3. Defense Budget Breakouts PB 2017 (billions of 2017 dollars)



NOTE: OCO dollars are included.

Figure 1-4. DoD Funding by Budget Accounts: Historical and PB 2017 (FY 1962–FY 2021)




NOTE: OCO is shown in fiscal year actual budgets up through FY 2017. Budget amounts are adjusted for inflation and reported in billions of CY 2017 dollars (CY17\$B).

RDT&E Budgets

Figure 1-5 shows the breakdown of DoD RDT&E funding and budgets by budget activity, going further back than in last year's report. This provides a detailed picture of how these accounts have fared historically—especially during the past budgetary surge and subsequent decline. Here the science and technology BAs (6.1–6.3) are relatively flat or returned to their pre-2001 levels. Accounts for Advanced Component Development and Prototypes (BA 6.4) and Operational Systems Development (BA 6.7, for existing systems) are projected to come down from their peak but remain higher than the levels in the 1990s. The System Development and Demonstration (BA 6.5) budget for new systems in the DoD's product "pipeline" is projected to decline to its lowest level in this time period. While BA 6.4 and 6.7 levels are not coming down as far, the low levels of BA 6.5 funding reinforce the DoD's concerns that we risk losing technological superiority in multiple operational domains.

Figure 1-5. Recent and Projected DoD RDT&E Funding as of PB 2017 (FY 1996–2021)



NOTE: Levels before FY 2016 are actual appropriations as reported in DoD Comptroller R1 exhibits; their totals closely match the RDT&E totals in the Comptroller's Green Book (USD(C), 2016c). OCO is shown in FY budgets up to FY 2017. Budget amounts are adjusted for inflation and reported in billions of FY 2017 dollars (FY17\$B). The blue dashed line reflects the published total 6.7 budget, which includes total classified BA 6.1–6.5 and 6.7. The solid line is BA 6.7 minus published totals for classified programs included in BA 6.7 reports (i.e., without the distorting effects of the classified totals).

Note that further analysis of the content of these accounts reveals that USD(C) reports RDT&E totals for BAs 6.1–6.5 with BA 6.7, causing a distorting effect when comparing the relative magnitude of these RDT&E activities. Figure 1-5 shows BA 6.7 with and without the classified totals, which were not broken out in our prior reports. This provides a more accurate comparison of the relative magnitude of the RDT&E account trends since FY 1995.

Contractual Spending by Product Service Code Portfolios

Almost all of what we acquire comes through contracts with industry. Thus, a different way to understand what the DoD acquires is to examine contract obligations by type rather than budget account.

The contracting community uses a categorization called *product service codes* (PSCs) to track what is procured under Federal contracts.¹² The Federal Procurement Data System—Next Generation (FPDS-NG) records all awards and modifications for every contract worth (or anticipated may become worth) at least \$3,000, so this taxonomy affords us a way to quickly look across all DoD external (contracted) spending.

At the top level, spending (obligations in this case) is split between *products* (also referred to as *supplies and equipment*) and *contracted services*.¹³ Figure 1-6 shows that in FY 2015, just over half (52 percent) of contract obligations were for contracted services. These data provided some perspective but may be misleading if you do not consider how the data are defined and what they included. For example, while the acquisition community generally considers RDT&E as part of developing a physical system, contract PSCs identify research and development (R&D) as a service (i.e., it is dominated by tasks that do not produce physical end items of supply). Maintenance on weapon systems is also often structured as a contracted service. Also contract obligations often include multiple types of work, but only one PSC is reported per obligation. In addition, the data include OCO, which is spending above the base defense budget and could be affecting the magnitudes and percentage split between contracted products and services.

¹²See the *Product and Service Codes Manual* published by the General Services Administration (2011). PSCs are recorded in the FPDS-NG to categorize what each Federal contract acquires.

¹³ The Federal Acquisition Regulation defines a *service contract* as “a contract that directly engages the time and effort of a contractor whose primary purpose is to perform an identifiable task rather than to furnish an end item of supply” (see FAR, Section 37.101). Because the DoD often refers to the military departments (i.e., Army, Navy, and Air Force) as “Services,” this report capitalizes “Services” when referring to military departments but uses lower-case “services” when referring to contracted services.

Figure 1-6. Total DoD Contract Obligations Split Between Goods and Services (FY 2015)





Figure 1-7 shows a further breakdown of all DoD contract obligations by groupings developed to aggregate PSCs into meaningful major portfolios. Here we see some contracting portfolios have remained relatively flat over the years while others are declining with the recent budget cutbacks.

Figure 1-7. Total DoD Contract Obligations by Portfolio Group (FY 2008–FY 2015)



NOTE: FPDS-NG data on all DoD obligations (including OCO). Obligations for contracted services in this period ranged from 57 percent in FY 2010 to 52 percent in FY 2015. All numbers are in billions of adjusted base-year (BY) 2017 dollars.

ON MEASURING PERFORMANCE

Scope of Outcomes: Programs or Their Constituent Contracts

Our analyses often examine two main types of performance data:

- **Program-level data**—describing measurements across the entire program (e.g., growth in planned total funding from MS B baseline as reported in the SARs and MARs, including past actual funding, current funding requests, planned funding in the FYDP, and estimated needed funding beyond the FYDP to the end of the program). Data sources include the SARs, MARs, DOT&E's BLRIP reports, oversight data, the Contractor Performance Assessment Reporting System (CPARS), and review documentation.
- **Contract-level data**—describing measurements on one of the many contracts that constitute a program (e.g., the total cost growth from original negotiated contract target cost for an early lot of units procured). Data sources include Earned Value (EV) Central Repository, FPDS-NG, GAO bid-protest data, and cost data reports.

Program-level measures show how well the acquisition system developed the ability to produce the overall program against original baselines despite quantity changes, while providing insight into whether cost growth may have been a factor in quantity changes.

Contract-level measures provide early indicators of potential program-level issues by examining performance when the DoD contracts for specific work from industry. Nearly all the actual research, development, and production on weapon systems are performed by industry partners through contracts with the DoD. Thus, examining performance at the contract level provides detailed and potentially useful indicators of performance that eventually will be seen at the more aggregate program level.

This report often switches between these types of data as we examine different types of institutions (e.g., DoD-wide or military departments) and different phases of acquisition (e.g., development or early production).

While contracts are the key execution elements of a program (i.e., most goods and even services are provided by contractors), they have different baselines (e.g., contract cost targets) set at different times than the program's MS B baseline. Performance on individual contracts can be measured earlier than their effects might show up in program-level measures. However, because there often are numerous contracts within a program, and program baselines are not equivalent to contract cost targets, an individual contract performance may not necessarily reflect the performance revealed in program-level measurements. *Thus, it is important to recognize what type of data is discussed at each point in the report.*

Also, care must be taken to note whether cost data have been adjusted for inflation. Often the available program-level budget data we used have been adjusted for inflation (i.e., reported in "base-year" [BY] dollars), but some contract-level cost-growth data have not been adjusted (i.e., are reported only in "then-year" [TY] dollars, and insufficient temporal information was

available for us to adjust the reported figures for inflation). Thus, partly because of inflation, the program-level cost-growth figures in this report may be lower than those for some contract-level analyses.

Avoiding Maturity Bias in Testing for Recent Improvements

A primary reason for systematically measuring our performance is to determine objectively whether we are improving (i.e., whether our efforts are helped by recent policy and processes changes such as WSARA of 2009, three iterations of BBP¹⁴, major efficiency drives, and continued investments in the acquisition workforce training and hiring). By their nature, recent programs and contracts have less cost and schedule growth because they are newer and have not had time to realize any growth. Unfortunately, waiting until they are complete will take many years—sometimes decades. This is but one challenge in comparing performance (other variables in the portfolio include shifting commodity mixes, budgetary changes, multiple parallel policy and process changes, etc.) and is a key analytic concern.

Rather than wait for the completion of programs and contracts before measuring their performance, we take the middle ground of controlling for immature programs in many of our analyses. The cost community generally has found that programs and contracts with large cost or schedule growth will begin seeing and reflecting it in their estimates by the time they have executed about 30 percent of their originally planned schedule. Thus, analyses in this report that control for maturity exclude newer programs and contracts that have not yet reached this point. This, of course, is not the final word, but it does allow us to reflect much of the anticipated performance problems and get a reasonable sense of recent performance.

Additional methods include examining incremental (marginal) growth rather than just total growth since inception. Our program-level analyses, for example, examine biennial change as a way of seeing if growth is added (or removed) on top of original estimates. If recent programs or contracts are worsening, we should be able to see that in the marginal change data.

Measuring Performance on Contracts

Price, schedule, and technical performance are key contract outcomes of interest. Ultimately, the *cost* to the contractor of providing a good or service relates in various ways to the *price* paid by the government. Thus, we often examine cost, price, or both (when possible). In most cases and where noted, contract price and cost data are adjusted for inflation. This allows us to distinguish real price and cost growth performance independent of inflationary effects. As for technical performance data, they are reported to the program office and are not generally available in the Office of the Secretary of Defense (OSD) for analysis.

¹⁴ See USD(AT&L), 2010, 2013a, and 2015d.

Analysis of Work Content Growth and Cost-Over-Target

In other datasets, we do not have profit or fee data but can break down total cost growth into two broad elements of *work-content growth* and *cost-over-target*. Work-content growth is simply the change in the contract budget base (CBB), which reflects the contract target cost since contract initiation. Cost-over-target is the latest PM estimate at completion (EAC) minus the latest CBB, all divided by the original CBB. Unless otherwise indicated, all these contract cost data are reported in TY dollars and are thus *not* adjusted for inflation.

Note that contract targets themselves are not pure, unbiased estimates of project cost. In addition to expected project scale (size) they also reflect other contract terms, such as the share lines, incentive terms, as well as market contestability and the general negotiating environment. Thus, in part they are the result of bidding strategies.



2. ACQUISITION SYSTEM OUTCOMES AND TRENDS

A key to improving acquisition is learning from our successes and failures. Without looking at results of past actions, we have no feedback to inform whether our hypotheses and beliefs pan out in the complicated world of defense acquisition. Objectively examining the relative effectiveness of DoD acquisition Components and institutions while attempting to distinguish which factors and variables affect outcomes not only allows us to identify successes and failures, but also begins to lead us to specific lessons we can try to replicate—and control points we can exploit.

The following analyses examine key outcomes of cost, schedule, and technical performance of MDAPs across the DoD and by Components, commodities, and prime contractors—measured at program and contract levels. Combined, these analyses provide insight into potential cause-and-effect relationships, focusing attention on problems as early as possible, clarifying misunderstandings, and informing assessments and learning.

For our analyses of program data, note that the MDAPs examined are in varying states of maturity—from early programs that may or may not develop future problems, to mature programs adding new capabilities to existing systems, to completed programs.

We often use readily available EV data for our analyses of major MDAP contracts. This includes the six largest contracts per MDAP (prime, associated, or for government-furnished equipment) valued at over \$40 million (TY dollars) but usually not firm-fixed-price contracts—see Title 10 of United States Code (U.S.C.) Section 2432. This also may include other EV-reporting contracts for MDAPs. These contracts may be for development or production. Unless noted, all datasets consist of all readily available cases rather than a statistical sampling from a larger set. In some analyses when we are trying to ascertain the general tendency of the population, we remove statistical outliers using standard tests; and these instances are noted. Otherwise, we include all data, including outliers. Also, we often report medians because this is a better measure of central tendency or “average” for skewed distributions than arithmetic means, which exaggerate the effect of outliers.¹⁵

¹⁵Part of the skewing in the distribution of cost change is the mathematical boundary of cost change because cost cannot decrease more than 100 percent, but it can increase more than 100 percent.

COST-RELATED FUNDING GROWTH AND DEFENSE ACQUISITION EXECUTIVES


Policy and execution decisions by DoD executives should bear (in part) on the effectiveness of the overall acquisition system during their tenures. This is particularly true for the program structure and associated baselines set at MS B, against which future cost performance is measured. Such decisions include changes to the defense acquisition system policies and procedures (e.g., through changes in departmental regulations); approvals, certifications, and exemptions within that system; institutional organization, policies, and processes; incentives; personnel selection, training, and mentoring; guidance and execution on larger programs, including acquisition strategies and choices; and myriad other effects. More specifically, the acquisition executives chair the boards that review programs at major milestones, guiding both program directions and specific approaches to contracting. Therefore, in our annual reports we track the performance of programs started under different acquisition executives to help reinforce accountability and provide an initial look for possible trends for further analysis.

Figure 2-1 and Figure 2-2 show growth in planned total funding against original baselines for development and procurement as reported to Congress in the SARs on active and completed MDAPs. Note that SAR funding data reflect what the PM currently estimates will be needed in total by the end of the program for the current program configuration, including past actual funding, the current budget request, planned funding in the FYDP, and planned funding beyond the FYDP to the end of the program. Growth is measured against the baseline set at the original MS B and can be positive or negative.

These figures also show the DAE at the time of the MDAP's MS B approval; this infers influence through the DAE's policies and could include direct influence if the DAE was the MDA for the program. Later in the report we show similar charts for the programs started under different SAEs in the three military departments. We use total needed program funding instead of contract cost growth for these charts since needed funding is measured directly against the MS B baseline set by the DAE (see the discussion starting on p. 66).


Caution is warranted, however. These charts neither reflect the effectiveness of subsequent oversight or major program changes by later DAEs during execution oversight, nor do they report statistical analysis that controls for other internal and external variables that could have led to program success or problems. Also, as we mention above, each measure has its strengths and weaknesses, so attributing performance to a single measure is subject to the limitations of that measure. For example, some programs may appear to be performing well in terms of total needed RDT&E funding but may be having problems reflected in other measures (e.g., total needed procurement funding, estimated operational costs, and cost growth on one of the program's major contracts). Thus, a combined examination of available data is important before reaching conclusions.

Figure 2-1. Program Cost-Related Development Performance Baselined in DAE Periods



NOTE: This shows total RDT&E funding growth independent of procurement funding and quantity changes; it reflects any work-content changes. These are percentage changes after adjusting for inflation from original MS B baseline of actual past and estimated future funding as reported in each program's latest SAR. Total RDT&E is an insightful measure because it is necessary regardless of quantity. White bars between DAE shaded regions represent periods with no confirmed executive. Not shown are relatively new programs that have not spent at least 30 percent of their original EMD schedule. Program abbreviations are defined in Appendix F starting on p. 159.

Figure 2-2. Program Cost-Related Procurement Performance Baselined in DAE Periods



NOTE: This shows growth in unit recurring flyaway funding after adjusting for quantity changes; it is independent of RDT&E funding but reflects any work-content changes. These are percentage changes after adjusting for inflation and any quantity changes from original MS B baseline of actual past and estimated needed future funding as reported in the programs' latest SARs. White bars between DAE shaded regions represent periods with no confirmed executive. Relatively new programs that have not spent at least 30 percent of their original EMD schedule are not shown. Program abbreviations are defined in Appendix F starting on p. 159.

OPERATIONAL PERFORMANCE OF ACQUIRED SYSTEMS

While most of this report discusses outcome measures of cost and schedule, this section summarizes some readily available independent assessments of operational performance of weapon systems.

Operational Testing Results

Definitions

One measure of technical performance of acquired systems is how they rate, as a group, in operational effectiveness and suitability as assessed by DOT&E.¹⁶ Operational *effectiveness* is defined in the *Joint Capabilities Integration and Development System (JCIDS) Manual* (CJCS, 2015) as: "Measure of the overall ability of a system to accomplish a mission when used by representative personnel in the environment planned or expected for operational employment of the system considering organization, doctrine, tactics, supportability, survivability, vulnerability, and threat." Operational *suitability* is a composite evaluation that considers a system's safety, interoperability, availability, maintainability, and reliability. Operational effectiveness and suitability are not measured solely on the basis of system requirements (e.g., Key Performance Parameters [KPPs] and Key System Attributes [KSAs]). Rather, measurements are accomplished through an evaluation that includes the system under test and all interrelated systems (including weapons, sensors, command and control, and platforms) needed to accomplish a combat mission in expected environments.

Reliability is a measure of the probability that the system will perform without failure over a specific interval, under specified conditions. *Materiel availability* is the measure of the percentage of the total inventory of a system operationally capable, based on materiel condition, of performing an assigned mission. *Operational availability* is the measure of the percentage of time that a system or group of systems within a unit are operationally capable of performing an assigned mission and can be expressed as $uptime/(uptime + downtime)$. *Maintainability* is the ability of the system to be brought back to a state of normal function or utility. Maintainability is normally expressed as Mean-Down-Time, Mean-Time-to-Repair or a calculation of ease of maintainability. *Supportability* is the ability of the system to identify and/or predict failures down to a certain subsystem level within a given percentage of accuracy. *Survivability* is intended to ensure the system maintains its critical capabilities under applicable threat environments and may include reducing a system's likelihood of being engaged by hostile fire, through attributes such as speed, maneuverability, detectability, and

¹⁶ DOT&E is independent statutorily from the acquisition organizations and is responsible for, among other things, reporting the operational test results for all MDAPs to the Secretary of Defense, USD(AT&L), Service Secretaries, and Congress. Operational test and evaluation is "the field test, under realistic combat conditions, of any item of (or key component of) weapons, equipment, or munitions for the purpose of determining the effectiveness and suitability of the weapons, equipment, or munitions for use in combat by typical military users; and the evaluation of the results of such test" (10 U.S.C., Section 139(a)(2)(A)).

countermeasures; reducing the system's vulnerability if hit by hostile fire, through attributes such as armor and redundancy of critical components; enabling operation in degraded electromagnetic, space, or cyber environments; and allowing the system to survive and continue to operate in, or after exposure to, a Chemical, Biological, Radiological, or Nuclear (CBRN) environment, if required (CJCS, 2015).

We also discuss below the conditional probability of being effectiveness given test results for test adequacy, survivability, and lethality. The performance levels for these metrics are defined in each system's requirements documents.¹⁷

Developmental testing occurs throughout the earlier phases of a program's acquisition. It is intended to provide feedback to designers to verify performance and to discover and correct issues so that, by the time of operational testing on production representative test articles, major performance issues should be rarely discovered.


Note that in some cases results were not determined by DOT&E and thus were excluded from our data plots. In addition to new program evaluations, the number of programs in each sample also varies from last year because we now restrict our plots to DOT&E BLRIP summary data to improve consistency.

Trends in Operational Testing of Effectiveness and Suitability

The following figure shows no statistically significant trends (up or down) in DOT&E's assessments of operational performance of weapon systems across the DoD. Given the relative infrequency in which programs come up for operational testing, we grouped ratings into three sets of periods: FY 1984–2001, FY 2001–2008, and FY 2009 through the first quarter of FY 2016. Generally, it appears that performance dropped somewhat since FY 2001 compared to prior years (e.g., in the number of systems rated fully effective and the number of partially suitable systems). This perceived drop may be due in part to an overall trend of more complex, multi-mission systems. These changes nevertheless are not statistically significant. In other words, statistically the DoD's newly acquired systems perform in operational tests about as well as they always have through FY 1984 to present. In our ability to acquire quality systems, there is no degradation (or improvement) dramatic enough to be measurable statistically considering the relatively few programs in question.

¹⁷ These are defined as follows. The *DoD Test and Evaluation Management Guide* defines *test adequacy* as having the amount of data and realism of test conditions sufficient to support the evaluation of the critical operational issues (COIs). 10 U.S.C. Section 2366(e)(3) defines realistic *survivability testing* as "...testing for vulnerability of the system in combat by firing munitions likely to be encountered in combat (or munitions with a capability similar to such munitions) at the system configured for combat, with the primary emphasis on testing vulnerability with respect to potential user casualties and taking into equal consideration the susceptibility to attack and combat performance of the system." 10 U.S.C. Section 2366(e)(4) defines realistic *lethality testing* in the case of a major munitions program or a missile program (or a covered product improvement program for such a program), as "...testing for lethality by firing the munition or missile concerned at appropriate targets configured for combat."

Figure 2-3. System Operational Test Performance



Source: DOT&E BLRIP reports.

NOTE: Differences are not statistically significant due to the low sample sizes (infrequent evaluations). Sample sizes differ between Effective and Suitable for some DoD Components because effectiveness and suitability could not be determined in all cases.

Causes. DOT&E also identifies why some programs are not rated as fully suitable due to a failure to meet the required reliability threshold (see Table 2-1). The categories and unclassified number of occurrences remain too small for a meaningful breakout by DoD Component, but the table gives some sense of the more dominant causes cited to date. The three high-frequency causes (i.e., inadequate design margins, system management, and software faults) are special-interest items for further analysis in next year's annual report and for systemic correction.

Table 2-1. Causes of Failure to Meet Required Reliability Threshold in Operational Testing (FY 1984–2016Q1)

Cause	System Count	Description
Part Quality (random failures)	2	Part failing to perform its intended function before its expected “end-of-life” limit is reached (random failures)
Inadequate Design Margins	23	Failures from engineering requirements, inadequate design (e.g., tolerance stack-up), unanticipated logic conditions (sneak paths), inadequate design margins for the environment, etc.
Manufacturing Anomalies	1	Failures not related to inherent part reliability but which result from anomalies in the manufacturing process
System Management	27	<i>Requirements management:</i> <ul style="list-style-type: none"> - incorrect or insufficient implementation or interpretation of requirements, processes or procedures; - imposition of “bad” requirements (e.g., missing, inadequate, ambiguous or conflicting); OR <i>Interface and environment management:</i> <ul style="list-style-type: none"> - failure to provide the resources required to design and build a robust system
Wear out	0	Wear-out-related failure mechanisms due to basic device physics
No defect	0	Reported failures that cannot be reproduced upon further testing. These may or may not be an actual failure; however, they are removals and, therefore, count toward the logistic failure rate
Induced Human Factors	3	Resulting from an externally applied stress. Examples are electrical overstress and maintenance-induced failures (i.e., dropping, bending pins, human factors, etc.). Can be design engineering requirements and design related.
Software Faults	16	Failures of a system to perform its intended function due to a software fault caused by inadequate engineering requirements or design.


Source: DOT&E BLRIP reports.

NOTE: These are unclassified results so far but do not include determinations for all programs since 1984. Not all types of causes in each category are exhibited by the programs.

Operational Testing of Effectiveness and Suitability by Commodity

The following figures show DOT&E's assessments of operational test performance of weapon systems by commodity types. Figure 2-4 and Figure 2-5 show effectiveness and suitability ratings, respectively, for BLRIP operational tests by commodity type. This year we split out Business Systems from the Command, Control, Communications, Computers, Intelligence, Surveillance, and Reconnaissance (C4ISR) category (where it was reported in our prior annual reports). While there are some differences, they are not statistically significant given the small sample sizes.


Figure 2-4. System Operational Test Performance: Effectiveness by Commodity
Weapon and Information System BLRIP Operational Effectiveness Ratings
by Commodity (FY 1984–2016Q1)



Source: DOT&E BLRIP reports.

NOTE: Differences are only apparent and not statistically significant. Sample sizes differ between Effective and Suitable for some DoD Components because effectiveness and suitability could not be determined in all cases.

Figure 2-5. System Operational Test Performance: Suitability by Commodity
Weapon and Information System BLRIP Operational Suitability Ratings
by Commodity (FY 1984–2016Q1)



Source: DOT&E BLRIP reports.

NOTE: Differences are only apparent and not statistically significant. Sample sizes differ between Effective and Suitable for some DoD Components because effectiveness and suitability could not be determined in all cases.

Correlations Between Summary Test Ratings

This year we included the following statistics on the correlation between suitability and effectiveness as well as the relationship between these high-level measures and their lower-level measures (e.g. suitability and its lower-level elements of reliability, availability, and maintainability).

Table 2-2 shows whether programs that tested effective also tended to be suitable (and vice versa). Here we see that a program was fairly likely to test as *effective* if it tested as *suitable*, but the converse was not true (i.e., we had a number of effective systems that had problems with safety, interoperability, availability, maintainability, and reliability. However, systems that address these suitability issues also tended to be effective against threats). Ninety-four percent of suitable programs (and 100 percent of partially suitable programs) tested at least partially effective. Only about one-seventh of not-suitable programs were not rated as effective. Conversely, only about two-thirds of effective or partially effective programs were rated as at least partially suitable, and about four-sevenths of not-effective programs were rated as having “not suitable” results.

Table 2-2. Correlation Between System Effectiveness and Suitability During Initial Operational Tests (FY 1997–2016Q1)

Counts:

	Suitable	Partially Suitable	Not Suitable	Not determined
Effective	64	7	30	5
Partially effective	39	11	21	3
Not effective	6	—	8	—
Not determined	1	—	—	1

Observed Conditional Probabilities:

<i>Probability that:</i>	<i>Given that the system is found to be:</i>			
	Suitable	Partially Suitable	Not Suitable	Not determined
Effective	58%	39%	51%	56%
Partially effective	35%	61%	36%	33%
Not effective	5%	—	14%	—
Not determined	1%	—	—	11%
	Effective	Partially Effective	Not Effective	Not determined
Suitable	60%	53%	43%	50%
Partially suitable	7%	15%	—	—
Not suitable	28%	28%	57%	—
Not determined	5%	4%	—	50%

NOTE: When columns in a category do not sum to 100%, there are small round off differences in the values of the observed conditional probabilities.

Correlations Between Summary Test Ratings and Subordinate Abilities

Next, we examined how predominant certain subordinate abilities are for the summary test ratings of effectiveness and suitability.

Table 2-3 shows the observed conditional probability estimates that a system was found to be operationally effective against tested threats given the adequacy of the test plan itself in operational test and evaluation (OT&E) and live-fire test and evaluation (LFT&E) as well as the system's survivable and lethal ratings in LFT&E.¹⁸ Similarly, Table 2-4 shows the observed conditional probabilities that a system was rated as suitable given its reliability, availability or maintainability test results. As shown in Table 2-3, it is less clear how effectiveness ratings are affected by a test's adequacy and the system's survivability ratings during testing, but lethality ratings have a strong influence on effectiveness (e.g., no systems were rated as effective if they did not have at least partially adequate lethality). However, the results in Table 2-4 clearly show a strong correlation between suitability and the lower-level test results for reliability, availability and maintainability.

Table 2-3. Observed Operational Test Effectiveness Conditional Probabilities (FY 1997–2016Q1)

<i>Observed probability that:</i>	<i>Given that the system is found to be:</i>			
	Test adequacy in OT&E	Partially adequate test in OT&E	Test not adequate in OT&E	Not assessed in OT&E
Effective	60%	26%	—	—
Partially effective	33%	65%	—	—
Not effective	7%	7%	—	—
Not determined	0%	3.2%	—	100%
	Survivable in LFT&E	Partially survivable in LFT&E	Not survivable in LFT&E	Not assessed in LFT&E
Effective	72%	10%	23%	55%
Partially effective	23%*	90%	46%	38%
Not effective	5%*	—	31%	6%
Not determined	—	—	—	2%
	Lethal in LFT&E	Partially lethal in LFT&E	Not lethal in LFT&E	Not assessed in LFT&E
Effective	83%	60%	—	51%
Partially effective	17%	40%	100%	40%
Not effective	—	—	—	8%
Not determined	—	—	—	1%

* There are 6 systems that failed cyber security testing that are included in these numbers. DOT&E is currently revising how it tracks cyber security testing.

NOTE: When columns in a category do not sum to 100%, there are small round off differences in the values of the conditional probabilities.

¹⁸ Generally, inadequate test plans are not approved, and if during the test something was not executable, the system performance for the requirement is not reported.

Table 2-4. Observed Operational Test Suitability Conditional Probabilities (FY 1997–2016Q1)

Observed Probability that:	Given that the system is found to be:			
	Reliable	Partially Reliable	Not Reliable	Not Assessed
Suitable	91%	62%	9%	25%
Partially suitable	5%	38%	10%	8%
Not suitable	4%	—	78%	8%
Not determined	—	—	3%	58%
	Available	Partially Available	Not Available	Not Assessed
Suitable	81%	20%	17%	42%
Partially suitable	7%	60%	3%	12%
Not suitable	12%	20%	78%	32%
Not determined	—	—	3%	14%
	Maintainable	Partially Maintainable	Not Maintainable	Not Assessed
Suitable	74%	60%	22%	41%
Partially suitable	9%	20%	5%	12%
Not suitable	16%	20%	73%	27%
Not determined	1%	—	—	20%
	Reliable, Available, and Maintainable	Reliable and Available	Reliable and Maintainable	Available and Maintainable
Suitable	92%	92%	91%	84%

NOTE: When columns in a category do not sum to 100%, there are small round off differences in the values of the conditional probabilities. The “Not Assessed” ratings are those cases where there was no suitability judgement made due to a lack of sufficient data to measure the requirements value.

COST PERFORMANCE: OVERALL

Nunn-McCurdy Program Breaches

Each MDAP is required by law to submit a SAR to Congress 45 days after the annual PB submission and under various other circumstances (see 10 U.S.C., Section 2432). A SAR reflects what is included in the PB as well as a comprehensive summary of MDAP cost, schedule, and technical performance (requirements) measures. Historical SAR data serve as the primary sources for much of our program-level analysis due to their relative availability and comprehensiveness.

Common program cost measures¹⁹ such as PAUC²⁰, which includes both RDT&E and procurement, and Average Procurement Unit Cost²¹ (APUC), which includes only procurement, are codified in statute. The statute also requires that programs exceeding certain thresholds (measured by PAUC or APUC changes relative to their original and current program baselines)

¹⁹ Here, “cost” is synonymous with the total amount of funding because it reflects the prices paid on contracts as well as program execution costs. Later, when we discuss contracts, we will distinguish contract prices from their underlying contractor costs and margins (profits and fees).

²⁰ 10 U.S.C., Section 2432(a)(1), defines PAUC as “the amount equal to (A) the total cost for development and procurement of, and system-specific military construction for, the acquisition program, divided by (B) the number of fully configured end items to be produced for the acquisition program.”

²¹ 10 U.S.C., Section 2432(a)(2), defines procurement unit cost as “the amount equal to (A) the total of all funds programmed to be available for obligation for procurement for the program, divided by (B) the number of fully configured end items to be procured.”

must go through a rigorous reexamination and certification to Congress along a variety of specified criteria. This process commonly is referred to as the “Nunn-McCurdy” process, named for the original sponsors of the legislation dating back to 1982 (see Schwartz, 2010, for an extensive overview of the process).

Two types of breaches are called out in the Nunn-McCurdy process: *significant* and *critical*. A significant breach is the lower threshold and is intended to warn Congress that a program is experiencing significant unit-cost growth relative to its baseline. A critical breach signifies the cost growth is even higher, triggering the formal reexamination and certification process mentioned above. The criteria for a significant breach are 15 percent from the current baseline, or 30 percent cost growth in APUC or PAUC from the original baseline. A critical breach occurs when the program experiences 25 percent cost growth from the current baseline, or 50 percent cost growth from the original baseline.

As with last year’s report, we continue to report Nunn-McCurdy statistics based on our official list of breaches from 1997 through June 2016 (see Table 2-5). Recall that the numbers of breaches per year are slightly different than in our 2013 and 2014 reports.²² It is important to note that the NDAA for FY 2006 made changes to the Nunn-McCurdy statute by adding the requirement to report unit-cost growth from the original baseline in addition to the current baseline. This additional requirement caused a large spike in 2005 when 11 programs had to report preexisting significant breaches. Thus, for historical comparisons, we need to compare current performance against those since 2006 because 2005 is a boundary condition and the years before 2005 were operating under different statutory rules.

Figure 2-6 shows the critical Nunn-McCurdy yearly breach rates and counts. The statistically significant downward trends since 2009 of non-quantity-related critical breaches (shown) and for all critical breaches continued through the second quarter of CY 2016, inclusive. For the trend analysis, we used the breach rates instead of counts to control for changes in portfolio size between years. We also controlled for program maturity and the recency of past breaches. Immature MDAPs that had not yet executed 30 percent of their originally scheduled time between MS B and MS C were removed from the dataset since they would likely bias the breach numbers so they would be artificially low. Also, any MDAPs that had a critical breach within the past 3 years were removed from the denominator of this measure since they are immature relative to their new baselines, and we have yet to see a program breach a second time before this period. Thus, these adjustments provide a more conservative (harder) test and higher percentages by removing the bias from programs that are naturally less likely to breach by nature of their newness.

²² Our prior reports used quarterly SARs, whose dates may not align with the exact breach reporting dates to Congress. We also used to report breaches by SAR years, which do not align completely with calendar years because SARs can include information from the beginning of the next calendar year. In addition, canceled programs may not have a final SAR, and programs stop reporting at 90 percent of cost expended or quantity delivered.

Table 2-5. Official DoD List of Nunn-McCurdy Breaches (SAR Years 1997–2016Q2)

Year	Critical	Significant [#]
1997		• Chem Demil-Legacy/NSCMP
1998		• FMTV • Javelin • Longbow Apache
1999	• ATIRCM/CMWS • B-1B CMUP	• NAVSTAR GPS/ Satellite
2000		
2001	• CH-47F • Chem Demil-CMA/CSD • F-22 • GMLRS	• H-1 Upgrades (4BW/4BN) • LPD 17 • Navy Area TBMD ^a • SBIRS High
2002	• ATACMS-BAT/BAT P3I ^b	• B-1B CMUP • MH-60R • V-22
2003	• EELV	• Comanche • SSN 774
2004	• Chem Demil-CMA • Chem Demil-CMA Newport	• F-35 • AEHF • RQ-4A/B UAS Global Hawk • SBIRS High
2005*	• NPOESS • RQ-4A/B UAS Global Hawk • SBIRS High	• ATIRMC/CMWS* • C-130 AMP* • Chem Demil-CMA* • Chem Demil-CMA Newport* • EFV* • F/A-18E/F* • F-35* • JASSM* • JPATS* • MH-60S* • SSN 774* • ASDS ^b • GMLRS
2006	• C-130 AMP • Chem Demil-ACWA • EFV • GMLRS	• JASSM • JPATS • Land Warrior ^b • WIN-T
2007	• C-5 RERP	• FBCB2 • AEHF • ARH • JAVELIN • JTRS GMR
2008	• AEHF • ARH ^a • VH-71 ^{a,d}	• H-1 Upgrades (4BW/4BN)
2009	• Apache Block III (AB3) • ATIRCM/CMWS • DDG 1000 • E-2D AHE	• F-35 • RMS • WGS • C-130 AMP
2010	• Chem Demil-ACWA • EFV ^b	• Excalibur • RQ-4A/B UAS Global Hawk • C-27J • Inc1 E-IBCT ^b • JLENS • NPOESS
2011	• AIM-9X Block I ^b • C-130 AMP ^b	• JLENS ^c • JTRS
2012	• EELV	
2013	• JPALS Inc 1A • VTUAV	• AWACS Block 40/45 Upgrade • JTRS HMS
2014	• JSOW ^b	• WIN-T (Inc 2)
2015	• RMS ^b	
2016Q2	• OCX	

Programs that declared a significant breach and subsequently a critical breach in the same SAR year are listed only as critical breaches. Programs that declared multiple significant breaches in the same SAR year are listed only once.

* Programs in purple shading (2006–2015 for critical; 2005–2015 for significant) breached against the original baseline as per the FY 2006 NDAA. Programs in blue shading (1997–2005 for critical; 1997–2004 for significant) breached according to prior criteria that allowed rebaselining. Eleven programs that did not have a breach prior to the new FY 2006 criteria had significant breaches as a result of this legislative change. The FY 2006 NDAA also permitted the following 25 programs to revise their original baselines to equal their current baseline estimates as of January 6, 2006, without declaring a critical breach: AEHF; AMRAAM; ASDS; Black Hawk Upgrade; Bradley Upgrade; C-17A; CH-47F; EELV; F-22A; FCS; FMTV; Global Hawk; GMLRS; Javelin; JSOW; H-1 Upgrades; Longbow Apache; LPD-17; MH-60R; Minuteman III Guidance Replacement Program; NPOESS; SBIRS High; T-45TS; Trident II Missile; V-22.

a Following a declared breach, the program was terminated rather than certified.



b Breach resulted from a decision to terminate the program.

c Breach resulted from a decision to terminate procurement phase; EMD units were completed.

d The DoD did not submit a December 2008 SAR to Congress due to a change in administration. The VH-71 breach was reported in the March 2009 SAR, but the breach occurred in the 2008 reporting period.

NOTE: Program abbreviations are defined in Appendix F starting on p. 159.

Figure 2-6. Critical Nunn-McCurdy MDAP Breaches (SAR Years 2007–2016Q2)

Fraction of portfolio breaching**Number breaching**

NOTE: Breaches due to quantity changes are based on PARCA root-cause analysis or review of information from the program's DoD Component. JSOW has been recategorized as quantity related (a change from last year's report). Since PARCA was not established until WSARA of 2009, it is unknown whether quantity changes were a root cause of breaches before 2009. There is a statistically significant downward trend in both total critical breaches and non-quantity-related critical breaches since 2009. Cost breaches are after adjusting for inflation. Since it usually takes a few years before a program might breach again, we removed programs from the portfolio count that have breached recently to avoid the potential bias towards an artificially low breach rate. Also not shown are relatively new programs that have not spent at least 30 percent of their original EMD schedule.

Causes of Recent Breaches

Here we discuss the causes of recent Nunn-McCurdy breaches. There was one critical breach each year from 2014 through the second quarter 2016 (with one due to quantity changes) and one significant breach in 2014 (see Table 2-6). Note that the 2016 count is tentative since the calendar year is not yet complete.

Table 2-6. Causes of Recent Nunn-McCurdy Breaches (CY 2014–2016Q2)

SAR Year	Causes
2014	JSOW (Critical). The Navy reported that the critical breach on the JSOW Unitary variant AGM-154C is the result of the termination of procurement at 3,185 units now that more effective weapons are available against current and evolving threats. Original 1992 Acquisition Program Baseline (APB) quantity was 7,800; the current 2009 APB quantity was 7,000 units.
	WIN-T, Increment 2 (Significant). The Army reported that this program breached due to cost increases from an 8-year extension of the procurement schedule due to Configuration Steering Board direction to transfer total Army requirements from Increment 3 to Increment 2 in conjunction with a reduction of less expensive nodes attributed to the revised Army modernization strategy. Additionally, there was an increase in costs caused by a 2-year extension of the procurement schedule due to reduced funding in FY 2021–FY 2028 identified by the Army's Long-Range Investment Requirements Analysis.
2015	RMS (Critical). RMS was canceled in March 2016 (after producing 10 out of 54 planned vehicles) due to unsatisfactory progress on system reliability and availability. Essentially, the government pursued build-to-print production of an immature laboratory prototype and lacked a clear understanding of the end-to-end operational mission thread for employing the vehicles. A combination of factors affected reliability, including obsolescence of underlying design and technology, age-related test vehicle failures, and system complexity. In addition to an earlier decrease in quantity (from dropping RMS from the Navy's anti-submarine warfare mission) and an unrealistic cost estimate for the 2006 APB, the root-cause analysis for the 2009 breach indicated that the program office's failure to deal effectively with the reliability issues was mainly due to an insistence on contracting for the hardware and engineering services based on built-to-print terms where the government accepted responsibility for the RMS design (see earlier details from the director of PARCA [DPARCA], 2010c).
2016 through Q2	OCX (Critical). This program breached on June 30, 2016, due to three root causes. First, the program was driven by intense schedule pressures from a perceived impending gap in the GPS constellation (which later lessened due to legacy systems lasting longer than anticipated); these pressures led to contract award prior to Milestone B and the program accepting systems engineering shortcuts. Second, both the Government and the prime contractor underestimated the cost to fully implement information-assurance requirements. The Government did not recognize information assurance as a driving factor and therefore did not include it in the risk reduction phase, and the contractor did not understand how the requirements applied to numerous commercial-off-the-shelf (COTS), free-and-open-source-software products, and reused code. Finally, there was poor performance both by the DoD and the prime contractor, Raytheon. The Government lacked software expertise and failed to act early on data indicating poor contractor execution. The contractor did not execute to plan (deferring requirements and inconsistently following their processes) and had poor configuration management.

Root Causes of Critical Breaches Since 2010

Developing systems beyond the current state-of-the-art often results in problems specific to each effort, resulting in the saying that programs succeed by employing well-established tradecraft but fail for rather unique reasons. Despite this, it is useful to abstract the failures into categories to identify commonality that might be rectified systemically. It is especially useful to conduct such reviews independently and to differentiate root causes from proximal causes. Table 2-7 summarizes such reviews on all statutory and discretionary root-cause analyses to since the PARCA office was set up in January 2010 (DPARCA, 2010a–g, 2011a–e, 2012a–c, 2013, 2014a–b, and 2016), including detailed breakouts of the management performance issues. Generally, the common root cause areas remain the same as those discussed in last year’s annual report (USD(AT&L), 2015b).

Acquisition Improvements

Finally, despite the differing details of individual breaches, it is useful to discuss how recent program causes relate to ongoing efforts to incrementally improve acquisition by addressing specific issue areas (e.g., through BBP initiatives and principles).

The Joint Standoff Weapon (JSOW) critical breach in 2014 was from elimination of distant out-year production and resulting termination. The emergence of more cost-effective munitions obviated the need for the JSOW units predicted at the tail-end of the program buy. Thus, the cause is more one of an inability to predict the pace of future threat changes than a flaw in initiation or execution. The BBP effort to address technical superiority supports such decisions to evolve and react to threat changes.

The Warfighter Information Network-Tactical (WIN-T), Increment 2, significant breach in 2014 was due to production extensions from requirements changes and realization of long-term affordability limitations. While a breach factor, the imposition of the long-term affordability policy in BBP and associated corrections for WIN-T, Increment 2, is a positive sign that the DoD is working to take long-term affordability analysis seriously, which should result in early decisions and reduced sunk costs.

The RMS critical breach reported in the 2015 SAR was due to a termination for unsatisfactory progress on system reliability and availability. BBP is attempting to address the kind of prototype and mission thread issues experienced by RMS by improving how, when, and whether we use early prototyping and improving our understanding of threats and operational needs. Merely replicating immature prototypes can deliver new capabilities to the field quickly, but like rapidly acquired systems can often come with the results of limited engineering on the robustness of the system during operation (and possibly also limited utility for other missions).

Table 2-7. Root Causes of Critical Nunn-McCurdy Breaches and Selected Programs

Root Causes		Discretionary analysis		Count										Fraction														
		Department	Milestone B Year (original)	24%	5	21	AF	Army	CMWS	RMS	AB3	DDG-1000	F-35 JSF	FAB-T	Excalibur	ACWA Chem-Demil	RQ-4A/B GH	Navy ERP	GCSS-MC	JTRS GMR	JLENS	P-8A	EELV	JPALS Inc. 1A	MQ-8 VTUAV	OCX		
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002	2005	2004	1998	2007	2000	2012	2016
		2009	2009	2009	2009	2009	1995	1995	1999	2006	2009	2009	2005	2001	2007	2010	2010	2001	2004	2007	2002</							

* Discretionary root-cause analysis
 ** As reported at the time of the breach in the SAR
 NOTES: Grayed rows are breakout elaborations of poor performance. ECSS did not reach milestone B.

The OCX critical breach was due to intense schedule pressures, underestimation of the costs to fully implement information-assurance requirements, and poor performance both by the DoD and the prime contractor. BBP directly addresses the third cause by seeking to improve the acquisition workforce capabilities (especially in software development expertise) and pursuing more effective contractor performance incentives. The second cause was aggravated by shortfalls in software and cybersecurity expertise in the program office, but the major contributing factor was that full implementation of cybersecurity requirements was new to both the buying command and the prime contractor.

In principle, our improvement initiatives such as BBP should continue to raise the cost consciousness of the DoD and sustain the downward trend in recent breach rates, but there is more to do. We have been working to improve the quality, training, and staffing levels in the acquisition workforce, especially of key leaders such as our PMs and PEOs. We have seen anecdotal progress in improved execution, but it will take continued investment, focus, and time for these effects to be realized in future Nunn-McCurdy breach data.

Breaches by Commodity

Table 2-8 below summarizes a different analysis of Nunn-McCurdy breaches by commodity. In this case, we do not “double count” programs that have breached multiple times. This allows us to compare the types of programs that have poor cost performance (as evidenced by crossing any Nunn-McCurdy threshold) to those that have never breached during this period.

As in prior years, helicopter programs showed an abnormally high breach rate, as do the four chemical demilitarization programs. The 100 percent breach rate for space-launch is not statistically meaningful given that only one program is in the dataset.

Table 2-8. Nunn-McCurdy Breach Rate by Commodity

*Fraction of MDAPs by Commodity Type With Any Nunn-McCurdy Breach
(SAR Year 1997–2016Q2)*

Commodity Type	Total # of Programs	# of Programs That Ever Breached	Breach Rate	# of Programs with at Most a Significant Breach	# of Programs With At Least One Critical Breach
Chem Demil	4	4	100%	1	3
Space Launch	1	1	100%	—	1
Helicopter	17	10	59%	5	5
Satellite	13	5	38%	1	4
Fixed-Wing Aircraft	27	10	37%	3	7
UAV	6	2	33%	—	2
Ground Vehicle	12	3	25%	2	1
Munition/Missile	32	7	22%	1	6
C4ISR	50	11	22%	3	8
Ship/Submarine	19	4	21%	2	2
Missile Defense	8	1	13%	—	1
Total	189	58	31%	18	40

NOTE: Compares number of programs that have crossed any Nunn-McCurdy threshold to those that have never crossed a threshold. Breaches are determined using “base-year” dollars (i.e., adjusted for inflation). These commodity types are slightly different from those reported last year. For example, sensors logically belong in the C4ISR category, and unmanned aerial vehicles (UAVs) are broken out from aircraft to help reveal how they have fared.


MAIS and Business Systems

This section evaluates the performance of MAIS, including business systems. MAIS are ACAT IA programs that either meet a specified budgetary threshold²³ or are designated by the Secretary of Defense (or designee) as a MAIS (e.g., due to risk or other concerns) (see 10 U.S.C., Section 2445a). Title 10 mandates various reports and baselining mechanisms for MAIS. Figure 2-7 shows the current dollar size of the MAIS programs reported in at least one MAR in 2011–2015.²⁴ At least half of the MAIS programs have original total baselines below about \$500 million (except in the Navy), while others can cost billions of dollars.

²³For example, one MAIS threshold is \$378 million in FY 2000 dollars for total lifecycle costs (see 10 U.S.C., Section 2445 for details and other thresholds).

²⁴MARs are the MAIS equivalent of SARs and are provided to Congress to satisfy the requirement in 10 U.S.C., Section 2445b.

Figure 2-7. Major Information System Sizes


Size Distributions (by Dollars) of Active MAIS Programs (MAR Years 2011–2015)

NOTE: Boxes show second quartile, median, and third quartile; bars show first and fourth quartiles, minimum, and maximum. The interquartile range (IQR) is the difference between the 75th and 25th percentile; IQR is analogous to variance by conveying a sense of the variability in the distribution. Immature programs that have not completed at least 30 percent of their original EMD schedule time were excluded to help control for maturity.

Figure 2-8 shows the funding growth from original baselines as reported in the 2011–015 MARs. We weighted results by program spend (dollars) and controlled for program maturity (a program is relatively mature when it passes 30 percent of the planned or actual time from FFO to FDD). Total funding growth from original baseline dropped to 1 percent at the median in 2015. Median year-on-year funding growth also dropped and ran negative between 2014 and 2015.

Figure 2-8. Program Cost-Related Performance: Information Systems

***Cumulative Growth from Original Baseline and Annual Changes of
Planned Total (From Start to Completion) Funding for Active MAIS
(Weighted by Program Spend; MAR Years 2011–2015)***




NOTE: The IQR is the difference between the 75th and 25th percentiles. Immature programs that have not completed at least 30 percent of their original EMD schedule time were excluded to help control for maturity. Original baselines are from the MAR original estimate.

Figure 2-9 compares MAIS funding growth from original baselines based on whether USD(AT&L) or designee is the Milestone Decision Authority (i.e., “IAM” programs) or oversight has been delegated to the DoD Component Head or the Component Acquisition Executive²⁵ (i.e., for “IAC” programs). Again, we control for program maturity and weight by program spend (dollars). The median growth for currently active IAM programs has remained flat at 2 percent while the variation tightened with an IQR of 8 percentage points. The median for the portfolio of active IAC programs dropped from 4 percent in 2014 to –5 percent in 2015, although the IQR increased to 30 percentage points.

Figure 2-9. Program Cost-Related Performance: Information Systems by Decision Authority

*Cumulative Growth From Original Estimate of
Planned Total (From Start to Completion) Funding
for Active IAM and IAC MAIS (Weighted by Program Spending; MAR Years 2011–2015)*




NOTE: Total funding includes O&M and Working Capital Fund. Boxes show second quartile, median, and third quartile; bars show first and fourth quartiles, minimum, and maximum. The IQR is the difference between the 75th and 25th percentiles. Immature programs that have not completed at least 30 percent of their original EMD schedule time were excluded to help control for maturity.

²⁵ In the military departments, the SAE is the Component Acquisition Executive.

These data showing low funding growth supports anecdotal assertions that, unlike MDAPs, MAIS may be changing their scope to match available funds and schedule thresholds. We currently do not have centralized data to measure requirement changes across MAIS to test this hypothesis. If true, however, examinations of performance relative to baselines would not be as meaningful as they are on MDAPs (where general capabilities are assumed to be relatively stable).

With respect to schedule growth, MAIS have shown a slight increase from about 3 months in 2011 to 5 months in 2015 at the median (see Figure 2-10). The variation across the portfolio has also increased with an IQR increasing from 6 months of schedule growth in 2011 to about a year in 2016.

Figure 2-10. Program Schedule Growth: Information Systems



NOTE: Original estimates are those reported in the first MAR for each MAIS. Schedule period is from MS B or FFO to FDD. Boxes show second quartile, median, and third quartile; bars show first and fourth quartiles, minimum, and maximum. The IQR is the difference between the 75th and 25th percentiles. Immature programs that have not completed at least 30 percent of their original EMD schedule time were excluded to help control for maturity.

COST PERFORMANCE: DEVELOPMENT

Planned Program Funding Growth: Development


We now examine MDAP development cost-related performance at the program level, using total RDT&E funding growth as the metric. Program “cost” (e.g., as defined for PAUC and APUC) is synonymous with the total amount of funding because it reflects the prices paid on contracts as well as program execution costs. Generally, RDT&E must be funded regardless of how many units are produced. In that sense, they are a fixed cost for the DoD to arrive at the point where we can procure and field a capability. Thus, for RDT&E, we track total funding growth rather than by units produced (e.g., as for PAUC and APUC) to avoid confusing the effects of even small quantity changes with growth in RDT&E. Since we measure growth compared to initial baselines, this measure can show significant increases when a program originally was planned to involve little RDT&E but received even modest additions to address changing threats or operational needs. Still, this approach provides a means for measuring total RDT&E funding control relative to original plans.

While examining total RDT&E funding from each program’s original baseline estimate is important to capture the overall growth since inception, it may not be the best choice for gaining insight into *recent* cost-growth management. When we analyze a program from inception, we are forced to carry all growth until the program or phase of the program ceases to be active. Programs currently executing well but that had a one-time increase in the distant past can appear to be poor performers in the long term. Therefore, we also measure biennial changes in total planned and actual RDT&E funding.

Figure 2-11 shows total cumulative RDT&E funding growth over original MS B baseline for each year’s MDAP portfolio. This is the most conservative measure since it ignores any revised original baselines set after Nunn-McCurdy breaches. For each analysis, we first show the main portion of the distribution (between –10 percent and +100 percent growth) followed by a separate figure showing all outliers (especially those with growth greater than 100 percent). Medians are the lines within each box. Gray-shaded columns in the table beneath each chart were periods with very low sample counts because SARs for all active programs were not made in those years due to new Presidential administrations. The “x” markers above the box mark the five largest instances of program funding growth (although outliers above 100 percent only appear on the outlier charts). These outlier charts are controlled for program maturity only. Notably, the data show considerable (and sometimes seemingly conflicting) differences between the medians and the arithmetic means. This is because the data are highly skewed, and a single but very large outlier can have a large effect on the mean while not affecting the median.²⁶ In these cases, the best measure of central tendency is the mean.

²⁶ Part of the skewing in the distribution of cost change is the mathematical boundary of cost change because cost cannot decrease more than 100 percent but can increase more than 100 percent.

Figure 2-11. Program Cost-Related Performance: Development




NOTES: This shows total RDT&E funding growth independent of procurement funding and quantity changes; it reflects any work-content changes. These are percentage changes after adjusting for inflation from original MS B baseline of actual past and estimated future funding as reported in each program's latest SAR. Relatively new programs that have not spent at least 30 percent of their original EMD schedule are not shown. Boxes show second quartile, median, and third quartile; bars show first and fourth quartiles, minimum, and maximum. The IQR is the difference between the 75th and 25th percentiles.

As with last year's results, growth has been statistically flat since the earlier years of 2001–2004, when the set of MDAPs active at that time had lower total RDT&E at the median. In contrast to the results on a program basis, Figure 2-12 showing results on a dollar basis (i.e., weighted by program size in dollars) and controlling for maturity (i.e., removing programs that have not executed at least 30 percent of their original EMD schedule from MS B to MS C). Here growth has been statistically increasing since 2001. In other words, larger programs (in terms of spending) have systematically larger total RDT&E funding growth, and that growth has been

increasing. Thus, our outlier programs also are our largest by spending, and they are increasing. The F-35, for example, constitutes about 20 percent of the dollars in the current MDAP portfolio and thus has a large effect when weighted by program size (dollar basis). However, the F-35 median total funding growth is very close to the median of the rest of the portfolio. Thus, it is not driving the value upward but will tend to affect whether the median changes in the future. Also remember that here we are measuring growth against the original MS B baselines independent of any revised original baselines (due to program reconfigurations from Nunn-McCurdy breach).

Figure 2-12. Program Cost-Related Performance: Development (Weighted by Program Size in Dollars)




Median	14%	22%	26%	23%	25%	25%	25%		34%	27%	44%	42%	49%	45%	49%
IQR	23%	21%	19%	29%	23%	25%	28%		29%	26%	48%	44%	39%	47%	46%
Trends	Increasing trend across all years, 2015 down from peak year of 2014														

NOTES: This shows total RDT&E funding growth independent of procurement funding and quantity changes; it reflects any work-content changes. These are percentage changes after adjusting for inflation from original MS B baseline of actual past and estimated future funding as reported in each program's latest SAR. Relatively new programs that have not spent at least 30 percent of their original EMD schedule are not shown. Boxes show second quartile, median, and third quartile; bars show first and fourth quartiles, minimum, and maximum. The IQR is the difference between the 75th and 25th percentiles.

Figure 2-13 shows the outliers that are off the chart in Figure 2-11 and Figure 2-12. While C-130J remains the largest outlier, this year AIM-9X and UH-60M entered the top five because MH-60S and RQ-4A/B Global Hawk are no longer active. These outliers have very large growth percentages but are not representative of the overall MDAP portfolio. These extreme growths are not due to measurement error and so were not excluded from the analysis. Still, they do skew the aggregate data, which is an important fact for determining how to measure and discuss funding growth across a program population. Similar skewing is observed in various complex commercial projects (see, for example, Flyvbjerg et al., 2002). Much of the funding growth from original MS B baselines are from prior years since recent marginal funding growth in RDT&E has moderated significantly at the median.

Understanding *why* a program may exhibit such a large percentage increase in RDT&E funding requires an individual examination of each case. For example, in Figure 2-13, the C-130J remains the highest outlier since 2002. This program originally was envisioned as a nondevelopmental aircraft acquisition with a negligible RDT&E effort planned. Several years into the program, a decision was made to install the Global Air Traffic Management system, adding several hundred million dollars to development and causing the total development funding growth recently to climb upward of 3,000 percent. This is an example of a major change in the program rather than poor execution, although significant program changes like this are not necessarily the reason for all extreme cases of funding growth.

Figure 2-13. Program Cost-Related Performance Outliers: Development




NOTE: This shows total RDT&E funding growth independent of procurement funding and quantity changes; it reflects any work-content changes. These are percentage changes after adjusting for inflation from original MS B baseline of actual past and estimated future funding as reported in each program's latest SAR. X's mark the growth for the five largest outliers on each box-and-whisker chart. Program abbreviations are defined in Appendix F starting on p. 159.

Biennial Planned Program Funding Changes: Development

Figure 2-14 and Figure 2-15 show a continuing downward trend when examining biennial changes in total (past plus planned) program RDT&E funding growth—both on program and dollar bases (weighted by program size in dollars). The recent five periods since 2009 are each lower than almost all of the prior periods.


Figure 2-14. Program Cost-Related Biennial Performance: Development



Median	1%		3%	2%	2%	2%	2%		2%		1%	0%	0%	1%	1%
IQR	14%		10%	12%	12%	7%	8%		7%		8%	4%	5%	6%	5%
Mean	87%		44%	10%	9%	8%	8%		5%		4%	2%	4%	5%	4%
Std Dev	603%		269%	28%	19%	20%	19%		10%		14%	10%	16%	20%	13%
Trends	No trend across these years										Generally lower than periods ending 2001–2005				

NOTE: This measures biennial changes in total RDT&E funding growth independent of procurement funding and quantity changes; it reflects any work-content changes. These are percentage changes after adjusting for inflation from original MS B baseline of actual past and estimated future funding as reported in each program's latest SAR. Relatively new programs that have not spent at least 30 percent of their original EMD schedule are not shown. Boxes show second quartile, median, and third quartile; bars show first and fourth quartiles, minimum, and maximum. The IQR is the difference between the 75th and 25th percentiles.


Figure 2-15. Program Cost-Related Biennial Performance: Development (Weighted by Program Size in Dollars)



NOTE: This measures biennial changes in total RDT&E funding growth independent of procurement funding and quantity changes; it reflects any work-content changes. These are percentage changes after adjusting for inflation from original MS B baseline of actual past and estimated future funding as reported in each program's latest SAR. Relatively new programs that have not spent at least 30 percent of their original EMD schedule are not shown. Boxes show second quartile, median, and third quartile; bars show first and fourth quartiles, minimum, and maximum. The IQR is the difference between the 75th and 25th percentiles.

Figure 2-16 shows the five largest programs with biennial changes in planned and actual RDT&E funding, controlling for program maturity. This includes outliers that are off the charts in Figure 2-14 and Figure 2-15. Note that EELV rose to be the top outlier for 2015, and OCX entered the top 5, bumping JPALS from the top five for 2015.

Figure 2-16. Program Cost-Related Biennial Performance Outliers: Development



Largest Outlier	GMLRS/ GMLRS AW		C-130J	GMLRS/ GMLRS AW	JTN	WIN -T [WIN-T]	ARH		WIN-T INC 1		AH-64E Remanuf acture	MQ-9 Reaper	AIM-9X Blk II	AIM-9X Blk II	EELV
2nd Largest	CVN 68 [CVN-77]		GMLRS/ GMLRS AW	UH-60M Black Hawk	UH-60M Black Hawk	SSDS [SSDS MK 2]	Chem Demil- ACWA		Patriot/ MEADS CAP		STRYKER	MIDS	JPALS Inc 1A	MQ-8 Fire Scout	AIM-9X Blk II
3rd Largest	GMLRS/ GMLRS AW		MH-60S	WGS	JTRS GMR	C-130J	SSDS		LHA 6		JTRS HMS	E-2D AHE	MQ-9 Reaper	JPALS Inc 1A	MQ-8 Fire Scout
4th Largest	CHEM DEMIL- CMA		NAVSTAR GPS	MH-60S	WGS	JTN	NAVSTAR GPS		WGS		MQ-1C Gray Eagle	FAB-T	MQ-8 Fire Scout	NMT	
5th Largest	SBIRS High		WGS	MIDS	MIDS	Chem Demil- ACWA	C-130J		GMLRS/ GMLRS AW		FAB-T	WIN-T Inc 3	E-2D AHE	EELV	OCX


NOTE: This measures biennial changes in total RDT&E funding growth independent of procurement funding and quantity changes; it reflects any work-content changes. These are percentage changes after adjusting for inflation from original MS B baseline of actual past and estimated future funding as reported in each program's latest SAR. Relatively new programs that have not spent at least 30 percent of their original EMD schedule are not shown. Boxes show second quartile, median, and third quartile; bars show first and fourth quartiles, minimum, and maximum. OCX is now in the top five for 2015, bumping JPALS out of the top five. X's mark the growth for the five largest outliers on each box-and-whisker chart. Program abbreviations are defined in Appendix F starting on p. 159.

Program Funding Growth by Start Date: Development

A different way to examine program performance is to ask whether recently started MDAPs are controlling RDT&E better or worse than completed and active older MDAPs. This is important since we found in our 2013 report that MDAP contracts that start off well continue to do better, and this is commonly believed to also hold at the program level.

Figure 2-17 plots total RDT&E funding growth (past and planned) relative to the original MS B baselines of all currently active and completed MDAPs by their original MS B date. As before, we controlled for maturity by removing newer programs.

Figure 2-17. Program Cost-Related Performance: Development



NOTE: This measures total RDT&E funding growth independent of procurement funding and quantity changes; it reflects any work-content changes. These are percentage changes after adjusting for inflation from original MS B baseline of actual past and estimated future funding as reported in each program's latest SAR. Not shown are relatively new programs that have not spent at least 30 percent of their original EMD. Program abbreviations are defined in Appendix F starting on p. 159.


There is an apparent recent improvement in Figure 2-17, but it is not statistically significant when testing back to 1997; the variation explained by any potential trend (i.e., the R^2) was too low.

However, we did find that recent programs are, in fact, improving when using a proportion test comparing programs started since 2009 to earlier programs. Figure 2-18 shows the result of separating the active MDAPs based on program start date (i.e., their original MS B date) as of the 2015 SARs. After deleting immature programs (i.e., those that are too new to know the magnitude of potential problems), we find that the recent proportion of active MDAPs showing reductions (negative funding growth from original MS B baseline) in total RDT&E is higher statistically at 46 percent for the period since 2009 than at 17 percent for the prior period of 2000–2008. This result is somewhat weaker than last year, when the recent bin was 57 percent instead of 46 percent, but one program last year just below zero has risen to just above zero, and another program left the sample size (now 13).

To help test whether this is just a result of any remaining maturity bias, we conducted the same proportion test using earlier 2009 SARs and the same time windows shifted earlier. While the later proportion (2003–2009) was significantly higher at 27 percent than the then-prior 9 years (1994–2002) at zero percent, the reduction magnitudes were lower than what we see now in the 2015 SARs. Thus, while the proportions show some maturity bias, there is evidence that the overall levels in 2015 are higher than in 2009 and that recently started MDAPs are controlling development funding better.

Figure 2-18. Reductions to Planned Program Funding: Development

Proportions of Active MDAPs With Reductions Since Original MS B Baseline in Cumulative Planned Total (From Start to Completion) RDT&E Funding (Program Basis; Controlled for Maturity)



NOTE: This reflects total RDT&E funding growth independent of procurement funding and quantity changes; it reflects any work-content changes. Statistically significant differences between adjacent periods are marked with an oval. A program shows a reduction if current total RDT&E funding is under original MS B baseline. Relatively new programs that have not been through at least 30 percent of their original EMD schedule are not included to help control for low maturity.

Conceptually, various factors may be at work here. Recent initiatives (e.g., WSARA 2009; BBP initiatives, including Should-Cost and improved contractor cost control) may indeed be leading to better-structured, better-managed, and more cost-effective programs. These factors should lead to reductions in RDT&E (whether motivated initially by budgetary pressures or as a result of savings or avoidance realized), and data at the contract level later in this chapter show we indeed are reducing RDT&E growth significantly. Also, we might be seeing reductions due to budget cuts with content adjustments. For example, engineering and design requirements may be moderating, enabled by actions from the PM and Configuration Steering Boards and reinforced by affordability analysis. In addition, baselines themselves may be more realistic recently for any number of reasons—better data for cost estimating, more realistic assumptions, lower risk taking at inception, or less optimistic setting of baselines by program MDAs. Recall, for example, that analysis in last year’s report inferred a downward trend in risks on early production contracts but not on development contracts (see USD(AT&L), 2015b, pp. 109–114). (Note that we discuss baseline realism below starting on p. 92 as a possible driver of budgetary effects on cost growth.) We cannot directly identify causes of the changes, but we are encouraged that more programs project total needed funding below baselines.

CYCLE TIMES AND SCHEDULE GROWTH: DEVELOPMENT

Warfighting capabilities must not only have the needed technical performance but must be delivered in a timely fashion to address operational threats. Thus, the acquisition system must be responsive in time while addressing cost and technical performance. Cycle time—between the identification and fielding of a need—therefore continues to be an area of concern in our BBP initiatives and elsewhere.

Note that we measure cycle time and schedule growth in various ways to gain insight into schedule-related performance. One is whether we include recent programs that are still active or have not yet achieved the metric’s end point (e.g., IOC). Including all programs provides some insight into recent trends but may involve some level of maturity bias (i.e., may not reflect final results). Another metric difference is whether we measure differences in years or percent. The latter provides perspective on the relative magnitude of the change compared to the total length, but note that percent scales differ below and above zero. The lowest negative value is –100 percent, while the largest positive value approaches infinity. Thus, –10 percent and +10 percent are not true inverses, and statistics such as the arithmetic mean can be misleading when both negative and positive values are present in the distribution.

MDAP Cycle Time: MS B or C to IOC

We analyzed planned and actual cycle times for the 100 MDAPs that reported achieving IOC (or some similar benchmark) in the SARs since 1997. Table 2-9 summarizes the average portfolio cycle time for these MDAPs. For MDAPs without an MS B/II, we used MS C/III dates. Not included are some MDAPs with complicated schedule reports where there were no clear or consistent IOC-related dates.

Cycle times for these programs that achieved IOC grew across the portfolio by about 10 percent (8 months for a nominal 7 year program) compared to original plans. Note that most of the shortest programs were started at MS C (i.e., used mature technology), but some programs that started at MS B also had short EMDs and probably leveraged relatively mature technology. Also, the six longest programs (shown) all began at MS B and involved EMD.

Table 2-9. Average Portfolio Cycle Time (from MS B/C to IOC) for MDAPs Past IOC (1997–2015 SARs)

	Median (years)	Mean (years)	Count (n)	IQR (years)	Standard Deviation (years)	Min (years)	Max (years)
Planned	7.0	6.8	100	3.6	3.1	0.7	14.8
Actual	7.6	6.9	100	4.2	3.5	0.7	14.8

6 Shortest Programs [subprogram]	Started at	Actual Cycle Time (years)
JOINT MRAP	MS C	0.7
TWS	MS C	0.7
CGS (JSTARS GSM) [Common Ground Station]	MS C	0.9
LUH	MS C	0.9
JTN	MS B	1.1
CEC	MS B	1.3

6 Longest Programs [subprogram]	Started at	Actual Cycle Time (years)
F-35 [F-35 Aircraft]	MS B	13.8
AEHF [AEHF SV 1-4]	MS B	13.8
MQ-8 Fire Scout	MS B	14.2
F-22	MS B	14.5
Excalibur	MS B	14.6
ATIRCM/CMWS [ATIRCM QRC]	MS B	14.8

NOTE: The 1997–2015 SARs include MDAPs with Milestone B/C dates as early as FY 1979 and IOC dates up through FY 2015. Programs abbreviations: Joint Tactical Network (JTN).


MDAP Schedule Growth: MS B or C to IOC

We now assess MDAP cycle time and schedule growth from CY 1997–2015 using SAR data. This includes two types of MDAPs: Programs that had an MS B, and programs with more mature technology that did not have an MS B but instead started at MS C.

Figure 2-19 shows the schedule growth (MS B/C to IOC relative to original baseline) by program start date (MS B or C). Across all MDAPs since 1981 (active and completed), there was no statistically significant trend in B/C to IOC schedule growth when plotting by program start (MS B or C). The overall median was 0 percent for these programs as of the 2014 SARs, but this overall median increased to 1 percent as of the 2015 SAs. This increase between 2014 and 2015 was largely driven by growth in the following programs: OCX, DDG 1000, JLTV, and LCS MM (despite an 18 percentage point drop in PAC-3 MSE).

We did find a statistically significant downward trend for recent MS B programs that have not yet passed IOC (see the open blue boxes and the downward line on the right side of Figure 2-19). It explains about 29 percent of the variation in the data, but it is unclear whether this trend is due to a maturity bias for these newer programs or whether recent programs are performing better on schedule.

Figure 2-19. MDAP Schedule Growth from MS B or C to IOC (Original Baseline; CY 1981–2015)




NOTE: The only statistically significant trend is for MS B programs not past IOC; it has a downward trend with an R-squared of 29 percent (i.e., explains 29 percent of the variation). It is unclear whether this trend is due to program immaturity bias or better schedule performance on recent programs. Program abbreviations are defined in Appendix F starting on p. 159.

When just looking at active programs being reported in annual SARs since 1997, we found an increasing trend in median B-to-IOC schedule growth when weighing all programs equally (see Figure 2-20). Schedule growth in CY 2015 was statistically higher than it was in 1997–1999 and 2004–2005. However, when we weigh longer programs more than shorter programs (analogously to the way we weigh cost growth by program dollar size), the portfolio medians have been flat (recall Figure H-10). Thus, schedule growth generally appears to be concentrated on shorter programs. We also found that shorter programs tended to have higher schedule-growth percentage variation than longer programs (i.e., schedule growth in percent versus cycle time is heteroskedastic).

Finally, we examined (but do not show) planned B-to-IOC schedule lengths by MS B date for different commodities (ballistic missile defense, C4ISR, fixed-wing aircraft, ground vehicles, rotary wing aircraft, munitions, satellites, ships, and UAVs). Only satellites had a statistically significant downward trend (with an R-squared of 44 percent) due primarily to three programs from the early 1980s that had much longer planned B-to-IOC schedules.

Figure 2-20. Median MDAP Schedule Growth for Active Programs (MS B to IOC From Original Baseline; SAR Years 1997–2015)



Median	0.0%	0.0%	0.0%		4.3%	4.8%	2.1%	4.3%	4.3%	2.1%	4.5%		4.3%	6.2%	8.5%	5.2%	10.9%	10.9%	14.9%
IQR	20%	19%	19%		27%	27%	29%	30%	29%	29%	30%		25%	28%	31%	30%	34%	36%	39%
Mean	1.6%	0.0%	3.2%		8.2%	11.0%	9.2%	7.7%	9.1%	9.7%	10.7%		10.4%	12.8%	14.4%	14.6%	16.8%	20.1%	22.1%
Std Dev	16%	18%	18%		20%	25%	26%	28%	29%	28%	29%		26%	27%	28%	29%	29%	37%	35%
Trends	Lower than 2010-2015			No statistically significant trend from 1999-2014. 2015 higher than 1997, 1998, 2004 and 2005.															

NOTE: Includes active programs regardless of whether they have achieved IOC. Program basis weighted each program equally. There were no complete SARs in 2000 and 2008 due to changes in administration. Growth in CY 2015 is statistically higher (at the 5 percent level of significance) than that in 1997–1999 and 2004–2005.


Interestingly, schedule growth levels in development are lower than cost growth in development. Overall median schedule growth since 1981 for active and completed programs is running at 1 percent, while schedule growth on only active programs has ranged from 0 percent in 1997 to about 15 percent in 2015. In contrast, MDAP program- and contract-level cost growth in development tends to run in the 20 percent to 45 percent range, depending on what measures, data, and adjustments are included.

MAIS Cycle Times

Figure 2-21 shows MAIS cycle time since 2011 as the number of years for each MAIS from MS B (or the date of FFO) to the FDD in the original estimate (i.e., the first MAR for the MAIS). Similar to last year's results, MAIS programs with MS B or FFO before 2009 had a median cycle time of 5 years; since then, the estimated median cycle times dropped to just above 3 years.²⁷ In other words, before 2009, half of the MAIS were planned with cycle times longer than 5 years. Since 2009, that estimate has dropped significantly, and no program is planned to take longer than 5 years since MS B or FFO. This may be a direct result of the legal requirement for Critical Change Reports if the 5-year period is breached. Whether the DoD achieves these estimates and it improves acquisition performance are yet to be determined. Recall that the median schedule growth on all currently reporting MAIS since their original estimate is about 3 months (see Figure 2-10).

Figure 2-21. Program Length: Information Systems

Active MAIS Originally Planned Cycle Time from MS B or FFO to FDD (2011–2015 MARs)



NOTE: Original estimates are those in the MAIS' first MAR. Included are the latest data on programs that appeared in at least one MAR from 2011 through 2015. Boxes show second quartile, median, and third quartile; bars show first and fourth quartiles, minimum, and maximum. The IQR is the difference between the 75th and 25th percentiles. Immature programs that have not completed at least 30 percent of their original EMD schedule time were excluded to help control for maturity.

²⁷Many MAIS increments have an MS B but not MS A, so we have more consistent data using MS B. For comparison, 5 years since MS A or FFO (not MS B as shown here) to FDD is the statutory threshold beyond which a certification of variance is required. The end points of the 5-year period have changed over the years, but it is currently from MS A or Preferred Alternative Decision to FDD.

The optimal cycle time cannot be predetermined absent information on the system in question. In some cases, long cycle times may be a concern given how fast information technology advances. On the other hand, setting arbitrary schedule deadlines may incentivize undesirable management decisions and risky shortcuts, causing failures to meet end user needs and possibly increasing costs for subsequent upgrades.

COST PERFORMANCE: PRODUCTION

Program Production Funding Growth (Quantity Adjusted)

Now examining production at the program level, the following figures summarize the unit procurement funding growth across the MDAP portfolio from the original MS B baseline and biennial changes. These use recurring unit flyaway funding data reported in the SARs and are adjusted for quantity changes since the MS B baseline.

These program-level data are for measures that (unlike PAUC and APUC) are fully adjusted for any changes in procurement quantity. These results help compare procurement unit costs at the initially estimated quantities, extrapolating data if quantities have been reduced. This approach provides a superior way of comparing what the units would have cost if we had not changed quantities by, essentially, measuring the shift in the procurement cost-versus-quantity curve from planned to actual.²⁸ In other words, we measure changes in procurement cost at the currently planned quantity to be purchased (often lower than the initial) *and* assume that the original planned quantity still was being purchased. This approach allows us to examine on a unit basis the cost of the capability to acquire those units regardless of whether we increased or decreased quantity. Of course, quantity decreases may be due to unit-cost increases, and this approach will show such cost increases clearly.


Similar to the prior RDT&E results, growth distributions in production are highly skewed, with arithmetic means higher than the medians. As noted elsewhere for the contract-level data, the overall magnitudes of production funding growth are not nearly as large as those for RDT&E. There also is considerable variability in the production funding growth across the MDAP portfolio.

Figure 2-22 shows quantity-adjusted procurement cumulative unit-funding growth over original MS B baseline for each year's MDAP portfolio on a program basis (controlled for program maturity). As with last year's results, growth has been statistically flat since at least 2001, although the median has dropped in 2014 and 2015 and now runs about 2 percent—the lowest value measured in the years 2001–2015. Figure 2-23 shows that on a dollar basis (i.e., weighted by program size in dollars), the quantity-adjusted unit-funding growth since 2009 is statistically

²⁸This basic approach for quantity adjustment is one of the standard techniques employed by the cost analysis community—see, for example, the discussions in Hough (1992), Arena et al. (2006, pp. 5–6), and Younossi et al. (2007, pp. 13–14).

lower than in prior years (2001–2007). Moreover, 2015 is statistically lower than 2014, with a median that was cut in half and now runs 4 percent, which like the program basis is the lowest value measured in the years 2001–2015. Given these are based on budget data, one would be concerned that this might just reflect budgetary pressures on programs, but these procurement measures are adjusted for any quantity changes, so regardless of the budget changes they should be reflecting actual reductions in unit costs.


Figure 2-22. Program Cost-Related Performance: Procurement



Median	7%	10%	10%	9%	8%	6%	10%	8%	10%	6%	4%	7%	4%	2%
IQR	37%	37%	31%	37%	38%	32%	33%	35%	37%	29%	34%	35%	35%	37%
Mean	27%	23%	20%	21%	29%	33%	32%	26%	29%	28%	24%	27%	27%	27%
Std Dev	76%	47%	35%	41%	75%	85%	76%	57%	66%	102%	77%	75%	76%	75%
Trends	No trend across the years													

NOTE: This shows growth in unit recurring flyaway funding after adjusting for quantity changes; it is independent of RDT&E funding but reflects any work-content changes. These are percentage changes after adjusting for inflation and any quantity changes from original MS B baseline of actual past and estimated needed future funding as reported in the programs' latest SARs. Relatively new programs that have not spent at least 30 percent of their original EMD schedule are not included. Boxes show second quartile, median, and third quartile; bars show first and fourth quartiles, minimum, and maximum. The IQR is the difference between the 75th and 25th percentiles.

Figure 2-23. Program Cost-Related Performance: Procurement (Weighted by Program Size in Dollars)




Median		21%	27%	25%	23%	30%	26%	27%		18%	9%	9%	9%	8%	9%	4%
IQR		31%	38%	42%	45%	43%	36%	34%		28%	34%	24%	28%	25%	24%	28%
Trend	All generally lower than before 2009; 2015 is also lower than 2014															

NOTE: This shows growth in unit recurring flyaway funding after adjusting for quantity changes; it is independent of RDT&E funding but reflects any work-content changes. These are percentage changes after adjusting for inflation and any quantity changes from original MS B baseline of actual past and estimated needed future funding as reported in the programs' latest SARs. Relatively new programs that have not spent at least 30 percent of their original EMD schedule are not included. Boxes show second quartile, median, and third quartile; bars show first and fourth quartiles, minimum, and maximum. The IQR is the difference between the 75th and 25th percentiles.

Figure 2-24 extends the y-axis scale to show all outliers in Figure 2-22 and Figure 2-23, and the table at the bottom identifies the five largest funding-growth programs for each year. This chart is also controlled for program maturity.

Figure 2-24. Program Cost-Related Performance Outliers: Procurement



Largest	SADARM Projectile	ATACMS BLK II/IIA	PAC-3 Fire Unit	SBIRS High			NPOESS	SBIRS High	ATIRCM QRC	C-130 AMP	EELV	AEHF SV 1-4
2nd Largest	ATIRCM CMWS	PAC-3 Fire Unit	GMLRS AW	EELV	NPOESS		SBIRS High	AEHF SV 1-4	SBIRS High		AEHF SV 1-4	EELV
3rd Largest	PAC-3 Fire Unit	ATACMS BAT P3I	CH-47F		GMLRS AW	EELV		H-1 Upgrades	AEHF SV 1-4		SBIRS High	
4th Largest	GMLRS AW		EELV	GMLRS AW	EELV	GMLRS AW		C-130 AMP		GMLRS AW		
5th Largest	CH-47F	H-1 Upgrades	SBIRS High	PAC-3 Fire Unit	CH-47F	C-130 AMP		GMLRS AW	EFV	CH-47F	H-1 Upgrades	JPALS Inc 1A


NOTE: This shows growth in unit recurring flyaway funding after adjusting for quantity changes; it is independent of RDT&E funding but reflects any work-content changes. These are percentage changes after adjusting for inflation and any quantity changes from original MS B baseline of actual past and estimated needed future funding as reported in the programs' latest SARs. Relatively new programs that have not spent at least 30 percent of their original EMD schedule are not included. Boxes show second quartile, median, and third quartile; bars show first and fourth quartiles, minimum, and maximum. X's mark the growth for the five largest outliers on each box-and-whisker chart. Program abbreviations are defined in Appendix F starting on p. 159.

Biennial Funding Changes: Production

Figure 2-25 shows biennial changes in total quantity-adjusted unit procurement funding (actual and planned), controlling for program maturity. The most recent biennial period of 2013–2015 and the two periods 2009–2011 and 2010–2012 are statistically lower than the years 2001–2009. Thus, the most recent period has shown an improvement. Figure 2-26 shows total quantity-adjusted unit procurement funding, but on a dollar basis. On a dollar basis, the years 2009–2015 are lower than prior years. In both bases, the median unit funding growth has been zero or less since 2009, but the variation (as measured by IQR) has improved (tightened) by half from 2014 to 2015.

Figure 2-25. Program Cost-Related Biennial Performance: Procurement


Biennial Change in Active MDAP Planned Total (From Start to Completion)
Quantity-Adjusted Unit-Procurement Recurring-Flyaway Funding:
Program Basis (Controlled for Maturity; SAR Years 1999–2015)



Median	3%		1%	1%	1%	1%	2%		0%		-1%	-1%	0%	0%	0%
IQR	20%		8%	7%	12%	13%	11%		10%		9%	4%	10%	6%	3%
Mean	12%		5%	2%	7%	10%	4%		5%		1%	0%	3%	4%	-1%
Std Dev	25%		23%	19%	32%	43%	20%		17%		31%	17%	23%	32%	11%
Trends	Higher than later periods										Lower than 2001–2009				Lower than 2001–2009

NOTE: This shows biennial changes in unit recurring flyaway funding after adjusting for quantity changes; it is independent of RDT&E funding but reflects any work-content changes. These are percentage changes after adjusting for inflation and any quantity changes from original MS B baseline of actual past and estimated needed future funding as reported in the programs' latest SARs. Relatively new programs that have not spent at least 30 percent of their original EMD schedule are not included. Boxes show second quartile, median, and third quartile; bars show first and fourth quartiles, minimum, and maximum. The IQR is the difference between the 75th and 25th percentiles.

Figure 2-26. Program Cost-Related Biennial Performance: Procurement (Weighted by Program Size in Dollars)




Median	6%		1%	0%	0%	1%	0%		0%		-1%	0%	0%	0%	0%
IQR	16%		7%	6%	4%	12%	9%		8%		3%	3%	3%	2%	1%
Trend											Lower than most years prior to 2009				

NOTE: This shows biennial changes in unit recurring flyaway funding after adjusting for quantity changes; it is independent of RDT&E funding but reflects any work-content changes. These are percentage changes after adjusting for inflation and any quantity changes from original MS B baseline of actual past and estimated needed future funding as reported in the programs' latest SARs. Relatively new programs that have not spent at least 30 percent of their original EMD schedule are not included. Boxes show second quartile, median, and third quartile; bars show first and fourth quartiles, minimum, and maximum. The IQR is the difference between the 75th and 25th percentiles.

Figure 2-27 extends the y-axis scale to show all outliers in Figure 2-25 and Figure 2-26, and the table at the bottom identifies the five largest funding-growth programs for each year. This chart also is controlled for program maturity.

Figure 2-27. Program Cost-Related Biennial Performance Outliers: Procurement

***Biennial Change in Active MDAP Planned Total (From Start to Completion)
Quantity-Adjusted Unit-Procurement Recurring-Flyaway Funding:
Program Basis Outliers (Controlled for Maturity; SAR Years 1999–2015)***




Largest	CH-47F		SBIRS High	EELV	NPOESS		C-130 AMP		B-2 RMP		C-130 AMP	JTRS HMS	JPALS Inc 1A		
2nd Largest	ATIRCM CMWS		EELV	CH-47F	SBIRS High	LAND WARRIOR	EFV		AEHF SV 1-4		JTRS HMS	B-2 EHF Inc 1	MQ-8 Fire Scout		
3rd Largest	GMLRS AW		AEHF SV 1-4	SBIRS High	UH-60M	SBIRS High	NPOESS		VTUAV		Excalibur	AEHF SV 1-4	AH-64E Reman	G/ATOR	RMS
4th Largest	MH-60R		TACTOM	AEHF SV 1-4	FCS	C-130 AMP	AEHF SV 1-4		AH-64E Reman		FAB-T	MQ-9 Reaper	AEHF SV 1-4	RMS	DDG 1000
5th Largest	H-1 Upgrades		B-1B CMUP Computer	UH-60M	LAND WARRIOR	EFV	LHA 6		H-1 Upgrades		WGS	CH-53K	JTRS HMS	AH-64E Reman	SDB II

NOTE: This shows biennial changes in unit recurring flyaway funding after adjusting for quantity changes; it is independent of RDT&E funding but reflects any work-content changes. These are percentage changes after adjusting for inflation and any quantity changes from original MS B baseline of actual past and estimated needed future funding as reported in the programs' latest SARs. Relatively new programs that have not spent at least 30 percent of their original EMD schedule are not included. Boxes show second quartile, median, and third quartile; bars show first and fourth quartiles, minimum, and maximum. X's mark the growth for the five largest outliers on each box-and-whisker chart. X's mark the growth for the five largest outliers on each box-and-whisker chart. Program abbreviations are defined in Appendix F starting on p. 159.

Program Funding Growth by Start Date: Production

Finally, as for development, we examine program procurement performance based on initiation date. Figure 2-28 plots quantity-adjusted procurement unit funding growth of all active and completed MDAPs by their original MS B date. As before, we controlled for maturity by removing newer programs.

Figure 2-28. Program Cost-Related Performance: Procurement




NOTE: This shows growth in unit recurring flyaway funding after adjusting for quantity changes; it is independent of RDT&E funding but reflects any work-content changes. These are percentage changes after adjusting for inflation and any quantity changes from original MS B baseline of actual past and estimated needed future funding as reported in the programs' latest SARs. Relatively new programs that have not spent at least 30 percent of their original EMD schedule are not shown. Program abbreviations are defined in Appendix F starting on p. 159.

Again, there is an apparent recent improvement, but it is not statistically significant when testing back to 1997; the variation explained by any potential trend (i.e., the R^2) was too low.

However, as in development, we did find in production that recent programs are, in fact, improving when using a proportion test comparing programs started since 2009 to earlier programs. Figure 2-29 shows the result of separating the portfolio of active MDAPs based on program start date (i.e., their original MS B date). After deleting immature programs (i.e., those that are too new to reveal the magnitude of potential problems), we find that the proportion of active MDAPs showing quantity-adjusted unit procurement reductions (negative funding growth from original MS B baseline) is significantly higher at 77 percent since 2009 than the 47 percent for 2000–2008. Last year, the results were similar at 79 percent and 44 percent, respectively.

To help test whether this is just a result of any remaining maturity bias, we conducted the same proportion test using earlier 2009 SARs. While the proportional differences were also significant, the percentages were lower than what we see now in the 2015 SARs. Thus, as in development, there is evidence that this is not just a maturity bias; MDAPs started since 2009 are performing better in production at controlling cost. This may be a result of our affordability caps on MDAP production costs. In addition, the Should-Cost BBP initiative was introduced in 2010.

Figure 2-29. Reductions to Planned Program Funding: Procurement



NOTE: This shows growth in unit recurring flyaway funding after adjusting for quantity changes; it is independent of RDT&E funding but reflects any work-content changes. Statistically significant differences between adjacent periods are marked with an oval. A program shows a reduction if current total unit funding is under original MS B baseline after adjusted for quantity changes since MS B baseline. Relatively new programs that have not been through at least 30 percent of their original EMD schedule are not included to help control for low maturity.

Conceptually, two behaviors different than those in development may be at work here if these are related to budget cuts instead of better program initiations. First, if quantity was reduced on an MDAP to accommodate budget reductions, we would see an increased unit funding. However, we adjusted unit funding for any quantity changes and still saw reductions.

Therefore, a reduction in this case would be real. Second, if the production rate decreased due to budget cuts, the learning curve theoretically would decrease, as well. Our adjustment for quantity directly compares the initial estimated learning curve against the latest curve, so we would see this as an increase, not a decrease. The reductions we see in the data are real, and they do correlate well to the management actions taken under BBP. The data do not provide a basis for conclusively assessing cause and effect, but the trend is very encouraging.


CONTRACT-LEVEL CYCLE TIMES AND SCHEDULE GROWTH: DEVELOPMENT AND EARLY PRODUCTION

Cycle Time Trends: Development Contracts

Using EV reports from FY 1981–2015, we examined planned cycle times for major MDAP development contracts. Planned cycle time in this contract analysis is defined as the annual average of the original schedule for major executing MDAP contracts in each year. These included development contracts only (unweighted by program size), approximating the time from inception to when operators first begin getting units into the hands of the operator (neglecting significant concurrency with procurement).

These data show that the average annual cycle time has increased in two steps from about 4 years in 1981 to about 5 years in the 1990s to just over 6 years since 2001 (see Figure 2-30). This “active portfolio” measure is different than measuring cycle time by contract start date, which prior analysis in last year’s report showed a downward trend from 2001–2013 (although the medians was similar at about 6 years). This may be an effect of longer contracts remaining in the active portfolio. Regardless, such cycle-time measures do not reflect the realistic time associated with an effort, given the scope and maturity of available technology. Schedule growth therefore is a better metric in that regard.

Figure 2-30. Average Annual Development Contract Cycle Time (FY 1981–2015)



NOTE: 9,582 earned-value reports on 472 major development contracts for 190 MDAPs.


Schedule Growth Trends

We analyzed schedule growth on development and early production contracts reporting EV from FY 1985–2015. These data summarize 18,470 earned-value reports on 1,123 major contracts for 239 MDAPs.

Our statistical model shows that the 5-year moving average of annual growth of contracted costs is closely modeled by a downward trend over time together with a self-correction function that adjusts for prior random deviations from this downward trend. Details on this statistical model are in the latter part of Appendix B starting on p. 148.

Therefore, we have strong longitudinal evidence of declining schedule growth on MDAP development and early production contracts over the past three decades. This contrasts with the program-level data on schedule growth from MS B/C to IOC, which showed no trend (see p. 46).

Figure 2-31. Statistical Model Fit to Actual EV Contract Schedule Growth (FY 1985–2015)



NOTE: 18,470 EV reports on 1,123 major contracts for 239 MDAPs.

INSTITUTIONAL ANALYSES: MILITARY DEPARTMENTS


This section summarizes various acquisition performance metrics analyzed by DoD Component. Here we examined significant program-level cost growth as exhibited by Nunn-McCurdy breaches as well as contract-level cost, price, and schedule growth.

Operational Testing of Effectiveness and Suitability by DoD Component

Figure 2-32 shows effectiveness ratings for the DoD Components during BLRIP operational tests. There are no statistically significant trends in the data, although some differences can be seen. Also, DOT&E testing policies and procedures changed in FY 2000 and 2005, further complicating comparisons between these periods.

Figure 2-32. System Operational Test Performance: Effectiveness by DoD Component

System BLRIP Operational Effectiveness Ratings by DoD Component (FY 1984–2016Q1)




Source: DOT&E reports.

NOTE: Differences are only apparent and may not be significant due to the low sample sizes (infrequent evaluations). DoD programs were Joint or other programs that are not exclusive to a single DoD Component. Sample sizes differ between effectiveness and suitability for some DoD Components because there was not always a definitive binary judgment for effectiveness and suitability in all reports.

Figure 2-33 shows suitability test results. Overall, the performance of systems across DoD Components is much lower for suitability than for effectiveness. Again, any apparent trends are not statistically significant.

Figure 2-33. System Operational Test Performance: Suitability by DoD Component

System BLRIP Operational Suitability Ratings by DoD Component (FY 1984–2016Q1)


Source: DOT&E reports.

NOTE: Differences are only apparent and may not be significant due to the low sample sizes (infrequent evaluations). DoD programs were Joint or other programs that are not exclusive to a single DoD Component. Sample sizes differ between effectiveness and suitability for some DoD Components because there was not always a definitive binary judgment for effectiveness and suitability in all reports.

Nunn-McCurdy Cost Breaches

One measure of acquisition program cost performance is the Nunn-McCurdy breach rate by DoD Component. Figure 2-34 shows significant and critical Nunn-McCurdy breach numbers by year from 1997 through the second quarter of CY 2016. As introduced previously, this chart now aligns with the DoD official breach list (Table 2-5 on p. 24 above). There was one breach in each of 2015 and 2016 (through Q2): RMS in the Navy and OCX in the Air Force, respectively.

Figure 2-34. Program Cost-Related Performance: Nunn-McCurdy Breaches by DoD Component
Nunn-McCurdy Significant and Critical Breaches by DoD Component (SAR Years 1997–2016Q2)



NOTE: The criteria for breaches were changed in NDAA 2006, so the counts before 2005 are different than those since 2006, and 2005 was a transition year and not comparable to either half. Breaches are determined using “base-year” dollars (i.e., adjusting for inflation). This plot includes the number of breaches in each annual SAR cycle, which nominally equates to calendar year but may include updates early in the following calendar year from the President’s Budget Request. Breaches in different years for different thresholds or baselines for the same program are included in each respective year. If a program reported both a significant and critical breach in the same year, only one breach is shown here. Nunn-McCurdy breach reporting was established in the NDAA for FY 1982, but the new official Office of the USD(AT&L) list only tracks breaches back through 1997.

Table 2-10 summarizes a different analysis of Nunn-McCurdy breaches by DoD Component. Here we do not “double count” programs that have breached multiple times. This allows us to get a sense of the tendency of programs to breach within each DoD Component.

Historically, about a third of MDAPs breached at least the significant threshold (i.e., about two-thirds have cost growth below 15 percent). At least two-thirds of programs that breach at the significant level eventually also breach the critical threshold (i.e., fewer remain at the significant level), except for Army programs, which are more evenly split between significant- and critical-breaching programs.

All breaches are listed regardless of cause. If a program had both a significant and a critical breach, it was included only in the “programs with critical breach” column.

As discussed in the earlier Nunn-McCurdy breach section, there are various causes of these breaches.

Table 2-10. Nunn-McCurdy Breaches by DoD Component

Nunn-McCurdy MDAP Breach Rates by DoD Component (SAR Years 1997–2016Q2)

Component	Total # of Programs	# of Programs that Ever Breached	Breach Rate	# of Programs with at Most a Significant Breach	# of Programs with a Critical Breach
DoD	12	7	58%	1	6
Army	56	18	32%	8	10
Navy	64	17	27%	6	11
Air Force	57	16	28%	3	13
Total	189	58	31%	18	40

NOTE: The list of MDAPs by DoD Component has been revised slightly since last year’s report to align with the new official list. If a program had both a significant and critical breach, it was included only in the “programs with critical breach” column. The data are not adjusted for quantity or other variances. “DoD” programs are programs categorized as such in the SARs, which include Joint programs and programs (such as Chem Demil) overseen by an organization other than the Air Force, Army, or Navy. Breaches are determined using “base-year” dollars (i.e., adjusted for inflation).

Program Cost Growth and New Statutory Penalties

Section 828 of the FY 2016 NDAA (Pub. L. 114–92) enacted a new cost-growth calculation and associated penalty for each of the military departments. For each year beginning with FY 2015, the Secretary of each military department shall pay a penalty for cost overruns on the covered MDAPs of the military department. Programs and subprograms included are those with an original APB dated on or after May 22, 2009 (which is the enactment date of the WSARA of 2009). This includes, for example, the F-35 program because it received a revised original baseline due to its Nunn-McCurdy breach after the passage of WSARA.

The “overrun” is defined as the difference between the Current Estimate PAUC minus the Original Baseline Estimate PAUC, all multiplied by the current quantity to be purchased. Overruns are summed across all applicable programs and subprograms for each military department. If the cumulative overrun is positive, then the military department is penalized 3 percent of the total overrun calculated that FY. Thus, if overruns continue in future fiscal years, then there will be a 3-percent penalty each FY. Since these results are dollar weighted, large programs (by dollar) have a larger effect than smaller programs.

Table 2-11 shows the result of applying this algorithm to the December SARs from FY 2015. In FY 2015, the departments of the Air Force, Army, and Navy showed net negative overruns (i.e., underruns) of –\$24.4 billion, –\$0.5 billion, and –\$2.8 billion. Large underruns for EELV, F-35 aircraft, and KC-46A dominated the Air Force result. The large overrun from the AH-64E Remanufacture was mostly negated by the large underruns by the Integrated Air and Missile Defense (IAMD) and MQ-1C Gray Eagle for the Army. The large underrun from the F-35 aircraft program was the dominant correction for the large overrun on E-2D AHE for the Navy.

Table 2-12 shows that, in FY 2016, all three departments improved, with lower negative overruns (i.e., underruns) of –\$29.5 billion, –\$3.8 billion, and –\$3.9 billion. Again, large underruns for the EELV, F-35 aircraft, and KC-46A (with other underruns, including a now-underrunning F-35 engine subprogram) dominated the Air Force result. For the Army, JLTV joined IAMD and MQ-1C Gray Eagle in negating the overrun from the AH-64E Remanufacture. The change in JLTV from FY 2015 to 2016 is the result of further cost savings because of the competition for production. The large (and improving) underruns from F-35 aircraft and engine subprograms were the dominant corrections for the large overrun on E-2D AHE for the Navy.

There was no net overrun for any of the military departments in either year and therefore no military department incurred penalties. Thus, all three military departments showed net improvements across their portfolios of programs with original baselines since 2009. This result aligns with our other analysis, indicating that cost growth has improved recently, and it is the programs that started before 2009 that have higher cost growth.

Table 2-11. Military Department MDAP “Overrun” Calculations and Penalties (FY 2015)

Constant BY15 (\$M)					
Air Force Programs	Original PAUC	Current PAUC	Current Quantity	Over/Under \$	%
AEHF SV 1-4	2,894.460	2,974.776	4	\$ 321.26	3%
AEHF SV 5-6	1,729.992	1,331.886	2	\$ (796.21)	-23%
AWACS Blk 40/45 Upgrade	95.110	116.356	24	\$ 509.91	22%
B61 Mod 12 LEP TKA	1.551	1.523	890	\$ (25.10)	-2%
CRH	73.251	74.045	112	\$ 88.92	1%
EELV	422.281	360.880	165	\$ (10,131.21)	-15%
EPS	704.274	701.181	2	\$ (6.19)	0%
F-22 Inc 3.2B Mod	10.411	10.136	152	\$ (41.93)	-3%
F-35 - Aircraft (AF Qtys)	117.505	112.566	1,772	\$ (8,752.08)	-4%
F-35 - Engine (AF Qtys)	22.914	23.636	1,772	\$ 1,279.12	3%
HC/MC-130 Recap	119.360	108.372	131	\$ (1,439.37)	-9%
ICBM Fuze Mod	2.357	2.372	781	\$ 11.88	1%
JASSM Baseline	1.604	1.521	2,121	\$ (177.15)	-5%
JASSM-ER	1.557	1.382	2,897	\$ (505.93)	-11%
KC-46A	258.544	239.356	179	\$ (3,434.63)	-7%
MQ-9 Reaper	31.705	32.866	364	\$ 422.55	4%
OCX	3,496.646	3,678.206	1	\$ 181.56	5%
SBIRS High - Block Buy (GEO 5-6)	1,903.839	1,691.418	2	\$ (424.84)	-11%
SDB II	0.290	0.228	17,163	\$ (1,064.11)	-21%
Space Fence Inc 1	1,589.648	1,562.878	1	\$ (26.77)	-2%
WGS	559.499	505.547	8	\$ (431.61)	-10%
				\$ (24,441.93)	
Army Programs	Original PAUC	Current PAUC	Current Quantity	Over/Under \$	%
AH-64E New Build	41.347	36.230	63	\$ (322.42)	-12%
AH-64E Remanufacture	17.771	21.552	639	\$ 2,416.27	21%
Excalibur	0.251	0.255	7,583	\$ 25.85	1%
IAMD	17.756	14.156	443	\$ (1,594.56)	-20%
JLTV (Army Qtys)	0.435	0.430	49,168	\$ (205.45)	-1%
MQ-1C Gray Eagle	183.772	152.058	34	\$ (1,078.28)	-17%
PIM	12.206	12.701	558	\$ 276.24	4%
				\$ (482.34)	
Department of Navy Programs	Original PAUC	Current PAUC	Current Quantity	Over/Under \$	%
AIM-9X Block II	0.703	0.575	6,000	\$ (765.69)	-18%
AMDR	268.329	234.052	22	\$ (754.11)	-13%
CVN 78 - EMALS	1,002.376	953.926	3	\$ (145.35)	-5%
DDG 1000	7,696.823	7,567.990	3	\$ (386.50)	-2%
E-2D AHE	254.669	282.660	75	\$ 2,099.33	11%
F-35 - Aircraft (DoN Qtys)	117.505	112.566	689	\$ (3,403.04)	-4%
F-35 - Engine (DoN Qtys)	22.914	23.636	689	\$ 497.36	3%
G/ATOR	54.749	60.706	45	\$ 268.05	11%
JLTV (USMC Qtys)	0.435	0.430	5,552	\$ (23.20)	-1%
KC-130J	96.310	92.168	104	\$ (430.83)	-4%
LCS	631.272	644.500	32	\$ 423.30	2%
LCS MM	108.125	106.579	64	\$ (98.93)	-1%
RMS	27.656	28.696	54	\$ 56.15	4%
SSC	57.187	55.097	73	\$ (152.55)	-4%
VH-92A	204.991	206.137	23	\$ 26.35	1%
				\$ (2,789.64)	

SOURCE: December 2014 SARs.

NOTE: “Overruns” in this case are defined (by Section 828 of the FY 2016 NDAA) relative to original PAUC baselines at current total quantities. Program abbreviations are defined in Appendix F starting on p. 159.

Table 2-12. Military Department MDAP "Overrun" Calculations and Penalties (FY 2016)

Constant BY16 (\$M)					
Air Force Programs	Original PAUC	Current PAUC	Current Quantity	Over/Under \$	%
AEHF SV 1-4	2,920.527	3,020.982	4	\$ 401.82	3%
AEHF SV 5-6	1,745.572	1,348.252	2	\$ (794.64)	-23%
AWACS Blk 40/45 Upgrade	95.967	116.613	24	\$ 495.52	22%
B61 Mod 12 LEP TKA	1.565	1.415	890	\$ (134.15)	-10%
CRH	73.911	74.827	112	\$ 102.56	1%
EELV	426.084	363.855	161	\$ (10,018.93)	-15%
EPS	710.616	706.115	2	\$ (9.00)	-1%
F-22 Inc 3.2B Mod	10.505	10.258	152	\$ (37.57)	-2%
F-35 - Aircraft (AF Qtys)	118.563	112.296	1,768	\$ (11,080.79)	-5%
F-35 - Engine (AF Qtys)	23.121	22.093	1,768	\$ (1,816.98)	-4%
HC/MC-130 Recap	120.435	107.558	131	\$ (1,686.90)	-11%
ICBM Fuze Mod	2.378	2.400	781	\$ 17.58	1%
JASSM Baseline	1.619	1.557	2,121	\$ (130.00)	-4%
JASSM-ER	1.571	1.398	2,897	\$ (500.98)	-11%
KC-46A	260.873	239.424	179	\$ (3,839.33)	-8%
MQ-9 Reaper	31.990	33.729	350	\$ 608.66	5%
OCX	3,528.137	4,275.779	1	\$ 747.64	21%
SBIRS High - Block Buy (GEO 5-6)	1,890.733	1,610.042	2	\$ (561.38)	-15%
SDB II	0.293	0.246	17,163	\$ (816.34)	-16%
Space Fence Inc 1	1,603.964	1,525.797	1	\$ (78.17)	-5%
WGS	564.538	524.164	8	\$ (322.99)	-7%
				\$ (29,454.36)	
Army Programs	Original PAUC	Current PAUC	Current Quantity	Over/Under \$	%
AH-64E New Build	41.720	35.299	63	\$ (404.48)	-15%
AH-64E Remanufacture	17.931	21.682	639	\$ 2,396.77	21%
AMPV	3.697	3.705	2,936	\$ 23.77	0%
Excalibur	0.253	0.250	8,040	\$ (27.66)	-1%
IAMD	17.916	14.416	443	\$ (1,550.28)	-20%
JAGM	0.217	0.217	26,437	\$ -	0%
JLTV (Army Qtys)	0.438	0.368	49,214	\$ (3,475.58)	-16%
MQ-1C Gray Eagle	185.427	155.340	34	\$ (1,022.98)	-16%
PIM	12.316	12.761	570	\$ 253.35	4%
				\$ (3,807.08)	
Department of Navy Programs	Original PAUC	Current PAUC	Current Quantity	Over/Under \$	%
AIM-9X Block II	0.709	0.626	6,000	\$ (502.18)	-12%
AMDR	270.746	242.253	22	\$ (626.84)	-11%
CVN 78 - EMALS	995.475	920.399	3	\$ (225.23)	-8%
DDG 1000	7,766.140	7,742.828	3	\$ (69.93)	0%
E-2D AHE	256.962	287.346	75	\$ 2,278.75	12%
F-35 - Aircraft (DoN Qtys)	118.563	112.296	689	\$ (4,318.25)	-5%
F-35 - Engine (DoN Qtys)	23.121	22.093	689	\$ (708.09)	-4%
G/ATOR	55.242	61.522	45	\$ 282.60	11%
JLTV (USMC Qtys)	0.438	0.368	5,549	\$ (391.88)	-16%
KC-130J	97.178	91.379	104	\$ (603.06)	-6%
LCS	637.013	654.472	40	\$ 698.37	3%
LCS MM	109.099	108.986	64	\$ (7.21)	0%
RMS	27.905	87.039	10	\$ 591.33	212%
SSC	57.702	53.831	73	\$ (282.62)	-7%
VH-92A	206.837	205.810	23	\$ (23.63)	0%
				\$ (3,907.85)	

Key:

Under-run

Over-run


SOURCE: December 2015 SARs.

NOTE: "Overruns" in this case are defined (by Section 828 of the FY 2016 NDAA) relative to original PAUC baselines at current total quantities. Program abbreviations are defined in Appendix F starting on p. 159.

Program Cost Growth and Service Acquisition Executives


As with the earlier plots showing DAE tenure periods, we plotted growth in MDAP planned total funding in development and procurement (respectively) for active and completed MDAPs against original baselines as reported to Congress in the SARs, identifying the person who was the SAE at the time of the MDAP's MS B approval. Figure 2-35 shows the result for Army SAEs, Figure 2-36 for Navy SAEs, and Figure 2-37 for Air Force SAEs.

Figure 2-35. Army Program Cost-Related Development Performance Baselined in SAE Periods




NOTE: This shows total RDT&E funding growth independent of procurement funding and quantity changes; it reflects any work-content changes. These are percentage changes after adjusting for inflation from original MS B baseline of actual past and estimated future funding as reported in each program's latest SAR. Total RDT&E is an insightful measure because it is necessary regardless of quantity. Any white bars between SAE shaded regions represent periods in which there was no confirmed executive. Relatively new programs that have not spent at least 30 percent of their original EMD schedule are not shown. Program abbreviations are defined in Appendix F starting on p. 159.

Figure 2-36. Navy Program Cost-Related Development Performance Baselined in SAE Periods



NOTE: This shows total RDT&E funding growth independent of procurement funding and quantity changes; it reflects any work-content changes. These are percentage changes after adjusting for inflation from original MS B baseline of actual past and estimated future funding as reported in each program's latest SAR. Total RDT&E is an insightful measure because it is necessary regardless of quantity. White bars between SAE shaded regions represent periods in which there was no confirmed executive. Relatively new programs that have not spent at least 30 percent of their original EMD schedule are not shown. Program abbreviations are defined in Appendix F starting on p. 159.


Figure 2-37. Air Force Program Cost-Related Development Performance Baselined in SAE Periods



NOTE: This shows total RDT&E funding growth independent of procurement funding and quantity changes; it reflects any work-content changes. These are percentage changes after adjusting for inflation from original MS B baseline of actual past and estimated future funding as reported in each program's latest SAR. Total RDT&E is an insightful measure because it is necessary regardless of quantity. White bars between SAE shaded regions represent periods in which there was no confirmed executive. Relatively new programs that have not spent at least 30 percent of their original EMD schedule are not shown. Program abbreviations are defined in Appendix F starting on p. 159.


Next we plotted the program-level quantity-adjusted procurement unit cost growth on MDAPs in each military department shown by who was the SAE in office at the time of MS B approval. Figure 2-38 shows the result for Army SAEs, Figure 2-39 for Navy SAEs, and Figure 2-40 for Air Force SAEs.

Figure 2-38. Army Program Cost-Related Procurement Performance Baselined in SAE Periods




NOTE: This shows growth in unit recurring flyaway funding after adjusting for quantity changes; it is independent of RDT&E funding but reflects any work-content changes. These are percentage changes after adjusting for inflation and any quantity changes from original MS B baseline of actual past and estimated needed future funding as reported in the programs' latest SARs. Relatively new programs that have not spent at least 30 percent of their original EMD schedule are not shown. Program abbreviations are defined in Appendix F starting on p. 159.

Figure 2-39. Navy Program Cost-Related Procurement Performance Baselined in SAE Periods



NOTE: This shows growth in unit recurring flyaway funding after adjusting for quantity changes; it is independent of RDT&E funding but reflects any work-content changes. These are percentage changes after adjusting for inflation and any quantity changes from original MS B baseline of actual past and estimated needed future funding as reported in the programs' latest SARs. White bars between SAE shaded regions represent periods in which there was no confirmed executive. Relatively new programs that have not spent at least 30 percent of their original EMD schedule are not shown. Program abbreviations are defined in Appendix F starting on p. 159.

Figure 2-40. Air Force Program Cost-Related Procurement Performance Baselined in SAE Periods



NOTE: This shows growth in unit recurring flyaway funding after adjusting for quantity changes; it is independent of RDT&E funding but reflects any work-content changes. These are percentage changes after adjusting for inflation and any quantity changes from original MS B baseline of actual past and estimated needed future funding as reported in the programs' latest SARs. White bars between SAE shaded regions represent periods in which there was no confirmed executive. Relatively new programs that have not spent at least 30 percent of their original EMD schedule are not shown.

INSTITUTIONAL ANALYSES: PRIME CONTRACTORS

Superior Supplier Incentive Program

As part of BBP, the three military departments and the Defense Logistics Agency (DLA) each established a Superior Supplier Incentive Program (SSIP) to incentivize contractor performance through public recognition. The basis for SSIP designations are contract performance assessments reported by the PM (or equivalent) to CPARS (DoD, 2011). Assessments rate the quality, schedule, cost control, management, utilization of small businesses, and regulatory compliance of the contractor's performance on a specific contract for a specified period. The contractor is allowed to review and comment on each assessment before it is finalized.

In past years, there were some differences between the rating methodologies adopted by each military department, but they have generally refined their approaches each year—with the 2016 SSIP process being nearly uniform. So, the comparisons are not completely equivalent between years, but it is still useful to see how a contractor's performance changes between years. Thus, the SSIP tables were arranged by company in this year's presentation to show more clearly any movement between the years. The three Services use the last three fiscal years of performance data from CPARS to rate the largest firms doing business on systems contracts within each Service (i.e., the 2016 results used FY 2013–2015 CPARS ratings). Ratings are aggregated to a business segment level for scoring. Suppliers without defined business segments are rated at the company level. The ratings are dollar weighted (i.e., contracts with larger dollar obligations in the FY carried proportionally greater contributions to the division's SSIP score for that year). The 3-year results are then time weighted (3,2,1), with the most recently rated year receiving the highest weight, and each successively less-recent year receiving less weight. Company divisions appear or drop off the list between years depending on whether they meet the cutoff criteria in the SSIP algorithm, not based on their performance.

DLA also uses CPARS data to rate their suppliers, but their algorithm may differ somewhat from the methodologies used by the military departments.

Based on the scoring results, the top suppliers are sorted into three tiers. Generally, these tiers separate the list of evaluated company divisions into thirds. In the published list, DLA orders companies alphabetically within a tier rather than ordering company divisions by their quantitative rating. The very top-performing company divisions are in Tier 1 (or Gold for DLA). The Tier 2 (or Silver for DLA) company divisions are the next highest performers. Finally, there are the Tier 3 (or Bronze for DLA) company division performers. Results from the first three SSIP releases are shown in Table 2-13 for Army suppliers, Table 2-14 for Navy suppliers, Table 2-15 for Air Force suppliers, and Table 2-16 for DLA suppliers. Note that these rankings are only for the performance of the company divisions for the specified department or agency, and only for the specified time period.

Table 2-13. Army Contractors by SSIP Tiers (FY 2014–2016)

Contractor—division	2014	SSIP Tier 2015	2016	Change 2015–16
AeroVironment	2	3	2	+
Alliant Techsystems Defense Group	3			
Am General			3	
BAE Systems—Global Combat Systems	1			
BAE Systems—Land & Armaments	3			
BAE Systems—Electronic Systems	1	2	2	
BAE Systems—Intelligence & Security		2		
BAE Systems—Platforms & Services		2		
Bechtel Group			2	
Boeing—Global Services & Support	1	1		
Boeing—Military Aircraft	2	2	1	+
Boeing—Network & Space Systems	3	3		
Booz Allen Hamilton	2	1	1	
CACI International			1	
Chemring Group	2			
Chemring Group—Sensors & Electronics		3		
CSC North American Public Sector	3			
Cubic	2	2		
DynCorp		1		
Engility		3		
Finmeccanica—AugustWestland		3		
Finmeccanica—DRS Technologies	1	2		
Flir Systems			2	
General Atomics Technology—Aeronautical Systems	3	3	3	
General Dynamics—Info. Systems and Technology	2	2	2	
General Dynamics—Combat Systems	3	3	3	
General Electric—Aviation	1	1	1	
Harris	1			
Harris—Exelis C4ISR Electronics & Systems		3		
Harris—Exelis Information & Technology Systems		1		
Harris—Communication Systems		1	3	--
Hellfire Systems, LLC—Hellfire Systems			1	
Honeywell International—Aerospace	3	3	3	
L-3—Communications Systems		3		
L-3—Electronic Systems		3	3	
Leidos—National Security Solutions		1	2	-
Leidos—Health & Engineering		3		
Lockheed Martin—Info Systems and Global Solutions	1			
Lockheed Martin—Missiles & Fire Control	1	1	1	
Lockheed Martin—Mission Systems & Training	1	2	1	+
ManTech Int'l—ManTech Advanced Systems Int'l		1		
Navistar Int'l		3	3	
Northrop Grumman—Aerospace Systems	2			
Northrop Grumman—Technical Services		1	1	
Northrop Grumman—Electronic Systems	2	2	3	-
Northrop Grumman—Information Systems	2	2	2	
Oshkosh	3			
Oshkosh—Oshkosh Defense		3	2	+
Raytheon—Integrated Defense Systems	2	1	1	
Raytheon—Intelligence, Information and Services	3	2		
Raytheon—Missile Systems	3	3	3	
Raytheon—Space and Airborne Systems	2	2	2	
Raytheon/Lockheed Martin Javelin JV		1	1	
Rockwell Collins Government Systems		1	2	-
Rolls Royce		2		
SAIC—Government Services	2			
SAIC—Research & Development	1			
Sierra Nevada		2	2	
SRCTec	1			
Textron—Aviation		1		
Textron—Bell Helicopter	3	1		
Textron—Textron Systems	3	3	3	
Thales-Raytheon Joint Venture		2		
Thales-Raytheon Systems	2			
United Technologies—Aerospace Systems	3	1		
United Technologies—Sikorsky	3	2		

SOURCES: Army (2016); Assistant Secretary of the Army for Acquisition, Logistics, and Technology (2015); Vergun (2015).

NOTE: Rankings are unordered within each tier and reflect performance of each company division for the specified department or agency for the prior 3 years (e.g., 2016 rankings include data from FY 2013–2015).

Table 2-14. Navy SSIP Tiers by Contractor Division (FY 2014–2016)

Contractor—division	2014	SSPI Tier 2015	2016	Change 2015–16
ATK Defense	3			
Austal USA	3	3	3	
BAE Systems—Electronic Systems	2	2	2	
BAE Systems—Intelligence & Security		1	1	
BAE Systems—Land and Armaments	2			
BAE Systems—Platforms & Services		1	1	
Bell Helicopter	2			
Bell Boeing Joint Project Office	3	2	3	–
Boeing—Global Services & Support		2	1	+
Boeing—Military Aircraft	2	2	2	
Erapsco (Spartan/Ultra Electronics joint venture)		1	1	
General Atomics Technology		3		
General Atomics—Electromagnetic Systems			3	
General Dynamics—Combat Systems	1	2		
General Dynamics—Information Systems and Technology	2	2	2	
General Dynamics—Marine Systems	1	2	3	–
General Electric—Aviation	1	1	1	
ITT Exelis (<i>now part of Harris</i>)	2			
Harris—Communication Systems			2	
Harris—Exelis C4ISR Electronics & Systems		2		
Harris—Exelis Information & Tech. Services		2		
Huntington Ingalls—Newport News Shipbuilding	3	3	3	
Huntington Ingalls—Ingalls Shipbuilding	2	2	2	
L-3—Aerospace Systems		2		
L-3—Communications Systems		2		
L-3—Electronic Systems	2	2	2	
Leidos—National Security Solutions			1	
Lockheed Martin—Aeronautics	3	3	3	
Lockheed Martin—Information Systems & Global Solutions		2		
Lockheed Martin—Missiles & Fire Control		1		
Lockheed Martin—Mission Systems and Training	1	1	2	–
Lockheed Martin—Space Systems	3	3	3	
Maritime Helicopter Support (Sikorsky/Lockheed JV)	1	2	2	
Navistar Defense	3			
Northrop Grumman—Aerospace Systems	1	1	1	
Northrop Grumman—Electronic Systems	2	2	2	
Northrop Grumman—Information Systems		2	2	
Orbital ATK—Defense Systems		3	3	
Oshkosh—Defense		1		
Raytheon—Integrated Defense Systems	1	2	1	+
Raytheon—Intelligence, Information and Services	1	1	1	
Raytheon—Missile Systems	2	2	1	+
Raytheon—Space and Airborne Systems	2	2	1	+
Rockwell Collins—Government Systems		2	2	
Rockwell Collins—Simulation	2			
Rolls Royce—Defense Aerospace	1	1	2	–
Textron—Bell Helicopter		3	3	
Textron—Systems		2	3	–
United Technologies—Pratt Whitney		3		
United Technologies—Aerospace Systems		2	3	–
United Technologies—Propulsion and Aerospace Systems	3			
United Technologies—Sikorsky	3	3		
ViaSat		2		

SOURCES: Assistant Secretary of the Navy for Research, Development and Acquisition (2014, 2015, 2016).

NOTE: Rankings are unordered within each tier and reflect performance of each company division for the specified department or agency for the prior 3 years (e.g., 2016 rankings include data from FY 2013–2015).

Table 2-15. Air Force SSIP Tiers by Contractor Division (FY 2014–2016)

Contractor—division	SSIP Tier			Change 2015–16
	2014	2015	2016	
BAE Systems—Electronic Systems	1	2	1	+
BAE Systems—Intelligence & Security	3	2	1	+
Ball Corp.			1	
Boeing—Commercial Aircraft	1	1		
Boeing—Global Services & Support	2	2	2	
Boeing—Military Aircraft	2	3	3	
Boeing—Network & Space Systems	2	1	1	
Booz Allen Hamilton			3	
CACI International			1	
FlightSafety International			3	
General Atomics—Aeronautical Systems	3	3	3	
General Atomics—Energy		1		
General Dynamics—Aerospace	1	1		
General Dynamics—Information Systems & Technology	3	3	2	+
General Electric—Aviation	2	3	2	+
Harris—Communication Systems			2	
Harris—Electronic Systems		3	3	
Harris—Exelis C4ISR Electronics & Systems	3			
Harris—Exelis Information & Technical Services	3	1		
Harris—Space and Intelligence Systems		1	2	–
Honeywell—Aerospace	2	1	1	
Jacobs Engineering—Tybrin	3			
L-3—Aerospace Systems	2	1	1	
L-3—Communication Systems	1	1	3	– –
L-3—Electronic Systems	3	3	2	+
L-3—National Security Solutions	2	1		
Leidos Corporation (formerly SAIC)	3			
Leidos Corporation—National Security Solutions		2	1	+
Lockheed Martin—Aeronautics	1	2	2	
Lockheed Martin—Information Systems & Global Solutions	1	1	1	
Lockheed Martin—Missiles & Fire Control	2	2	2	
Lockheed Martin—Mission Systems & Training	1	1	1	
Lockheed Martin—Space Systems	1	1	1	
Northrop Grumman—Aerospace Systems	2	3	3	
Northrop Grumman—Electronic Systems	2	3	3	
Northrop Grumman—Information Systems	1	1	2	–
Northrop Grumman—Technical Services	3	3	2	+
Orbital ATK—Defense Systems		2	3	–
Orbital ATK—Flight Systems		1	1	
Orbital ATK—Space Systems Group		2		
Raytheon—Integrated Defense Systems	2	2	2	
Raytheon—Intelligence, Information & Services	3	3	3	
Raytheon—Missile Systems	3	3	3	
Raytheon—Space & Airborne Systems	2	2	2	
Rockwell Collins—Commercial Systems	1			
Rockwell Collins—Government Systems	3	2	3	–
Rolls Royce—Defense Aerospace	1	1	1	
Sierra Nevada Corporation	1	2	1	+
Teledyne Technologies—Digital Imaging		2		
Textron—Aviation	2	3	3	
Textron—Systems	3	3	2	+
United Launch Alliance (ULA) / United Launch Services (ULS)	3	3	1	++
United Technologies—Pratt & Whitney	1	2	3	–
United Technologies—Aerospace Systems	2	2	3	–
United Technologies—Sikorsky	3	3		

SOURCES: Gibson (2016); Haux (2015); Vergun (2015).

NOTE: Rankings are unordered within each tier and reflect performance of each company division for the specified department or agency for the prior 3 years (e.g., 2016 rankings include data from FY 2013–2015).

Table 2-16. DLA SSIP Ratings by Contractor Division (FY 2014–2016)

Contractor	SSIP Level		Change 2015–16
	2014/2015	2016	
3M Company	Silver		
AM General, LLC	Silver	Silver	
American Apparel, Incorporated (Inc.)	Gold	Silver	–
American Purchasing Services, Inc. (American Medical Depot)	Silver		
AmerisourceBergen Drug Corp.	Gold	Gold	
AmeriQual Group, LLC		Gold	
Atlantic Diving Supply	Gold		
Bell Boeing Joint Project Office	Bronze	Silver	+
The Boeing Company	Gold	Bronze	– –
Bethel Industries, Inc.		Silver	
Burlington Industries, LLC	Gold	Gold	
Canadian Commercial Corp.	Silver		
Cardinal Health, Inc.		Gold	
Carter Enterprises, LLC	Bronze		
CPD Alaska, LLC		Bronze	
DMS Pharmaceutical Group, Inc.	Silver	Gold	+
Equilon Enterprises, LLC	Bronze		
Federal Resources Supply Company		Silver	
Foster Fuels	Gold	Bronze	– –
General Dynamics Land Systems	Silver		
General Electric Aviation	Silver		
General Electric Company		Bronze	
Graybar Electric Company, Inc.	Bronze	Silver	+
Herndon Products, Inc.		Gold	
Husky Marketing & Supply Company	Silver		
I-Solutions Direct, Inc.	Gold		
Kampi Components Company	Gold		
Kovatch Mobile Equipment Corp.	Gold		
Lockheed Martin Corporation	Gold	Silver	–
McKesson Corporation	Bronze	Silver	+
McRae Industries, Inc.		Gold	
Meggitt, Inc.		Bronze	
Michelin North America, Inc.		Bronze	
NACCO Materials Handling Group	Silver		
National Industries for the Blind	Silver	Bronze	–
Northrop Grumman Systems Corp.		Gold	
OSHKOSH Corp.	Silver		
PAPCO, Inc.	Bronze		
Peckham Vocational Industries, Inc.		Gold	
PPG Industries, Inc.		Bronze	
Propper International, Inc.	Silver	Silver	
Raytheon Company	Bronze	Bronze	
Rockwell Collins, Inc.		Bronze	
Rolls Royce Corporation, U.S.	Gold		
Science Applications International Corp. (SAIC)	Bronze	Gold	++
Seven Seas Shipschanders, LLC	Bronze		
SourceOne Distributors, Inc.	Silver	Gold	+
Sterlingwear of Boston, Inc.		Gold	
Supplycore, Inc.	Bronze	Silver	+
Sysco Corp.		Bronze	
Tennier Industries, Inc.	Gold	Gold	
Textron, Inc.		Bronze	
Theodor Willie Intertrade AG	Gold	Silver	–
Triumph Structures, Inc.		Silver	
United Technologies Aircraft Systems	Gold		
USFI, Inc.		Bronze	
US Foods, Inc.	Gold	Gold	
Veyance Technologies, Inc.		Silver	
The Wornick Company		Gold	
W.S. Darley & Company	Silver		
Washington Gas Energy Services	Bronze		
Y. Hata and Company, Limited		Bronze	

SOURCES: DLA (2014, 2015, 2016).

NOTE: Rankings are unordered within each tier and reflect performance of each company division for the specified department or agency for the prior 3 years (e.g., 2016 rankings include data from FY 2013–2015).

Table 2-17 summarizes the number of rating changes between 2015 and 2016. There was more movement by Air Force and DLA suppliers than by Army and Navy suppliers. The number of increases and decreases are not directly comparable, in part, because ratings are not available in both years for all listed company divisions. Generally, this is almost a “zero-sum game” because of the forced distribution of thirds between the levels (i.e., wherein if one company goes up a level then another will come down). This does not always happen, however, because companies (or their business units) can drop or appear in the ratings between years depending on changes in their contracting levels in the areas assessed.

Table 2-17. Count of SSIP Rating Changes by DoD Component Between FY 2015 and 2016

DoD Component	Number of Changes			
	++	+	–	--
Army		4	3	1
Navy		4	6	
Air Force	1	9	6	1
DLA	1	6	4	2
++	increase by 2 levels			
+	increase by 1 level			
–	decrease by 1 level			
--	decrease by 2 levels			

DoD Prime Contractor Profitability


One of the initiatives in all three editions of BBP works to ensure that the DoD is paying reasonable prices by tying contractor performance and risk to profit/fee. At the individual contract level for noncompetitive awards on noncommercial items, we follow the weighted guidelines provided in statutes and regulations. Our prior annual reports included institutional analyses across populations of contracts to examine actual profits in absolute terms and relative to price- and cost-control performance.

In addition to these analyses of contract data, we have been monitoring operating margins of our prime contractors to ensure that the net effect of these efforts—combined with other issues such as sequestration—is not undermining the health of our industrial base. In addition to the operating margin data published in our 2014 annual report (USD(AT&L), 2014a, pp. 77–79), Figure 2-41 plots the trends in earnings before interest, taxes, depreciation, and amortization (EBITDA)²⁹ since 2010 for the six largest DoD prime contractors. Generally, these

²⁹ EBITDA is a measure that attempts to compare cash flow from operations between companies independent of the differences that may ensue from different capital structures as well as decision-dependent actions such as depreciation, amortization, and interest on capital and taxes (see, for example, Constable, 2012; Investopedia, 2016; Reuters, 2016). Note that while widely available, EBITDA has its limitations (see, for example, McClure, 2014).

primes have performed consistently or slightly better against this measure since before BBP took effect, providing evidence that our BBP efforts have not hurt the profit margins of these companies.

Figure 2-41. Historical EBITDA Margin of the Six Largest DoD Primes (2010–2015)



SOURCE: Company 10-K reports (Bloomberg).

NOTES: EBITDA are earnings before interest, taxes, depreciation, and amortization. Years refer to corporate fiscal years (coinciding with calendar years).

(This page was left blank intentionally)



3. EXPANDED ANALYSES

ANNUAL GROWTH OF CONTRACT COSTS FOR MAJOR PROGRAMS IN DEVELOPMENT AND EARLY PRODUCTION

Are there periods of improved cost control on defense contracts? Have recent efforts produced measurable results? What effects have external events and major policy changes had on controlling costs on major defense programs?

To help answer these questions, we examined the 5-year moving average of annual growth in total EV contract costs on major contracts³⁰ for the development and early production of MDAPs. Growth is in real terms (i.e., after adjusting for inflation). This different measure of growth reflects changes relative to negotiated cost targets on contracts tracked in EV reports. It includes both scope growth (i.e., work added to a contract after award) and overruns (i.e., latest estimate of cost over the latest negotiated target). Negotiated targets do not necessarily equal Government or contractor negotiation cost estimates. These contract level targets are also different than broader program-level cost estimates, baselines, and statutory measures of cost growth relative to program-level baselines, because it excludes noncontracted costs and the majority of production contracts. Nonetheless, we expect that the cost-reimbursement and fixed-price incentive contracts that this study examines should show the same trends as other measures of total program cost growth—in part because production contracts have much lower cost growth than these development and early production contracts. EV reports are typically limited to development (engineering and manufacturing phase) and early production contracts. They include fixed-price incentive and cost-reimbursement contracts but generally not firm-fixed-price contracts (which often are not appropriate until full-rate production and usually do not report EV). Each year's growth is the sum of all the changes in active contract values divided by the sum of all the original target costs. Thus, the portfolio percentage change will be closer in value to the percentage change of the larger contracts. Of final note, reports of scope changes and estimates of final cost in EV reports can be sporadic, leading to wide year-to-year changes; therefore, we used a 5-year moving average to smooth out these effects and reveal longer-term trends.

We used standard statistical modeling techniques to identify statistically significant factors that are likely causes of growth. For example, are reductions merely reflections of budgetary


³⁰ Major contracts include the six largest contracts (prime, associated, or for government-furnished equipment) for each MDAP valued at more than \$40 million. Earned value data also are available for other MDAP contracts of at least \$60 million in RDT&E or \$250 million in procurement or ship construction (in FY 1990 constant dollars). Note that EV data are usually not provided for firm-fixed-price contracts, so this MDAP contract dataset has very few such contracts.

reductions, or are there measurable structural shifts from major policy changes? Is the defense system stable in dealing with external and internal spikes and shocks? Of course, proving causation is difficult, but correlation and coincidence combined with a deep understanding of defense acquisition can provide valuable insights into causes.

Annual Growth of Development and Early Production Contracted Costs

Figure 3-1 plots the 5-year moving average of annual growth in EV contracted costs on major contracts for MDAPs. It shows that BBP policy changes over the last several years appear to have produced dramatic downturns in the growth of costs on executing contracts for these programs.

Figure 3-1. Five-year Moving Average of Annual Growth of EV Contract Costs (FY 1985–2015)



NOTES: Numbered points are referenced in the discussion before the figure. The 5-year moving average of annual growth in contracted total costs is relative to *negotiated cost targets* on major contracts of MDAPs (including MAIS that are large enough to also be MDAPs) in EMD and early production that reported EV data (i.e., including almost no firm-fixed-price or full-production contracts). This is *different* than statutory measures of program-level cost growth measures such as PAUC and APUC relative to Milestone B baselines. These data summarize 18,470 earned-value reports on 1,123 major contracts for 239 MDAPs. TSPR = Total System Performance Responsibility.

The Goldwater-Nichols Act of 1986 (which reorganized the DoD), as well as the contemporaneous legislation that strengthened oversight of defense acquisition programs by the Office of the Secretary of Defense, coincided with a major downturn in annual growth of EV contract costs at point #2 on the chart. Also, the start of the recent BBP initiatives to instill cost consciousness, improve efficiency, strengthen the workforce, and seek ways to drive costs

downward coincided with the recent downturn starting at point #4. At 3.5% in FY 2015 for the portfolio, the DoD is now at the lowest level of growth since before FY 1985.

Conversely, policy changes that reduced oversight on contractor performance, starting in the mid-1990s, appear to coincide with an upturn in annual added costs on contracts from point #3. We test below whether that period increase is statistically significant (e.g., whether the trend is really flat from 1995 if you dismiss 1996 as anomalous).

Increased demands for new capabilities can also add costs to contracts; that is visible in the chart during the defense buildup in the 1980s by President Reagan and during the post-9/11 wars to combat global terrorism.

Factors Contributing to Annual Growth in Contracted Costs

To understand whether the trends in Figure 3-1 are significant and what may be driving them, we employed the following statistical analyses. First, we wanted to determine whether the two steep drops are statistically significant or whether they are merely an artifact of budget cuts. We also wanted to test whether the growth in the mid-to-late 1990s was flat or significantly trending upward.

We found that the combined effects of three types of drivers—together with a constant base and random noise—very closely fit the dynamics of the growth curve.³¹


- 1) **Budget effects.** The growth in costs is, in part, positively correlated with budget levels and dynamics. This includes two factors:
 - a) the average of the DoD budget over the past 5 years, and
 - b) the change in that average from the prior year to the current year.
- 2) **Two structural changes.** Two overlapping periods correlate with partial reductions:
 - a) one since 1990, coincident with post-Goldwater-Nichols implementation, and
 - b) one since 2012, coincident with BBP implementation.³²
- 3) **A self-correcting behavior.** A factor that corrects for prior differences between the anticipated cost growth from the budgetary, structural, and constant factors and the actual growth. This autoregression factor adjusts for unforeseen external “shocks” to the systems (including unanticipated changes in budgets) and internal variations (such as larger-than-modeled annual contract obligations). It serves as a kind of negative feedback that keeps the system under control.

³¹ The following variables were either spurious or statistically insignificant: UCAs (although UCAs can be significant in some commodity classes, especially ships in development); contract spending share of program spending; cost-over-target; share of cost growth due to work-content growth; share of cost growth due to cost-over-target; margin; change in margin over the contract’s period of performance; contract size (total dollars); schedule growth; military department (i.e., Army, Navy, Air Force, or DoD); commodity type (except space systems in development and aircraft in early production); and quantity changes (USD(AT&L), 2015, pp. 75–77).

³² Since the effects of new policies take time to show, we measured these periods to start 2 to 3 years after their enactment. Goldwater-Nichols Act was signed into law at the start of FY 1987, and the first BBP memoranda were issued in late FY 2010.

Figure 3-2 shows that the model closely fits the actual annual growth data. Further statistical details are presented in Appendix A.

Figure 3-2. Statistical Model Fit to Actual Growth of EV Contract Costs (FY 1985–2015)




NOTES: The 5-year moving average of annual growth in contracted total costs is relative to *negotiated cost targets* on major contracts of MDAPs (including MAIS that are large enough to also be MDAPs) in EMD and early production that reported EV data (i.e., including almost no firm-fixed-price or full-production contracts). This is *different* than statutory measures of program-level cost growth measures such as PAUC and APUC relative to Milestone B baselines. These data summarize 18,470 earned-value reports on 1,123 major contracts for 239 MDAPs.

Of note, we also tested for structural change during the period of the mid-to-late 1990s (FY 1995–2001) in the era of Reinventing Government. The effects in that era failed the statistical tests in these data (i.e., we cannot claim that they are statistically different from zero). Figure 3-3 shows that the growth during this period appears relatively flat after subtracting the partial budgetary effects.

Figure 3-3. Actual Growth Less Modeled Budget Effects (FY 1985–2015)

Total actual growth of contracted costs beyond budget model effects
(5-year moving average)



NOTES: The 5-year moving average of annual growth in contracted total costs is relative to *negotiated cost targets* on major contracts of MDAPs (including MAIS that are large enough to also be MDAPs) in EMD and early production that reported EV data (i.e., including almost no firm-fixed-price or full-production contracts). This is *different* than statutory measures of program-level cost growth measures such as PAUC and APUC relative to Milestone B baselines.

Testing for Underlying Causes

What may be the underlying causes for the factors identified above? While it is difficult to trace effects to individual policy changes, we can identify some underlying drivers and rule out others.

Development and Early Production Differences

BBP-era drops are driven by declining development cost-growth rates, not higher proportions of early production contracts. The recent downward trend is not driven by an increased fraction of early production dollars in the annual portfolios. Because growth on early production contracts has been lower than that for development since 1990, such a shift might have been a logical cause for the recent drop. In fact, however, the proportions between development and early production dollars have been relatively flat since 2012 (Figure 3-4). Instead, the overall BBP-era drop is being driven by steep drops in the growth rates on development contracts (Figure 3-5).

Initial Goldwater-Nichols-era drops are largely driven by declining early production cost-growth rates, not higher proportions of early production contracts. Similarly, the dramatic initial drop

from FY 1987–1991, as the Goldwater-Nichols-era changes were first being implemented, was driven mostly by steep drops in growth rates on early production contracts (Figure 3-5). The proportion of early production dollars in the portfolio was mostly flat in this early period. After this initial period, both the development cost rate and proportions were increasing, so the overall structural effect in the Goldwater-Nichols era is not due to the development/production split or their cost dynamics.

Schedule Effects


DoD generally was not adjusting schedule to lower costs. We were also able to reject the possibility that the DoD was simply adjusting contract schedules to lower growth of EV contract costs in the BBP era or overall. Overall, we found that the 5-year moving averages of growth in annual schedules and EV contract costs are statistically independent.³³ Moreover, our statistical model of schedule growth trends showed that it is a simple downward trend in time, along with a self-correction term and white noise (see p. 60). We can see this in Figure 3-6, where cost and schedule growth were moving in opposite directions since about 2002. We also note that in the BBP era (since 2012), schedule growth is essentially flat while cost growth has dropped dramatically.

Quantity Effects

These factors are independent of quantity changes. Lastly, we note that prior research showed that contract quantity almost never changes on these early production contracts—at least since about the year 2000 (USD(AT&L), 2015b). Also, quantity generally is not an element on development contracts (except for relatively few test articles). Therefore, quantity is not an underlying cause for the factors in the statistical model or for the separate growth dynamics by development and early production.


³³ I.e., they failed the Spearman correlation test.

Figure 3-4. Portfolio Split Between Development and Early Production Contracts



NOTE: This reflects the relative total dollars in the contract bases each year.


Figure 3-5. Separate Growth Rates for Development and Early Production Contracts



NOTES: The 5-year moving average of annual growth in contracted total costs is relative to *negotiated cost targets* on major contracts of MDAPs (including MAIS that are large enough to also be MDAPs) in EMD and early production that reported EV data (i.e., including almost no firm-fixed-price or full-production contracts). This is *different* than statutory measures of program-level cost growth measures such as PAUC and APUC relative to Milestone B baselines. These data summarize 18,470 earned-value reports on 1,123 major contracts for 239 MDAPs.

Figure 3-6. Comparing Growth in Schedule and Cost on Major Contracts (FY 1985–2015)

5-Year Moving Average of Annual Growth



NOTE: Spearman's correlation test showed that schedule growth and cost growth are independent (not correlated) over this period. In the BBP era (since 2012), schedule growth is essentially flat, while cost growth has dropped dramatically.

Cycle Time, Scope Growth, and Commodity Effects

Cycle time, scope growth, and certain commodities correlate with growth of costs in these data. Prior research did find three variables that generally correlate with growth in this type of contract data: the original length of the contract (i.e., cycle time, not schedule growth), scope growth, and two commodities (space systems in development and aircraft contracts in early production). Cycle time was the largest correlate (USD(AT&L), 2015b, pp. 75–77).

Contract Incentives and Should-Cost

Reduced cost growth in the BBP era may correlate with the requirement to identify and pursue Should-Cost savings and a renewed effort to improve contract incentives. The DoD has continued to see increasing savings on programs from Should-Cost initiatives in BBP. These savings have grown across the acquisition portfolio, so these may have additional effects in lowering scope growth and cycle time at the contract level. We have also seen recent shifts in contract types used for development and early production toward those types that data show are more effective at cost control.

Contract Baseline Effects

Analogous to our discussion of baselining effects on program-level cost growth, these reductions in the growth of contract cost may be due to systematic shifts in the contract cost baselines (targets) against which we measure growth.³⁴ These contract baselines either are cost

³⁴ Like voltage, cost growth must be measured against some reference point.

targets negotiated with the contractor (especially on complex systems, which dominate MDAP acquisitions) or directly reflect initial bid prices. Thus, any systematic shifts in target baselining could reflect a number of factors, including better historical data for Government cost estimating; changes in cost and pricing data provided from bidders to the Government; more realistic assumptions made by the Government or contractor; changes in risk taking and optimism by the Government or contractors; and shifts in contractor bidding and negotiation strategies. However, while the DoD has worked in recent years to improve cost estimating, negotiations, and contract structures, those efforts date back to 2008 and earlier, whereas the drop in growth of contracted costs is evident after 2011.

Program Management

Another possible driver of recent improvements could be better program management (e.g., better configuration control and more active monitoring and engagement of contractor performance, requirements, and cost drivers). Better EV data and increases in the acquisition workforce are enablers.

Other Variables

Prior research statistically tested a number of other variables that do not correlate strongly with growth of costs on these contracts. Further, prior research tested a number of other variables for correlation with price and cost growth on these contracts since the year 2000 (recall footnote 31).

Discussion

The procyclical nature of annual growth of contracted costs may be, in part, because a higher annual planning budget allows PMs the freedom to add or complete work to address design and engineering problems and evolving threats, including higher risk tasks and more efficient approaches that save money in the long run. Conversely, a lower annual planning budget would constrain PM flexibility, increasing prioritization, constrain capabilities, and defer higher risk tasks and those with high long-term payoff but short-term costs.

This analysis provides some insights into the behavior of the defense acquisition system.

- The autoregression feedback indicates a self-correcting control system.
- It adjusts to budgetary changes, prior differences from expectations, and unforeseen external shocks.
- Added oversight from Goldwater-Nichols-era changes appears to have had a major effect at moderating contract cost behavior. Similarly, recent efforts to instill a cost-conscious culture have improved cost control. The reforms of the mid-1990s coincided with an undesirable trend, though unlike the positive trends, our modeling did not show statistically significant indications of causal factors.

Taken together, this analysis provides both an encouraging and cautionary tale that some reforms have moderated costs in this metric while others have not. It also demonstrates how statistical analysis, combined with theoretical insights, offers useful information on the effects

of policy changes and thus can inform future decision making without repeating past mistakes or resorting to speculation, intuition, or change for the sake of change.

BUDGET CLIMATE EFFECTS ON TOTAL GROWTH OF CONTRACT COSTS


In addition to annual growth of contracted costs (above), we tested for correlates in the same contract EV date for development and early production when all costs are attributed to the MS B date of the program that the contracts are for. This is the contract-level analysis analogous to the program-level studies by McNicol and Wu (2014) cited in last year's report, which examined the effects of budgetary climates on PAUC growth from 1970 to 2007; they found that constrained budgetary climates during program baselining correlate with significantly higher PAUC growth.

Total Growth of MDAP Contracted Costs in Development and Early Production Aligned to MS B Date

Figure 3-7 plots the 5-year moving average of total growth on MDAP contracted costs aligned to MS B date. For comparison, the 5-year moving average of DoD's annual Total Obligation Authority (TOA) is overlaid in green to help visualize budgetary swings during the same period. Again, a moving average was used to help smooth the data and reveal evolving trends. Remember that these data reflect both work-content (i.e., scope) growth (which generally dominates such cost growth on EV-reporting contracts—see our prior annual reports) and cost-over-target (i.e., overruns relative to the contract target).

Figure 3-7. Five-year Moving Average of Total Growth of Contracted Costs for MDAPs Aligned to Milestone B date (FY 1985–2012)

***Cumulative Scope Growth Plus Overruns for MDAP Contracts Reporting EV
in Development and Early Production
Aligned with MDAP MS B Date
(dollar basis; adjusted for inflation; FY 1985–2012)***



NOTES: Total growth of contracted costs is aligned to the original MS B date regardless of contract start dates. DoD TOA is shown in green, and its scale is on the right-hand y-axis in FY 2016 real dollars. The 5-year moving average of total growth in contracted costs is relative to negotiated cost targets on major contracts of MDAPs (including MAIS that are large enough to also be MDAPs) in EMD and early production that reported EV data (i.e., including almost no firm-fixed-price or full-production contracts). This is *different* than statutory measures of program-level cost growth measures such as PAUC and APUC relative to Milestone B baselines. These data summarize 18,470 earned-value reports on 1,123 major contracts for 239 MDAPs.

Factors Contributing to Total Growth in Contracted Costs at Program MS B Start


To understand what may be driving the trends in Figure 3-7, we tested for statistical correlation of different available variables against the total growth curve. We found that the combined effects of two types of drivers—together with a constant base and random noise—very closely fit the dynamics of the growth curve.

- 1) **Countercyclical budget effect.** The total growth in costs aligned to MDAP start is, in part, countercyclical with the change in the 5-year moving average of the TOA from the prior year.
- 2) **Three self-correcting factors.** The data behave as if the system corrects for prior differences between the anticipated growth levels from the countercyclical budget factor and the actual growth (with three different lags of 1, 4, and 5 years) due to “shocks” to the system. In other words, it appears that the system not only responds countercyclically to budgetary changes but also sees and responds to cost growth on programs started in the recent past relative to that countercyclical behavior.

Figure 3-8 shows that the model closely fits the data for the actual total growth by MS B date. Further statistical details are presented in Appendix C.

There were no statistically significant structural changes in this period for this performance measure. Since the contract data are aligned to MS B dates, the plot extends only to 2012, so it is too early to tell if recent efforts such as BBP and management discipline during the current sequestration downturn in budgets will moderate the historical countercyclical behavior. There are early indicators that this may be happening, however, in the last few years of data where the model departs from actual results.

Figure 3-8. Statistical Model Fit to Actual Growth of Total MDAP Contract Costs by MS B (FY 1985–2012)



Discussion

The countercyclical nature of total growth of MDAP contracted costs by MS B start date seems to imply that, in tight budgetary environments, resource planners may be willing to take risks to maintain program start rates and may use overly optimistic initial cost estimates to fit budgets. Since initial estimates are optimistic and risks are high, we can expect higher cost growth.

Conversely, in accommodating budgetary environments, there is less pressure to assume risk to maintain the number of program starts, so DoD Components may have more realistic program start rates and cost estimates. Since initial estimates are realistic and risks are low, we historically saw lower cost growth. Industry may reinforce these tendencies by taking more risk and bidding low to win the only available program opportunities.

These data (along with results from McNicol and Wu, 2014) support caution about the tendency to start programs with overly optimistic program-cost baselines and contract cost targets in times like the present.

SUSTAINMENT COSTS

While much attention and data focus on the efficient development and procurement of defense systems, O&S costs can outweigh earlier acquisition costs. As a result, we are expanding our analyses to provide insights on how effective the acquisition system is at understanding and controlling total life-cycle costs. This includes understanding the major drivers of O&S cost growth and (in part) our ongoing affordability policy and process.

Correlates of Growth in O&S Cost Estimates During Acquisition

We examined 161 MDAPs that provide O&S cost estimates in their SARs. After adjusting for inflation using the Comptroller's O&M deflator (USD(C), 2016c), we tested a range of variables for correlation with the changes over time in O&S cost estimates during acquisition.

DoD-Wide

Table 3-1 summarizes the variables that correlate with DoD-wide growth of O&S cost estimates on MDAPs during acquisition. Across the DoD during CY 2001–2014, inflation-adjusted maintenance, labor, and fuel costs correlated with changes in O&S cost estimates. Specifically, O&S cost estimates generally increase with maintenance cost growth, wages (both absolute levels and growth), and health-care cost growth. Also, cost estimates tend to change based on fuel price levels, but interestingly the model predicts that estimates will decrease when fuel prices increase. We suspect that this negative correlation may reflect program actions to improve system fuel efficiency (if changes can be made early enough to affect consumption) or program-manager expectations that operational tempo or concepts of operations would be adjusted if prices remain high.³⁵ Note that all but the maintenance cost growth factor has an associated time lag of 2–5 years. This model fits very closely with the actual growth in O&S cost estimates reported in the SARs (Figure 3-9). The model explains 81 percent of the variation in annual change in O&S cost estimates.

Interestingly, O&S cost-estimate changes from CY 2001–2014 did not correlate DoD-wide with growth in any of fuel-price, quantity, or service-life.³⁶ As we will see shortly, however, these did correlate with DoD Component and commodity O&S cost estimates in some cases.

³⁵ As with all estimates, there is no guarantee that actual operational changes would be made in the future, but operational tempo and concept-of-operations are levers often employed to modulate O&S expenses.

³⁶ Service life is the expected length of time that the system will be in operation.

Table 3-1. Correlates of O&S Cost-Estimate Growth: DoD Wide (CY 2001–2014)






	Sign	Cost Variable	Metric	Lag
	+ Increased with	Maintenance	growth (annual)	—
	+ Increased with	Wage	levels	2 years prior
	+ Increased with	Wage	growth (annual)	3 years prior
	+ Increased with	Health care	growth (annual)	5 years prior
	– Decreased with	Fuel price	level	5 years prior

Figure 3-9. Model Fit: Annual Change in Portfolio O&S Cost Estimates: DoD-Wide (CY 2001–2014)



NOTE: $N = 161$ MDAPs. $R\text{-squared} = 81\%$. $p = 0.0000$.

Table 3-2 illustrates the model and the relative magnitude of the individual partial contributions from the variables by inserting the actual values for the variables in CY 2014. The largest partial contributor for CY 2014 was from wages, followed by health care and fuel. Remember that in such models all factors must be added together to obtain the total model prediction.

Table 3-2. Example: Modeled cost growth in DoD-wide MDAP O&S estimate for CY 2014

Variable		CY 2014 Value	Coefficient	Partial Contribution
Maintenance	Annual change in portfolio maintenance cost estimate	4.6%	0.09133	0.4%
Wages	Average annual wage per worker above \$43.5K <i>(real; 2 years prior; \$1,000s)</i>	\$1.03K	5.91% / \$K	6.1%
	Annual change in annual median wage per worker <i>(real; 3 years prior)</i>	-0.31%	2.27	-0.7%
Health care	Annual change in per capita health consumption <i>(real; 5 years prior)</i>	2.15%	2.64	5.7%
Fuel	Annual average price per barrel of crude <i>(real; 5 years prior)</i>	\$63.35	-0.0891% / \$	-5.7%
Partial constant			-1.5%	-1.5%

Total 4.3%

NOTE: Partial contributions are the result of multiplying the 2014 value by the coefficient for the variable. The total is then the sum of all the partial contributions plus the constant. To simplify the example, we used the wage level of \$43.5K (the average across 2001–2014) as the base level for the variable, adjusting the constant accordingly.

In summary, while PMs cannot control the exogenous forces of wages, health-care costs, and fuel prices, the PM has some ability to affect fuel efficiency and maintenance costs (e.g., system reliability, ease of maintenance, and repair automation). However, many of these levers must be addressed very early in the design of the system. That is why the DoD's new affordability process sets goals and caps on life-cycle costs early in the program's life (e.g., at MDD and MS A, when designs can be changed).

This analysis also illustrates to stakeholders in the DoD and in Congress that annual swings in SAR O&S cost estimates can only partially reflect the performance of the defense acquisition system. Also, the way that O&S metrics are constructed makes it very hard to separate acquisition program effects from external effects. Improvements would require additional metrics that hold the external variables constant from MS B forward (for purposes of comparison) so as to reveal changes due to factors that the acquisition system can control.

By Military Department

Table 3-3 summarizes the variables that correlate with growth of MDAP O&S cost estimates by military department. Many of the correlated variables for the DoD Components resembled the DoD-wide results, but there were differences, including different lag periods. Also, while DoD-wide cost-estimate changes did not correlate with fuel-price growth, the Air Force and Other DoD estimates did (and they were positively correlated). Service-life growth was correlated with Army estimates during this time period. The fact that fuel costs are positively correlated for the Air Force and Navy may indicate that they have less ability to adjust estimated operational tempo or fuel efficiency within the system designs. Note that all but the maintenance cost growth factor has an associated time lag.

Table 3-3. Correlates of O&S Cost-Estimate Growth by DoD Component (CY 2001–2014)

Variables	Overall	By DoD Component			
	DoD-wide (lag, years)	Army (lag, years)	Navy (lag, years)	Air Force (lag, years)	Other DoD (lag, years)
Maintenance cost growth*	+	+	+		
Wage	+ (2)				+ (2)
Wage growth*	+ (3)		+ (3)	+ (3)	
Health-care cost growth*	+ (5)	+ (4)			
Fuel price	– (5)	– (5)	+ (3)	+ (2)	– (5)
Fuel-price growth*				+ (5)	+ (1)
Service-life growth*		+			

* annual (year-on-year) change

+ positively correlated

– negatively correlated

NOTE: Growths are annual from prior year. DoD-wide results are included to facilitate comparisons. Blank entries indicate no correlation. For the Army, the model explained 85% of the variation and is statistically significant at the 1% level of significance ($p = 0.0002$). For the Department of the Navy, the model explained 77% of the variation and is statistically significant at the 1% level of significance ($p = 0.0023$). For the Air Force, the model explained 61% of the variation and is statistically significant at the 5% level of significance ($p = 0.0190$). For other DoD systems, the model explained 47% of the variation and is statistically significant at the 1% level of significance ($p = 0.0083$).

By Commodity

Finally, Table 3-4 summarizes the variables that correlate with growth of MDAP O&S cost estimates by four commodities: fixed-wing aircraft, helicopters, ships, and space. As with the DoD Components, many of the correlated variables for the commodities resembled the DoD-wide results, but there were differences, including different lag periods. While DoD-wide cost-estimate changes did not correlate with fuel-price growth, it did for ship estimates (and the correlation was positive, which indicates that ships tend to be less flexible in steaming hours³⁷

³⁷ Steaming hours reflect ship operation, including hours underway and not underway (in port).

and supports the Navy model above). Also, quantity growth was correlated with aircraft and space O&S estimates during this time period. Note that all but the maintenance cost growth factor has an associated time lag.

Table 3-4. Correlates of O&S Cost-Estimate Growth by Commodity (CY 2001–2014)

Variables	Overall	By Commodity			
	DoD-wide (lag, years)	Aircraft, fixed-wing (lag, years)	Helo (lag, years)	Ships (lag, years)	Space (lag, years)
Maintenance cost growth*	+			+	
Wage	+ (2)				
Wage growth*	+ (3)	+ (3)	+ (2)	+ (3)	
Health-care cost growth*	+ (5)		+ (3)		
Fuel price	– (5)	+			+ (3)
Fuel-price growth*				+ (3)	
Quantity growth		+			+

* annual (year-on-year) change

+ positively correlated

– negatively correlated

NOTE: Growths are annual from prior year. DoD-wide results are included to facilitate comparisons. Blank entries indicate no correlation. For fixed-wing aircraft, the model explained 55% of the variation and is statistically significant at the 5% level of significance ($p = 0.0229$). For helicopters, the model explained 53% of the variation and is statistically significant at the 1% level of significance ($p = 0.0044$). For ships, the model explained 71% of the variation and is statistically significant at the 10% level of significance ($p = 0.0564$). For space systems, the model explained 64% of the variation and is statistically significant at the 1% level of significance ($p = 0.0001$). For space systems, the correlation with fuel prices may seem odd, except that most O&S costs are for ground operations, not the actual operation of the spacecraft in space.

AFFORDABILITY

BBP established an explicit policy and process codified in DoDI 5000.02 (USD(AT&L), 2015a) for determining and ensuring the long-term affordability of the entire life-cycle costs of each system to be acquired. Affordability analysis and constraints impose procurement and sustainment budget controls on the system throughout the FYDP and beyond. Constraints are determined in a top-down manner by the resources a DoD Component can allocate for a system, given inventory objectives and all other fiscal demands on the DoD Component against a long-term future total budget projection. Constraints (especially the caps established at the Development Request for Proposals Release Decision Point before MS B) constitute a threshold for procurement and sustainment costs that cannot be exceeded by the PM. When affordability constraints cannot be met—even with aggressive cost control and reduction approaches—then technical requirements, schedule, and required quantities must be revisited (e.g., with support from the DoD Component's Configuration

Steering Board). The program will be canceled if constraints still cannot be met, and the DoD Component cannot offset cost increases by lowering the caps on other programs.³⁸

It is too early to test the effect of the affordability process on outcomes from the acquisition system (e.g., whether program cancellations are made earlier and thus reduce sunk costs), but we have begun to measure the degree to which the affordability analysis and constraints have been implemented in the DoD. All three military departments have established an affordability analysis capability, centered in their staff directorates for financial management and resource planning (i.e., G-8, N-8, and A-8 for the departments of the Army, Navy, and Air Force, respectively) in support of Service leadership decision making.

Affordability constraints have been imposed on 31 of 45 MDAPs that have undergone major reviews between November 2010 and July 2016, including those that have not yet passed MS B. Thus, about two-thirds of MDAPs have been assigned an affordability constraint commensurate with the policy in place at the time of their reviews. The implementation rate for MAIS is improving but is still much lower at about 44 percent (4 of 9 programs). The DoD is working to improve consistency in application of the affordability policy to both MDAPs and MAIS.

In addition, we track affordability constraints and compare program performance against those constraints on a regular basis. We are reviewing these programs and refining how best to handle each individual case given needs and budgetary constraints.

DYNAMICS OF PROGRAM PERFORMANCE REQUIREMENTS: PRELIMINARY ANALYSIS

One potential source of program cost or schedule growth is program requirement changes. While casting requirements in stone would prevent the DoD from adapting to changes in threats, engineering challenges, and cost-benefit tradeoffs as engineering and operational insights are gained during development, we also do not want requirements to be highly dynamic, given the resulting implication for program cost and schedule. Generally, case studies (e.g., GAO, 2015b) and qualitative experience have shown that high-level requirements (KPPs and KSAs) tend to be changed infrequently while lower-level engineering requirements are adjusted more frequently as insights are learned from technology and engineering development.

To further test the consistency of these results, we compared the unclassified program “performance” requirements of the original MS B APB to the latest SAR for 121 MDAPs for which these data are readily available. These reported performance requirements are supposed to reflect the major unclassified KPPs, but they contain at least some KSAs. For this preliminary analysis, we counted traceable changes, additions, deletions, and specifications between these


³⁸ Independent of affordability constraints or cost estimates, the DoDI 5000.02 instructs PMs to always look for ways to control or reduce cost. The BBP Should-Cost initiative provides organizational incentives and rewards for Components and PMs to continue looking for cost reductions below the affordability constraints, while the Nunn-McCurdy breach process provides a strong organizational disincentive on excessive growth.

two documents. Here, specifications are the addition of a threshold value when none was present in the APB (e.g., were not marked or marked as “not specified”). Note that while the APB and SARs are official documents, they are not the authoritative source for program requirements and thus may differ somewhat for various reasons (e.g., data entry errors, omissions, or changes in selecting what to report). Also, it is important to note that these may not be contractual requirements, which have a direct effect on cost and schedule growth relative to contractor performance.

From this preliminary analysis we found that most MDAPs (about five-sixths of the 121 MDAPs in our dataset) did not make traceable changes (Figure 3-10). Most of the remaining MDAPs had very few traceable changes.

Further analysis is needed to determine the motivating factors for these changes (e.g., whether they were driven by changes in threats or to accommodate technical issues, or whether these changes were the result of reporting errors between the requirements documents and the APB and SAR documents). We also want to examine the source requirement documents to understand better which requirements were included in APB and SARs.


Figure 3-10. Fraction of MDAPs with Traceable Performance Requirement Changes Between MS B APB and Latest SAR (CY 1988–2015)



NOTE: This chart shows the percent of 121 MDAPs with traceable changes in performance threshold values between the original MS B APB and the latest SAR. APB dates ranged from CY 1988 to 2015. Corresponding SAR dates ranged from CY 2006 to 2015.

For the 49 cases in which we could judge whether a change was more or less stringent, Figure 3-11 shows the distribution by commodity type. Satellites, helicopters, and C4ISR systems tended to change requirements to make them easier to meet, while aircraft, ground vehicles, munition/missiles and UAVs all tended to increase the difficulty of meeting the requirement. Table 3-5 shows that, as with the overall change distribution, these changes tend to be concentrated in a small number of programs. Here about half of the requirements judged more stringent were in a single program (FMTV, a ground vehicle), and half of the less-stringent changes were in the NPOESS satellite program. Again, further analysis is needed.

Figure 3-11. Stringency of Performance Requirement Changes by Commodity Types (CY 1988–2015)



NOTE: $N = 49$ requirements changes that were rated as either more or less stringent. This chart shows the distribution of these 49 changes by commodity and stringency with the number of requirements listed above the bar.

Table 3-5. Programs with Changes Assessed as More or Less Stringent by Commodity Types (CY 1988–2015)

Commodity Type		Total # programs	# of Changes Judged:	
			More Stringent	Less Stringent
C4ISR		30		
	ATIRCM/CMWS		1	
	JTN		1	
	JTRS GMR			1
	MIDS		1	
	WIN-T Inc 2		2	
	WIN-T Inc 3		1	
			6	1
Fixed-Wing Aircraft		19		
	F/A-18E/F		2	
	F-22		1	2
	F-35			1
	P-8A		1	
			4	3
Ground Vehicle		9		
	EFV			1
	FMTV		16	
			16	1
Helicopter		13		
	H-1 Upgrades			1
	MH-60S			2
			0	3
Munition/Missile		16		
	GMLRS/GMLRS AW		2	
			2	0
Satellite		9		
	NAVSTAR GPS		3	1
	NPOESS			9
			3	10
UAV		6		
	RQ-4A/B Global Hawk		1	
			1	0
Chem Demil		3	0	0
Missile Defense		2	0	0
Ship/submarine		13	0	0
Space Launch		1	0	0
Total:		121	31	18

NOTE: About half of the more stringent changes are in FMTV, and half of the less-stringent changes are in NPOESS (see highlights in yellow). Program abbreviations are defined in Appendix F starting on p. 159.

Further analysis is needed to determine the motivating factors for these traceable changes (e.g., whether they were driven by changes in threats or to accommodate technical issues, or whether these changes were the result of reporting errors between the requirements documents and the APB and SAR documents).

Finally, untraceable changes assessed as APB deletions, SAR additions, and specifications require further analysis to identify the details for why these untraceable changes were made.

QUANTITY PROCURED


Another useful measure of acquisition performance is the quantity of major weapon systems procured compared to the number planned at the original MS B. An oft-quoted saying by military strategists is that quantity has a quality all its own,³⁹ so it is useful to see how often the defense acquisition system ends up procuring the originally planned number of major weapon systems.

Despite reductions in quantity on some high-visibility programs (e.g., DDG-1000 and F-22), most programs deliver nearly the original quantity or more. Figure 3-12 shows the actual number of units procured by completed MDAPs that passed MS B over the past 19 years. Over 80 percent of programs delivered at least 80 percent of their originally planned units, and just over 40 percent of programs delivered more than originally planned.

This general pattern appears to be holding for currently active programs. Figure 3-13 shows the estimated final quantity distribution for active MDAPs along with the final quantity distribution for completed MDAPs. Again, most active programs estimate they will deliver at least 80% of their originally baselined quantities.


³⁹ The original source of this quote is difficult to verify.

Figure 3-12. Actual Quantity Procured Compared to Original MS B Plans for Completed Programs (1997–2015 SARs)



NOTE: Completed programs are those that stop reporting after approximately 90 percent of units are delivered or 90 percent of funds expended. There were $N = 63$ completed programs in our dataset. The bars show the fraction of the 63 programs that procured the indicated range of original quantity percentages (e.g., 35 percent of the 63 programs procured 90–100% of their originally planned quantity). The blue line measures the cumulative fraction of programs and is read off the y-axis on the right side of the plot (e.g., 19 percent of the programs procured less than 80 percent of their originally baselined quantity).

Figure 3-13. Actual and Estimated Quantities Procured or Planned Compared to Original MS B Plans for Active and Completed MDAPs (1997–2015 SARs)



NOTE: Completed programs are those that stop reporting after approximately 90 percent of units are delivered or 90 percent of funds expended. The bars show the number of MDAPs that procured or plan to procure the indicated range of original quantity percentages. For example, 3 completed MDAPs procured 80–90 percent of their originally planned quantity while 6 active MDAPs that are past IOC also estimate to deliver 80–90 percent of their originally planned quantity.

PROGRAM CANCELLATIONS AND SUNK COSTS

We updated the data from our first report (USD(AT&L), 2013b) on the approximate sunk costs of MDAPs that were canceled past MS B. Here “canceled” is defined as being inactive and not achieving IOC. Table 3-6 lists the 23 programs that had at least one SAR in 1997–2015 and were canceled. Figure 3-14 plots the total sunk costs in two ways: first by the year of program initiation (MS B), and second by the year of cancellation. Using SARs only produces approximations for various reasons (e.g., final SARs are often not submitted; delayed budget requests in years when the presidential administration changes limit SAR data).

There were 136 MDAPs in these SARs that are either inactive or past IOC. Thus, the current cancellation rate for MDAPs that have passed MS B is about 17%, or one-sixth. The total sunk cost for these programs in FY 2017 dollars is \$53.5 billion. Almost 44 percent of those dollars


are in two programs: Future Combat System (FCS; \$20.7 billion) and the RAH-66 Comanche reconnaissance/attack helicopter (\$9.8 billion). Eight canceled programs spent at least 100 percent of their original RDT&E baseline, including Comanche (but not FCS). On average, about two-thirds to three-fourths of the original RDT&E baselines were spent before these programs were canceled.

Table 3-6. Approximate Sunk RDT&E Costs of MDAPs Canceled After MS B (1997–2015 SARs)

Program [sub-program]	RDTE Sunk at Cancellation (BY17\$, in Billions)	% of Total Sunk	% of Original Baseline Sunk at Cancellation	% of Latest Baseline Sunk at Cancellation	CY of MS B	SAR Year of Cancellation
FCS	\$20.7	35%	88%	64%	2003	2010
COMANCHE	\$9.8	17%	109%	60%	2000	2004
NPOESS	\$3.7	6%	36%	99%	2002	2011
EFV	\$3.5	6%	31%	93%	2000	2010
Patriot/MEADS CAP [Fire Unit]	\$3.4	6%	60%	100%	2004	2011
VH-71	\$2.7	5%	61%	60%	2005	2007
JLENS	\$2.5	4%	117%	92%	2005	2012
ATACMS-BAT [BAT/BAT P3I]	\$2.2	4%	108%	100%	1991	2002
C-130 AMP	\$2.1	4%	41%	100%	2001	2011
JTRS GMR	\$1.8	3%	165%	96%	2002	2011
LAND WARRIOR	\$0.8	1%	61%	96%	1994	2007
RMS	\$0.7	1%	144%	97%	1999	2015
ADS (AN/WQR-3) [ADS Shipsets for LCS]	\$0.7	1%	78%	100%	2005	2006
INCREMENT 1 E-IBCT	\$0.6	1%	100%	81%	2009	2011
ARH	\$0.6	1%	140%	100%	2005	2008
ASDS	\$0.6	1%	105%	87%	1994	2005
TSAT (Legacy) [TSAT]	\$0.6	1%	3%	3%	2004	2004
ERM	\$0.5	1%	86%	92%	1996	2008
ATACMS-BAT [ATACMS BLK II/IIA]	\$0.4	1%	67%	100%	1995	2002
B-1B CMUP [DSUP]	\$0.4	1%	93%	81%	1997	2002
JOINT COMMON MISSILE [JCM]	\$0.1	0.2%	10%	34%	2004	2004
AMF JTRS [Small Airborne Link 16 Terminal (SALT)]	\$0.02	0.03%	10%	64%	2008	2015
Total Sunk	\$58.3					
<i>Median</i>	<i>\$0.8</i>		<i>82%</i>	<i>93%</i>		
<i>Mean</i>	<i>\$2.7</i>		<i>78%</i>	<i>82%</i>		

NOTE: Just over half of the total sunk costs were from the first two programs (yellow highlights). Also highlighted are the eight sunk-cost percentages relative to original baselines that are over 100 percent. Across the 1997–2015 SARs, there were 23 post-MS B MDAPs that did not achieve IOC, 63 MDAPs that were completed, and 50 MDAPs that are currently active but have passed IOC. An additional 25 currently active MDAPs have not yet passed IOC and are not reflected in this analysis since we do not yet know their fate. Program abbreviations are defined in Appendix F starting on p. 159.

Figure 3-14. Approximate Sunk RDT&E Costs of MDAPs Canceled After MS B (1997–2015 SARs)



NOTE: These charts reflect cancellations in the 1997–2015 SARs. This only includes programs canceled since the 1997 SAR (i.e., there may be programs started and canceled before 1997).


FREQUENCY OF NEW MDAP STARTS

With sequestration budget cuts and an increased pace of threat evolution, the DoD is concerned that we may be on a path to losing technical superiority. One early indication of this may be the frequency at which new MDAPs are started.

Figure 3-15 shows the 3-year moving average of the number of new MDAP starts. Programs are identified as to whether they started at MS B or whether they did not require EMD and instead started at MS C. The moving average is used to smooth the data and help identify trends. New starts declined to about six per year before 9/11, then spiked in CY 2003–2005. Since 2008, the DoD started about four new starts per year—about half of what we saw in the mid-1990s and two-thirds of the peak in the mid-2000s. New starts are at a historical low, so the concern about the lack of products in the “new product pipeline” seems to be justified.

In terms of dollars, Figure 3-16 shows the total acquisition value of the new starts aligned to their initiation. We saw a small number of spikes in the years 2001, 2003–2005, and 2011. Over all the years from 1997 to 2015, the median annual spend on new starts was about \$35 billion. Because of the spikes, the mean was higher at about \$60 billion.

Figure 3-15. Frequency of New MDAP Starts: 3-Year Moving Average (CY 1994–2015)




NOTE: Dates were extracted from CY 1997–2015 SARs, with MS start dates in 1994–1996 extracted from the 1997 SARs. The data points for 1996 reflect the average for CY 1994–1996.

Figure 3-16. Total Acquisition Cost of New MDAP Starts by Year of First MS B/C (CY 1997–2015)

Total Acquisition Cost

(FY17\$, at MS start or first SAR)



SOURCE: 1997–2015 SARs.

NOTE: Program abbreviations are defined in Appendix F starting on p. 159.

PROGRAM MANAGER ANNUAL ASSESSMENTS

For a second year, the DAE tasked all PMs to provide directly a short (1–3 pages) assessment (with no staff or management review) of the state of their programs.⁴⁰ They give candid insights into the challenges and progress in these acquisition efforts.

Below we summarize our frequency analysis of the topics raised by the PMs. Since these assessments are unstructured, this analysis is not a reliable means of calculating the exact percentage of programs that face certain topics, but it does offer an insight into a broader range of topics that our PMs felt were important enough to raise. Here we tagged items raised


⁴⁰ Selected PM assessments from the first year were published to provide insights into the real-world successes and challenges facing defense acquisition (USD(AT&L), 2015c).

by the PMs with 1–3 topic labels. We then counted how many PMs raised each topic at least once as an issue or as a success. Figure 3-17 plots these counts and their difference.

Figure 3-18 shows the top-15 success topics drawn from Figure 3-17. Note that our PMs tended to be positive about strategy, system performance, program cost, and contracting (although the latter was raised often as both a success and issue).


Similarly, Figure 3-19 shows the top-15 issue topics raised by the PMs. Funding difficulties, risks, and cyber issues top the list. Interestingly, contractor performance was high on the list, but note that contractor performance was raised often as an issue and as a success (i.e., some contractors were performing very well while others were not). Technology and especially schedule issues also had a high number of both positive and negative citations with just slightly more negative than positive.

Figure 3-17. Net and Total Number of Issues and Successes Raised in PM Annual Assessments to the DAE (CY 2016)




NOTE: Topics are sorted in declining net order from most frequent success topics to most frequent issue topics.

Figure 3-18. Top-15 Net Successes: PM Annual Assessments to the DAE (CY 2016)



NOTE: Topics are sorted down from most frequent success topics.

Figure 3-19. Top-15 Net Issues: PM Annual Assessments to the DAE (CY 2016)



NOTE: Topics are sorted up to most frequent issue topics.

PROGRAM EXECUTIVE OFFICER ASSESSMENTS

This year, in addition to the PM assessments discussed above, each PEO was directed to submit a short assessment of their portfolios directly to the DAE along with any suggestions they might have for improving defense acquisition. The DAE received a wide range of valuable observations, best practices, and recommendations, including thoughts on improving acquisition efficiency, eliminating bureaucracy, getting more from industry, developing the acquisition workforce, and many other topics.

Below are highlights of the issues and suggestions made by the PEOs that are applicable to wide portions of defense acquisition. In addition, some extracts rendered anonymous were included in a recent *Defense AT&L* magazine article (Kendall, 2016b). This is a useful collection of perspectives, ideas, and recommendations that we are reviewing with the intent of adopting good ideas where we can and stimulating our thoughts on how we can all be more effective. The USD(AT&L) staff in particular is working with the military departments and other elements of the OSD staff on implementation of many of the ideas in the full set of the PEO Assessments.

Balance in Acquisition

Cultural shift from spending to efficiency. We need to continue working on the workforce culture shift from a focus on spending to meet budget execution benchmarks toward employing critical thinking, tailoring, and incentives to be more efficient in both time and money as we equip our warfighters and try to get as much value as possible with the taxpayers' dollars.

Acquisition and the Larger Defense Mission

Pursue larger operational effects, not just program-level acquisition. At the end of the day, the defense acquisition system's job is to provide warfighter capabilities and effects—not just delivering a narrowly defined program. PEOs and other stakeholders are increasingly examining the integrated effects of programs on kill chains and mission capabilities, looking for unforeseen system-of-system interactions, dependencies, and gaps. This is a cultural shift. The processes for program design, requirements, and management are fairly well developed but are often narrowly specified and constrained when trying to identify and change to achieve broader system-of-systems operational outcomes.

Tyranny of the baseline. Programs need levels against which to measure cost, schedule, and technical performance objectives. However, those baselines often constrain the program when dealing with unforeseen technical problems (on a developmental program) or changing threats. Measuring programs against Milestone B baselines is a statutory obligation within the DoD, but new threats and unforeseen engineering challenges commonly arise after that milestone. Management techniques such as block upgrades and subprograms can help isolate and illuminate associated changes for approval by DoD leadership and Congress, but their widespread use is discouraged by the bureaucratic burdens they incur.

Sunk cost (and past problems). A corollary to the baseline problem is an inability to recognize recent performance progress on long programs. Many PEOs note that some programs are now performing well after major attention and restructuring, but it is hard to shed past sins. Of course, simply rebaselining on a regular basis creates its own problem by concealing problems, so a balance and multiple views are needed.

Managing Risks During Execution

Test and information technology (IT). Program designs, testing, and fiscal resources are closely considered and traded at program initiation to ensure a viable program. In some cases, program requirements may not fully reflect the intended combat environment, and those environments may change with evolving threats. In contrast, the test and IT communities are responsible for ensuring that tests and cybersecurity address current threats. Unfortunately, this can lead to impasses between the program and test/IT community because program funding is based on requirements while testing/cybersecurity evaluations are based on current threats. Additional funding could be required. Although the acquisition chain-of-command will adjudicate many of these conflicting pressures during major program reviews, the infrequency of these reviews makes it difficult to adjudicate these needs and make risk and funding tradeoffs. One PEO suggested that a new process may be needed (e.g., bringing test and cybersecurity mandates under Configuration Steering Boards (CSBs)) to balance these risks, tradeoffs, and funding demands during execution.

IT upgrades and testing. The pace of IT changes to systems (from threats, system-of-systems needs, and technical opportunities) is significantly shorter than the timelines required to perform tests—especially if numerous deficiencies are found that must be fixed and retested. Policies, processes, and approaches for efficiently testing incremental system changes are not always employed. Approaches currently being used with some success include ensuring that earlier defects are addressed, incremental testing that leverages earlier test results, using automated software regression test tools, and other best practices.

Risk management. New frameworks for assessing risks—combined with IT staff incentives to drive risks to near zero—can lead to excessive focus on risk mitigation rather than balanced management. Many PEOs complained that, rather than facilitating quick consideration of key risks, the recent Risk Management Framework (DoD CIO, 2016) is overly bureaucratic, complex, ill-tailored for weapon systems, and hard to satisfy. More implementation refinement may be needed to make the use of the framework more efficient, effective, and responsive.

Challenge and Inform Requirement Decisions

Use Configuration Steering Boards (CSBs) for lower ACAT programs. As with major programs, it would be useful to have CSBs refine requirements and conduct tradeoffs for lower ACAT programs during execution. As the Army has found, this may need to involve delegation to boards below the Service Chief level due to the much larger number of lower ACATs.

Treat every decision as if it uses your own money. One way to personalize acquisition performance is to ask staff to treat every decision as if the implications consume their personal money. This motivates early analysis of the cost, schedule, and technical risks associated with requirements, informing tradeoffs and requirements tailoring by the requirements community.

Workforce Levels

Workforce levels not fully recovered from 1990s reforms. While we have seen total increases of 25% in the acquisition workforce since FY 2008, some PEOs mentioned that their staffing levels are below validated requirement levels—even for their highest priority efforts. For example, one PEO cited a 50% increase in program dollars being executed but a 47% decrease in the acquisition workforce in their area since FY 1995. Efficiencies are being pursued, but many hinge on processes outside the program and PEO's control.

Workforce sufficiency review at milestones. Currently, a program is not allowed to proceed without both validated requirements and sufficient budgetary resources matched to cost estimates. Similarly, sufficient workforce levels should be ensured before a program is approved. Otherwise, the program should be re-scoped or not allowed to proceed. This would entail a major change in the way programs are reviewed but would formally recognize the importance of having a sufficient workforce for program success. Workforce sufficiency is difficult to ascertain in a purely quantitative fashion, so expert judgment and reviews would need to be used.

Workforce levels enable savings and are independent of force structure. The significant savings achieved in recent years depend on having a sufficient workforce that can pursue customized approaches rather than just spending money. Multiple PEOs asserted that recent savings outweigh the cost of the entire acquisition workforce. Unfortunately, headquarter budget cuts are reducing Government and contractor staff support to programs from PEOs, buying commands, and defense agencies. These cuts are endangering recent efficiency gains and degrading basic program management support. Such arbitrary cuts (without associated reductions in process streamlining) do not reflect the fact that the acquisition management workload is generally independent of quantity reductions associated with force-structure reductions. The management workload is also highly affected by the increasing pace of system upgrades to address increasing kinetic, electronic, and cyber threats.

Hiring. While having special hiring authorities helps, it still takes too long (e.g., over 100 days) to hire someone, which makes our offers too late for consideration (regardless of our salary levels) when trying to hire students directly out of college. Also, since we are generally precluded from hiring retiring O-5 and O-6 officers, we are seeing excellent candidates with 20+ years of experience walk out the door.

Workforce Learning and Culture

Learning through “Whiteboard” sessions by leadership. Some leaders are conducting in-person reviews of acquisition strategies to facilitate staff learning while increasing innovation and developing more tailored and effective strategies.

Employee shadowing of senior leaders. One PEO established a practice of selecting employees to join him for two weeks at all meetings and events as a learning experience. This on-the-job training illustrates how to think critically and creatively about key acquisition elements such as acquisition strategies, contract type selection, design of contract incentives, and source-selection approaches while broadening their perspective.

Town hall meetings. Regular, informal town-hall meetings provide valuable venues for senior leaders to clarify the intent behind initiatives, offer examples of innovative acquisition, and illustrate how to think creatively to design better acquisition programs. Such meetings also facilitate feedback to senior leaders of challenges and issues “in the trenches.”

Stakeholder training. Stakeholders within the DoD Components and in Congress often lack basic understanding of defense acquisition processes and their respective roles in it. This results in time lost answering questions far outside acquisition responsibilities (as well as the generation of uninformed reform ideas).

Acquisition Strategy

Commercial items. COTS and NDI usually (or even “only”) work for defense systems when the requirements, usage, and environments match exactly. This results in fairly low appropriateness at the system level (where functions, requirements, and “-ilities” often differ) but increasing appropriateness at part levels.

Limitations of rapidly acquired systems. Because rapidly acquired systems are based on readily available and often commercial components, they share many of the COTS/NDI issues above. Also, they are often difficult and costly to sustain in the long term, difficult to convert to a regular program of record, and are often effective against only a narrow range of threats.

COTS obsolescence. Challenges in replacing obsolete COTS components are increasing, especially for IT elements. For some longer programs, upgrades may even be required before initial fielding. Replacements, lifetime buys, and upgrades must be built into strategies, budgets, and staffing plans throughout the life cycle, but some statutory fiscal rules can limit flexibility and options that save money in the end.

Software development and integration. The DoD continues to find that giving prime contractors responsibility for major software block upgrades is risky. Heavy Government involvement and rapid, incremental approaches (e.g., through Agile development) have been successful, but they also point to the need for reforms in how we conduct testing and risk management. Some PEOs also mentioned that Agile software development has been very beneficial in accelerating and improving software development, but success hinges on use of cost-reimbursable contracting and flexible operational testing approaches.

Fixed-price contracting. One PEO noted that “a fixed-price contract type is every bit as challenging as a cost-plus vehicle, albeit in different ways.” We cannot use Government money to solve problems that endanger the program; we cannot change requirements (despite needs); we must keep the funding profile stable, and we can require only the performance and product we placed on the contract (nothing more).

Risks versus savings. Savings are not always risk or consequence free. While BBP’s goal is savings that do not decrease capabilities, some approaches can increase cost, schedule, or technical risks and must be weighted as such.

Processes and Impediments

Agility. PEOs raised the following as factors hampering agile acquisition:

- Requirement decision cycles that are longer than technology and threat change cycles (especially for areas such as cyber).
- Funding cycles that are longer than technology and threat change cycles.
- Strong external and internal disincentives for staff to pursue options that come with any personal risks.
- Testing cycles that are longer than agile software development cycles or require full system tests when only components are upgraded.

Tailoring. While PEOs, other leaders, and the DoDI 5000.02 emphasize tailoring the acquisition process, testing, and oversight to each specific program, the PEOs report that success is mixed in getting PMs and oversight staff to pursue tailoring. Institutionalizing this cultural shift will require continued training and leadership emphasis.

Rapid acquisition. We have good processes in place to acquire (nondevelopmental) systems rapidly, but finding the money is often the biggest impedance, because we do not have a ready reserve of funds. Furthermore, rapid acquisitions require significant staff work that must come out of existing staff, adding workloads and growth to normal program progress when large numbers of Urgent Operational Needs arise in a particular area or portfolio.

Obligation and expenditure monitoring. Measuring program financial performance solely on goals can be problematic. Performance also needs to take into consideration actual execution situations (e.g., delays due to negotiating better prices or constructing effective contract incentives).

Value of oversight. While some issues remain, the PEOs often identified places where OSD staff and individuals offer value in streamlining processes or providing assistance. Continued progress is needed (as can be seen from other comments) to improve and retain value.



4. INPUT AND PROCESS MEASURES

Finally, we examine input and process measures of the defense acquisition system. While these do not directly reflect the outputs and outcomes, some are contentious topics for which it is useful to examine the available data, while others such as competition rates and small-business utilization have conceptually important ties to outcomes and thus have assigned goals.

DEFENSE ACQUISITION WORKFORCE

The DoD has made significant progress toward strengthening capability and advancing professionalism of the Acquisition Workforce (AWF). Since we started BBP in 2010, we have rebalanced and increased the size of the workforce to meet challenges and emergent threats. Significant investments also have been made to improve workforce quality. Our strategy is to responsibly sustain and build on these improvements as resources allow. We will continue to improve our analysis of required staffing levels and demographics. We also seek to increase professionalism by concentrating on certification, education, training, and experience, expanding our pool of qualified leaders at all levels, and addressing current and future workforce challenges as they arise.

Improving the Workforce

Recruiting and hiring. Throughout the DoD, Components have used the DAWDF to rebuild, reshape, and sustain the workforce in critical functional areas through targeted hiring strategies and retention efforts. Figure 4-1 and Table 4-1 show the results of these efforts. Of note are the significant personnel increases since the low point in FY 2008, especially in contracting, program management, engineering, life-cycle logistics, and information technology.

Figure 4-1. Acquisition Workforce Total Size (FY 2005–2021)




Table 4-1. Growth of AWF by Functional Area (FY 2005–2015)

Career Field	AWF Size											Change since	
	FY05	FY06	FY07	FY08	FY09	FY10	FY11	FY12	FY13	FY14	FY15	FY08	FY14
Engineering	34,752	35,142	34,710	34,537	36,704	39,201	39,690	39,807	39,544	39,242	41,050	19%	5%
Contracting	26,025	27,748	26,038	25,680	27,655	29,792	30,327	30,292	30,271	29,826	30,230	18%	1%
Life Cycle Logistics	12,493	12,332	12,604	13,361	14,852	16,861	17,369	17,539	17,122	17,724	19,222	44%	8%
Program Management	12,284	12,775	12,427	12,781	13,422	14,915	15,683	15,824	16,171	16,003	16,585	30%	4%
Production, Quality, Mfg	9,397	8,966	8,364	9,138	9,023	9,727	9,601	9,458	9,658	9,671	9,822	7%	2%
Test and Evaluation	7,384	7,280	7,419	7,420	7,892	8,446	8,573	8,603	8,580	8,569	8,692	17%	1%
Facilities Engineering	8,356	3,927	4,394	4,920	5,420	6,911	7,428	7,290	6,970	6,617	6,986	42%	6%
Information Technology	5,472	4,843	4,423	3,934	4,358	5,165	5,563	5,832	5,870	5,776	6,402	63%	11%
Business (Fin Mgt)	8,119	7,747	7,387	7,085	7,262	7,054	7,009	6,761	6,463	6,142	6,205	-12%	1%
Auditing	3,536	3,486	2,852	3,638	3,777	4,143	4,231	4,505	4,368	4,560	4,316	19%	-5%
S&T Manager	314	291	483	480	623	2,561	3,062	3,209	3,293	3,401	3,681	667%	8%
Business (Cost Est)	—	—	—	—	—	1,070	1,252	1,278	1,312	1,309	1,346	n/a	3%
Purchasing	2,438	1,680	1,170	1,196	1,238	1,287	1,276	1,340	1,283	1,205	1,330	11%	10%
Property	571	530	481	451	475	501	483	449	402	389	400	-11%	3%
Unknown/Other	3,229	1,495	3,280	1,258	402	71	344	139	48	31	46	-96%	48%
Total	134,370	128,242	126,032	125,879	133,103	147,705	151,891	152,326	151,355	150,465	156,313	24%	4%


NOTE: The low point in total AWF was FY 2008. Increases in workforce levels from the prior year are shaded purple, as are positive percentage increases since the low point (FY 2008) and last year (FY 2014). Significant reductions in the Unknown/Other category reflect efforts across DoD to ensure that acquisition data fields are correctly applied on all personnel actions.

Training and development. The imperative to improve workforce qualification and certification has been championed through our BBP objective to “establish stronger professional qualification requirements for all acquisition specialties.”

Since BBP 2.0 in 2012, OSD and military department leadership have stressed the importance of increasing certification rates across the AWF.⁴¹ An increase in Defense Acquisition University course availability and the elimination of bottlenecks in the training path have contributed to higher certification rates. We also expanded training and deployed acquisition tools and specialized workshops to support the workforce on the job, resulting in a more proficient and capable AWF.

Figure 4-2 illustrates some progress made in training, showing the percentage of AWF members already meeting certification standards for their current position or who are within the 24-month grace period since starting. The fraction out of compliance has dropped from 14 percent to 3 percent while the fraction meeting standards has risen from 58 percent to 76 percent (about 3 percent less than last fiscal year). The number of workforce members who have failed to achieve the required level of certification within 24-months of assignment has decreased to a new low of 3.3 percent in the first quarter of FY 2016, and we strive to continue lowering this metric.

Figure 4-2. Acquisition Workforce Meeting Certification Standards (FY 2008–2016Q1)



⁴¹ Civilian and military acquisition personnel (but not support contractors) must achieve certifications specific to their career field and position requirements. Individuals who lack the necessary certifications when starting a position must become certified within 24 months. While the courses required for certification depend on the specific acquisition career field, acquisition courses generally cover risk management in system acquisition; the JCIDS process; statutory, regulatory, and decisional contracting; acquisition law; EV management; and budgeting (among other topics).

Key leaders and qualifications. Another major BBP workforce initiative establishes qualification standards for Key Leadership Positions (KLPs) and a board prequalification review of workforce members who may apply for KLPs in the future. Not only does this further establish educational, experience, tenure, and cross-functional competency standards, but obtaining a board prequalification for a KLP serves as an important performance and career credential.

Retention and recognition incentives. In order to restore, sustain, and continuously improve the quality of the AWF, sufficient and stable funding is required. Congress established the dedicated DAWDF in 2008 to help ensure the DoD would have “the capacity, in both personnel and skills, needed to perform its acquisition mission, provide appropriate oversight of contractor performance, and ensure the DoD receives best value for expenditure of public resources.”⁴² The DAWDF supports efforts to meet the DoD’s workforce challenges and restore the organic defense AWF by funding initiatives in three major categories: recruitment and hiring, training and career broadening, and recognition and retention. Congress has continued to support the DoD’s efforts to strengthen and improve the quality of the AWF, including strong support for the DAWDF. Since 2010, there have been several adjustments to the fund, most significantly establishing its permanency in the FY 2016 NDAA.

Accomplishments of FY 2010 to 2015 AWF strategies. The AWF was downsized by 56 percent before 2010 as part of the laissez-faire approach to acquisition in the mid-1990s. The DoD fell below acceptable staffing levels (especially as Government oversight was re-invigorated in the early 2000s), and the focus in the past was simply to ensure that we had the numbers to minimally accomplish a narrowed mission. The DoD’s 2010 growth strategy addressed the need to rebuild capacity, improve quality, and rebalance the workforce to ensure that effective oversight and inherently governmental responsibilities⁴³ are performed by appropriate individuals.

The continued efforts to improve the AWF have increased its size by 24 percent, from just under 126,000 in FY 2009 to over 156,000 in FY 2015. We have also worked to increase the quality of the AWF through higher education levels, increased training, and more focused experience. The number of staff holding bachelor’s degrees or higher increased from 77 percent of the 97,730 members in FY 2008 to 84 percent of the 131,316 members in the first quarter of FY 2016. The number of staff with graduate degrees for the same period has risen from 29 percent to 39 percent of the workforce.

Another workforce demographic problem was the low number of mid-career staff as measured by years to retirement eligibility (Figure 4-3). Strategic hiring in both early- and mid-career level, as well as strategic investments in critical functional areas, has significantly improved the size of our mid-career staff. The demographic of the hiring profile is more clearly visible in Figure 4-4, which approximates the hiring across the career life cycle between FY 2008 and FY 2015.

⁴² 10 U.S.C., Section 1705, Defense Acquisition Workforce Development Fund

⁴³ See, for example, Office of Federal Procurement Policy (OFPP) Policy Letter 11–01, “Performance of Inherently Governmental and Critical Functions,” *Federal Register*, Vol. 76, No. 176, Sept. 12, 2011.

Figure 4-3. Civilian Acquisition Workforce Demographics (FY 2008–2016Q1)

Workforce Count





Figure 4-4. Change in Civilian Acquisition Workforce Demographics from FY 2008 to 2015



NOTE: The dashed curve shows the FY 2008 staffing profile has shifted 7 years closer to 0, approximating the experience and career aging of those staff between FY 2008 and 2015. The shaded area shows the difference between the two curves, approximating the hiring demographic between the two years if there had been no attrition. Hiring to account for attrition would be added on top of the shaded region.

Innovating new AWF strategies. The DoD initiated a one-day joint forum to bring together key DoD Component stakeholders and subject-matter experts to jump start solutions for recruiting, hiring, and retention. The first joint “Workforce Summit” was held in July 2015 and a second in May 2016. Bringing together all the players in one forum has been very effective. The summits

fostered significantly improved understanding of problems and drivers, available authorities, legislative solutions (such as the college student direct-hire authority in the Senate's FY 2017 NDAA bill), and best practices. Best practices include how to effectively use the Expedited Hiring Authority, the Navy's very effective and efficient centralized journeymen and entry-level program, the Student Training and Academic Recruitment program, and initiatives to improve hiring processes and the use of special authorities (such as the Army's stand-up of a "hiring cell" to pilot process improvements). As a result of the July 2015 summit, the DoD updated our Expedited Hiring Authority policy and established a joint Incentives Integrated Product Team (IPT) to focus on how to improve use of incentives. The next joint summit is scheduled for November 2016.

Force of the Future. As part of the DoD's Force of the Future initiatives, we are actively pursuing a direct-hire authority to accelerate offers for college students. We are also increasing the use of Science, Mathematics and Research Transformation scholarships and leveraging the Student Training and Academic Recruitment program.

Performance Incentives

Incentives IPT. This IPT was established to evaluate how we are using incentives, including recruitment and retention bonuses, student loan repayments, and other monetary and nonmonetary incentives to improve hiring and retention outcomes. The team is evaluating how to improve the use of incentives across the workforce, especially to lower barriers to usage and to share best practices to facilitate use. The team is developing a strategic plan to communicate existing policy and guidance as well as best practices for incentives implementation, resulting in an overall strategy for all DoD Components to use for their respective workforce.

Awards. The DoD has also expanded its awards programs and added a Should-Cost and Innovation Award as part of BBP to recognize exceptional performance and help instill a cost-conscious culture. The *David Packard Excellence in Acquisition Award* (first given in 1997) is the DoD's highest acquisition team award and now emphasizes superior program management or successful execution of one or more BBP initiatives to reduce life-cycle costs. The *Should-Cost and Innovation Award* began in 2014 and recognizes outstanding commitment, innovation, and results in Should-Cost management.

In addition, two other major awards are the *Defense Acquisition Workforce Individual Achievement Award* and the *Defense Acquisition Workforce Development Award*. Individual Achievement Awards are given for excellence in 18 categories: acquisition in an expeditionary environment; auditing; financial management; cost estimating; contracting and procurement; engineering; facilities engineering; industrial and contract property management; information technology; life-cycle logistics; production, quality, and manufacturing; program management; science and technology management; test and evaluation; EV management; requirements management; services acquisition; and small business. The *Workforce Development Award* recognizes acquisition organizations that have made exemplary contributions to the career-long development of their workforce.

BID PROTESTS ON DoD SOURCE SELECTIONS

A bid protest is a legal challenge to a solicitation or contract award for the procurement of goods or services.⁴⁴ The GAO is a primary adjudicator of bid protests concerning Federal agencies and departments (including the DoD).⁴⁵ Once a protest is filed, the GAO has 100 days to issue a decision. A bid protest can have four different outcomes: *dismissed*, *denied*, or *sustained* by the GAO, and at any time it can be *withdrawn* by the protester.⁴⁶ In addition to the full decisions, the GAO tracks these four outcomes by protester. Denials and sustainments are definitive (although appeals are possible). However, we cannot tell from these summary data the frequency with which dismissals and withdrawals resulted in any accommodations or corrective actions by the Federal agency. Note also that some actions incurred more than one filing (i.e., a primary protest and subsequent filings). Finally, even though a company might “win” a protest (either through a sustainment or possibly in early agency actions causing a withdrawal or dismissal), revisions to a source selection may not necessarily result in a change of who is awarded the contract in the end.

Annual DoD solicitations in FedBizOps have been increasing since FY 2007, when they numbered about 35,000, and now number about 52,000 in FY 2016. In contrast, the total number of protests against these actions ranged from just over 600 in FY 2001 to a high of 1,365 in 2013 (Figure 4-5). Thus, the recent protest rate has averaged about 2.5 percent of solicitations. Note that annual contract awards are about an order of magnitude higher, so if we counted protests against contract awards (i.e., using the number of contract awards in the denominator), then the average would be one-tenth the size (i.e., about 0.25 percent).

While there has been a sharp increase in the absolute number of protests since 2009 (especially for the Army), the number of solicitations since FY 2007 has increased only by half, and the number of protests sustained per year by the GAO has remained steady at about 30 per year, dropping to 15 in 2015 (Figure 4-6). As a result, the sustainment rate has been running about 2 percent since 2009 and recently has been below the Federal total, which includes the DoD (Figure 4-7). In 2015, the sustainment rate was just over 1 percent. The individual sustainment rate for the Army (not shown) has been low and comparable to the other DoD Components

⁴⁴ “An interested party may protest a solicitation or other request by a Federal agency for offers for a contract for the procurement of property or services; the cancellation of such a solicitation or other request; an award or proposed award of such a contract; and a termination of such a contract, if the protest alleges that the termination was based on improprieties in the award of the contract.” (4 CFR 2.1)

⁴⁵ Bid protests can also be handled by the procuring agency or the U.S. Court of Federal Claims. Thus, these data provide a view into a significant number of (but not all) bid protests.


⁴⁶ Note that bid protests are an integral part of a government acquisition system that has a core value of treating all bidders fairly. (There are no protests in commercial business transactions.) The protest system imparts an incentive to ensure that solicitations and awards are conducted properly. The number of protests *sustained* provides an independent indicator of the quality of the DoD’s source selections, independent of how many protests there are. See <http://www.gao.gov/legal/bids/bidprotest.html> as well as Schwartz and Manuel (2015) for more information on the GAO process and timeline.

despite the rise in protest numbers against the Army. Thus, the increased number of protests appears to reflect external Industry strategies or competitive pressures (possibly from the declining DoD budgets) rather than poor DoD source-selection performance. Note that while the DoD-wide number of sustainments appears to be dropping slightly over time, the trend is not statistically significant.

Despite the uncertainties in the data from withdrawals and dismissals, these data provide useful bounds on DoD's performance. In addition to the definite sustainment rate of 2 percent, the definite GAO denial rate is about 25 percent. When combined with the numbers of annual solicitations and contract awards, the number of solicitations that involved some kind of DoD accommodation was somewhere between 2 percent (using the denial rate as the upper bound) and 0.05 percent (using the sustainment rate as the lower bound). In other words, the number of some kind of technical issue with source selections is at worst 2 out of every 100 solicitations and could be as low as 5 out of every 10,000. If plotted, even the worst case would barely be visible, and the best case would not be visible at all. Again, these rates would be one-tenth the size if measured against the annual number of contract awards. Note that these are on an action basis, not on the basis of the dollars involved (which would require further data collection and analysis to ascertain).


These results are commensurate with the Congressional Research Service's recent analysis of bid-protest rates (Schwartz & Manuel, 2015). Also, these results align with efforts over the last few years to ensure that source-selection rules are clearly defined, reflect the DoD's priorities, and are followed in execution (e.g., peer reviews of contracts for supplies and services [DDPAP, 2008, 2016c]). Additionally, the emphasis on eliminating unnecessarily complex selection criteria and ensuring source selections are well documented may be factoring into source-selection success. The DoD Source Selection Procedures that were issued earlier this year capture these tenets (DDPAP, 2016a). These procedures also capture the BBP initiative to identify up-front how much we value higher performance levels so that bidders can make informed decisions on how to position themselves to maximize their competitive posture and so that the government has a clear, objective way to evaluate such differences.

Figure 4-5. Number of Protest Received by GAO (FY 2001–2015)




SOURCE: GAO (personal communications, 2016).

Figure 4-6. Number of Protests Sustained by GAO (FY 2001–2015)



SOURCE: GAO (personal communications, 2016).

Figure 4-7. GAO Protest Sustainment Rates (FY 2001–2015)

Source: GAO (personal communications, 2016).

Bid Protest Rates and Outcomes by Company

We also examined the number and outcomes of protests from the second quarter of FY 2005 through the end of FY 2015 from individual contractors to try to gain insights into whether some companies may be filing proportionally larger numbers of unfounded protests compared to the population as a whole.

Table 4-2 lists by name the protesters that definitely lost (i.e., were denied by GAO) at least three protests. As noted above, the overall loss (denial) rate is about 25 percent, and the overall win (sustainment) rate is about 2 percent. While there are a number of protesters with loss rates over 25 percent and win rates below 2 percent, there are only six that had double-digit protest numbers. More importantly, all protesters except Latvian Connection were one win away from having a sustainment rate above the 2 percent average. Also, all but two companies (Bay Area Travel and Cruise Ventures) had withdrawals and dismissals (with uncertain consequences). All told, it is not possible from these summary data to identify any companies that have significantly larger numbers of unfounded protests. Table 4-3 and Figure 4-5 together list the 100 largest DoD contractors (by dollars obligated in FY 2014) that filed bid protests with the GAO. Here we see that many (but not all) of our largest prime contractors have filed protests, and those that have lost all their protests tend to have filed very few.

Finally, Table 4-5 and Table 4-6 together list the top 100 companies with the largest numbers of bid protests to GAO regardless of outcome. Note that the number of protests is highly skewed, falling sharply from the maximum.

The only definitive case of excessive unfounded protests is Latvian Connection, LLC. This company had a very high total number of DoD protests (251) since FY 2005, but these data showed nearly all with uncertain consequences (withdrawn or dismissed). However, GAO reported separately that Latvian Connection was suspended in August 2016 from filing protests with GAO for one year due to abuse of the GAO protest process.⁴⁷ We are not aware of any other companies that have ever been suspended by the GAO from protesting, so this appears to be unique.

Interestingly, we note a few cases where Federal agencies or departments appear in the data as protesters. These are requests for reconsideration of GAO sustainment decisions. Table 4-2 shows that the Small Business Administration filed four protests and the Marine Corps filed three. All were denied (as were the two Air Force and one Army protest).

Further analysis is needed to determine whether the withdrawals and dismissals from such companies were associated with accommodations or corrective actions by the DoD. Analysis is also needed to determine the frequency at which actions by the DoD are taken to simply accelerate acquisitions and avoid problems despite no clear basis or problem with a solicitation or award. Finally, further analysis would be needed to determine whether any changes to the source selection led to different awardees in the end.

⁴⁷The GAO decided that the “Protest challenging the issuance of a task order to a large business concern is dismissed for abuse of process, and the protester is suspended from protesting for a period of one year, where the protester has submitted 150 protests this fiscal year, challenging an array of acquisitions (some of which were fully performed years earlier) conducted by a host of contracting agencies worldwide; has repeatedly failed to demonstrate that it is capable of, or interested in, performing the solicited requirements; and has repeatedly failed to engage constructively on the substantive and threshold issues raised by its protests.” (GAO, 2016)

Table 4-2. Filers that Lost at Least Three Bid Protests to GAO (FY 2005Q2–2015)

#	Filer	FY14\$ Ranked	# of DoD Actions Protested	Total # of Filings	Lost (Denied)	Won (Sustained)	Indeterminate (Withdrawn &/or Dismissed)	Lost (%)	Won (%)	Uncertain (%)
1	General Dynamics	3	26	44	8	1	17	31%	4%	65%
2	Latvian Connection, LLC		251	265	7	1	243	3%	0.4%	97%
3	SAIC	10	18	33	7		11	39%		61%
4	Brian X. Scott		24	33	6		18	25%		75%
5	Raytheon	4	19	31	6		13	32%		68%
6	LOGMET		16	17	6		10	38%		63%
7	CAMSS Shelters		51	59	5	1	45	10%	2%	88%
8	Dellew		15	19	5		10	33%		67%
9	JRS Staffing Services		51	73	4		47	8%		92%
10	Northrop Grumman	5	20	46	4	3	13	20%	15%	65%
11	URS Group	28	19	30	4		15	21%		79%
12	ITT Corporation	178	17	33	4	2	11	24%	12%	65%
13	TransAtlantic Lines	600	16	19	4		12	25%		75%
14	DynCorp International		15	26	4	1	10	27%	7%	67%
15	CACI Technologies	27	11	15	4		7	36%		64%
16	Serco Inc.		8	16	4	1	3	50%	13%	38%
17	AHNTECH		7	7	4		3	57%		43%
18	Bilfinger Berger		7	8	4		3	57%		43%
19	Outdoor Venture Corp		7	8	4		3	57%		43%
20	US Small Business Admin.*		4	4	4			100%		
21	Sea Box		57	63	3	1	53	5%	2%	93%
22	Booz Allen Hamilton	17	31	49	3	2	26	10%	6%	84%
23	Lockheed Martin	1	20	41	3	4	13	15%	20%	65%
24	Advanced Seal Technology		14	16	3		11	21%		79%
25	L-3 Communications	7	12	22	3	1	8	25%	8%	67%
26	B&S Transport		11	15	3		8	27%		73%
27	Tetra Tech	189	9	13	3		6	33%		67%
28	Critical Process Filtration		9	9	3	1	5	33%	11%	56%
29	Sealift	800	5	5	3		2	60%		40%
30	Metro Machine		5	8	3	1	1	60%	20%	20%
31	International Garment Proc.		4	4	3		1	75%		25%
32	Noble Supply and Logistics		4	6	3		1	75%		25%
33	TMG Construction Corp		4	6	3		1	75%		25%
34	Tzell-AirTrak Travel Group		4	5	3		1	75%		25%
35	Bay Area Travel		3	3	3			100%		
36	Cruise Ventures		3	3	3			100%		
37	US Marine Corps*		3	3	3			100%		

* The Small Business Administration and Marine Corps protests were requests for reconsideration after other protests were sustained by the GAO.

Source: GAO (personal communications, 2016), including data from the second quarter of FY 2005 through the end of FY 2015.

Table 4-3. 50 Largest Defense Companies with Any GAO Protests (FY 2005Q2–2015)

#	Contractors Name	FY14\$ Ranked	# of DoD Actions Protested	Total # of Filings	Lost (Denied)	Won (Sustained)	Uncertain (Withdrawn &/or Dismissed)	Lost (%)	Won (%)	Uncertain (%)
1	Lockheed Martin	1	20	41	3	4	13	15%	20%	65%
2	Boeing	2	2	9		1	1		50%	50%
3	General Dynamics	3	26	44	8	1	17	31%	4%	65%
4	Raytheon	4	19	31	6		13	32%		68%
5	Northrop Grumman	5	20	46	4	3	13	20%	15%	65%
6	L-3 Communications	7	12	22	3	1	8	25%	8%	67%
7	BAE Systems	8	15	25	1	6	8	7%	40%	53%
8	SAIC	10	18	33	7		11	39%		61%
9	Bechtel Group	15	2	6	1	1		50%	50%	
10	Booz Allen Hamilton	17	31	49	3	2	26	10%	6%	84%
11	3FC	18	1	1			1			100%
12	Hewlett-Packard	20	3	7			3			100%
13	Textron	22	1	2	1			100%		
14	General Atomics	24	2	3	1		1	50%		50%
15	Computer Sciences Corp	25	13	20	2	2	9	15%	15%	69%
16	CACI Technologies	27	11	15	4		7	36%		64%
17	URS Group	28	19	30	4		15	21%		79%
18	Honeywell	29	6	13	1		5	17%		83%
19	Alliant Techsystems	30	2	4	1		1	50%		50%
20	Harris Corporation	31	3	6	1		2	33%		67%
21	Cardinal Health	32	1	1			1			100%
22	Anham	33	3	5			3			100%
23	Atlantic Diving Supply	34	6	7			6			100%
24	Fluor	36	6	9		1	5		17%	83%
25	Alion Science & Technology	38	6	11	2	2	2	33%	33%	33%
26	ManTech	43	12	22	1		11	8%		92%
27	Rolls-Royce	46	1	1			1			100%
28	Oshkosh Corporation	52	1	1			1			100%
29	IBM	63	9	18	1	2	6	11%	22%	67%
30	CH2M Hill	69	1	1			1			100%
31	Engility	74	2	5			2			100%
32	World Wide Technology	79	2	3			2			100%
33	Johnson Controls	83	2	2	1		1	50%		50%
34	Mission Essential Personnel	101	9	12	1	2	6	11%	22%	67%
35	Indyne	117	1	2			1			100%
36	AASKI Technology	128	4	5			4			100%
37	Chenega	134	17	23	2	1	14	12%	6%	82%
38	TASC	135	4	6			4			100%
39	World Airways	137	1	1			1			100%
40	EOD Technology	138	14	21			14			100%
41	Scientific Research	140	1	1			1			100%
42	Weeks Marine	149	2	2			2			100%
43	Orbital Sciences	150	1	2			1			100%
44	ARTEL INC	155	8	8	1		7	13%		88%
45	DZSP 21	169	1	1	1			100%		
46	Red River	171	5	6	1		4	20%		80%
47	AT&T	173	5	7		1	4		20%	80%
48	Accenture	175	4	4			4			100%
49	Carothers Construction	177	2	5			2			100%
50	ITT Corporation	178	17	33	4	2	11	24%	12%	65%

Source: GAO (personal communications, 2016), including data from the second quarter of FY 2005 through the end of FY 2015.

Table 4-4. 51st to 100th Largest Defense Companies With Any GAO Protests (FY 2005Q2–2015)

#	Contractors Name	FY14\$ Ranked	# of DoD Actions Protested	Total # of Filings	Lost (Denied)	Won (Sustained)	Uncertain (Withdrawn &/or Dismissed)	Lost (%)	Won (%)	Uncertain (%)
51	American Auto Logistics	180	1	1	1			100%		
52	Tetra Tech	189	9	13	3		6	33%		67%
53	KPMG LLP	202	5	5			5			100%
54	Assist Consultants	203	2	2	1		1	50%		50%
55	Mercom	232	1	1	1			100%		
56	Data Systems Analysts	233	1	1			1			100%
57	Graybar	234	5	6	2		3	40%		60%
58	Delphinus Engineering	237	1	3	1			100%		
59	MacAulay-Brown	243	2	3			2			100%
60	Carahsoft Technology	246	4	6	1		3	25%		75%
61	ICI Services	251	4	5	1	1	2	25%	25%	50%
62	DLT Solutions	254	1	1			1			100%
63	RQ Construction	258	1	2			1			100%
64	SupplyCore	260	1	3	1			100%		
65	AMEC INC.	262	6	8	2		4	33%		67%
66	Quantech Services	264	5	7	1		4	20%		80%
67	McKean Defense Group	265	2	3	1		1	50%		50%
68	Veyance Technologies	268	2	2			2			100%
69	VSE Corporation	270	4	10		1	3		25%	75%
70	ViON Corporation	274	2	4	1		1	50%		50%
71	NetCentrics	275	2	2			2			100%
72	Loyal Source Govt Services	284	3	6			3			100%
73	Intelligent Decisions	287	4	7	1		3	25%		75%
74	Sterling Computers	297	2	6			2			100%
75	Knight Point Systems	313	2	2			2			100%
76	Blue Tech	314	2	2	1		1	50%		50%
77	PricewaterhouseCoopers	316	2	5	1		1	50%		50%
78	Applied Research Associates	317	3	4			3			100%
79	Peckham Vocational Ind.	321	1	1			1			100%
80	NOVA Corporation	328	1	2		1			100%	
81	Oasis Systems	329	2	3			2			100%
82	DRS Technical Services	330	11	15			11			100%
83	Battlespace	336	1	2			1			100%
84	The Centech Group	339	4	4			4			100%
85	Phacil	346	1	1			1			100%
86	Environmental Chemical	349	4	6			4			100%
87	Digital Management	353	2	2			2			100%
88	Theodor Wille Intertrade AG	354	2	3			2			100%
89	COLSA	355	1	1			1			100%
90	Technology Service Corp	357	1	1			1			100%
91	WorldWide Language Res.	361	11	19	1	2	8	9%	18%	73%
92	FCN	362	3	7	1		2	33%		67%
93	Analytic Services	365	2	3			2			100%
94	Thales Group	370	3	3			3			100%
95	Salient Federal Solutions	372	1	1	1			100%		
96	Planned Systems Intern.	389	2	2	1		1	50%		50%
97	Scitor	393	1	1			1			100%
98	BCF Solutions	395	2	2	1		1	50%		50%
99	Pragmatics	399	3	7	2	1		67%	33%	
100	Superlative Technologies	402	3	6	2		1	67%		33%

Source: GAO (personal communications, 2016), including data from the second quarter of FY 2005 through the end of FY 2015.

Table 4-5. Fifty Top Protesters by Number of GAO Protests Filed (FY 2005Q2–2015)

#	Contractors Name	FY14\$ Ranked	# of DoD Actions Protested	Total # of Filings	Lost (Denied)	Won (Sustained)	Uncertain (Withdrawn &/or Dismissed)	Lost (%)	Won (%)	Uncertain (%)
1	Latvian Connection, LLC		251	265	7	1	243	3%		97%
2	Sea Box		57	63	3	1	53	5%	2%	93%
3	CAMSS Shelters		51	59	5	1	45	10%	2%	88%
4	JRS Staffing Services		51	73	4		47	8%		92%
5	FitNet International		39	41	2		37	5%		95%
6	J. Squared DBA- Univ Loft		36	37			36			100%
7	Booz Allen Hamilton	17	31	49	3	2	26	10%	6%	84%
8	JRS Management		30	34			30			100%
9	SSI Technology		29	31	1	1	27	3%	3%	93%
10	Thermal Structures		29	30			29			100%
11	General Dynamics	3	26	44	8	1	17	31%	4%	65%
12	Alaska Structures		25	40			25			100%
13	Brian X. Scott		24	33	6		18	25%		75%
14	Emerson Company		23	23	1		22	4%		96%
15	Regalmark		22	22			22			100%
16	Ricoh		21	22	1		20	5%		95%
17	Northrop Grumman	5	20	46	4	3	13	20%	15%	65%
18	Lockheed Martin	1	20	41	3	4	13	15%	20%	65%
19	Glenn Defense Marine-Asia		20	29	2		18	10%		90%
20	Raytheon	4	19	31	6		13	32%		68%
21	URS Group	28	19	30	4		15	21%		79%
22	Lansdale Semiconductor		19	19			19			100%
23	SAIC	10	18	33	7		11	39%		61%
24	Major Contracting Services		18	21	2	1	15	11%	6%	83%
25	BBE Sales & Leasing		18	19			18			100%
26	ITT Corporation	178	17	33	4	2	11	24%	12%	65%
27	Chenega	134	17	23	2	1	14	12%	6%	82%
28	Lamar International		17	18			17			100%
29	LOGMET		16	17	6		10	38%		63%
30	TransAtlantic Lines	600	16	19	4		12	25%		75%
31	Bering Straits		16	26	2	1	13	13%	6%	81%
32	Dellew		15	19	5		10	33%		67%
33	DynCorp International		15	26	4	1	10	27%	7%	67%
34	BAE Systems	8	15	25	1	6	8	7%	40%	53%
35	Freedom Systems		15	16	1		14	7%		93%
36	TLC Systems		15	15	1		14	7%		93%
37	Midwest Tube Fabricators		15	15			15			100%
38	Advanced Seal Technology		14	16	3		11	21%		79%
39	Rotair Industries		14	16	1		13	7%		93%
40	EOD Technology	138	14	21			14			100%
41	Deloitte Consulting		14	19			14			100%
42	Gill Marketing Company		14	14			14			100%
43	Computer Sciences Corp	25	13	20	2	2	9	15%	15%	69%
44	Alutiiq		13	16	2	1	10	15%	8%	77%
45	DCX-CHOL Enterprises		13	13	1		12	8%		92%
46	Kitco Defense		13	14	1		12	8%		92%
47	AVTEQ		13	14			13			100%
48	Chase Supply		13	16			13			100%
49	Lam-Tex Composites		13	13			13			100%
50	Malone's CNC Machining		13	13			13			100%

Source: GAO (personal communications, 2016), including data from the second quarter of FY 2005 through the end of FY 2015.

Table 4-6. 51st to 100th Top Protesters by Number of GAO Protests Filed (FY 2005Q2–2015)

#	Contractors Name	FY14\$ Ranked	# of DoD Actions Protested	Total # of Filings	Lost (Denied)	Won (Sustained)	Uncertain (Withdrawn &/or Dismissed)	Lost (%)	Won (%)	Uncertain (%)
51	RAO Contract Sales		13	13			13			100%
52	L-3 Communications	7	12	22	3	1	8	25%	8%	67%
53	Computer Cite		12	15	2		10	17%		83%
54	Tyonek Native Corporation		12	15	2	1	9	17%	8%	75%
55	WKF Friedman Enterprises		12	13	2		10	17%		83%
56	ManTech	43	12	22	1		11	8%		92%
57	Derm/Buro		12	14	1		11	8%		92%
58	Assessment & Training Solns		12	14			12			100%
59	CACI Technologies	27	11	15	4		7	36%		64%
60	B&S Transport		11	15	3		8	27%		73%
61	WorldWide Language Res.	361	11	19	1	2	8	9%	18%	73%
62	Camnetics Mfg Corp		11	11	1		10	9%		91%
63	Medfinity		11	12	1		10	9%		91%
64	SOS International		11	17	1	2	8	9%	18%	73%
65	DRS Technical Services	330	11	15			11			100%
66	C M Manufacturing		11	11			11			100%
67	H S Associates		11	11			11			100%
68	Space Concepts		11	12			11			100%
69	World Wide Fittings		11	11			11			100%
70	Tennier Industries		10	16	2		8	20%		80%
71	IBV Limited		10	10	1		9	10%		90%
72	Kingdomware Technologies		10	12	1		9	10%		90%
73	Novex Enterprises		10	17	1	1	8	10%	10%	80%
74	Phoenix Management		10	23	1		9	10%		90%
75	W K Engineering Intern.		10	10	1		9	10%		90%
76	AMTECH		10	10			10			100%
77	Capitol Supply		10	10			10			100%
78	Spares Inc.		10	10			10			100%
79	Wyvern Technologies		10	10			10			100%
80	Tetra Tech	189	9	13	3		6	33%		67%
81	Critical Process Filtration		9	9	3	1	5	33%	11%	56%
82	Dorado Services		9	13	2		7	22%		78%
83	IBM	63	9	18	1	2	6	11%	22%	67%
84	Mission Essential Personnel	101	9	12	1	2	6	11%	22%	67%
85	Canon USA		9	9	1		8	11%		89%
86	Gear Wizzard		9	10	1		8	11%		89%
87	Para Scientific Company		9	12	1		8	11%		89%
88	Aviation Technology		9	11			9			100%
89	CM Manufacturing		9	9			9			100%
90	Evans Security Solutions		9	9			9			100%
91	Hexatron Engineering		9	9			9			100%
92	Navigation Aids		9	10			9			100%
93	RMI Corp		9	12			9			100%
94	Tyler Construction Group		9	14			9			100%
95	Serco Inc.		8	16	4		3	50%	13%	38%
96	Maersk Line Limited		8	10	2		6	25%		75%
97	ARTEL INC	155	8	8	1		7	13%		88%
98	ALMCO		8	9	1		7	13%		88%
99	Coastal Seal Services		8	8	1		7	13%		88%
100	Harris IT Services		8	12	1	1	6	13%	13%	75%

Source: GAO (personal communications, 2016), including data from the second quarter of FY 2005 through the end of FY 2015.

RATES OF COMPETITIVE CONTRACTING ACROSS THE DoD FOR GOODS AND SERVICES

Competition—both head-to-head on contract competitions and environments that introduce competitive pressures in other ways—is a central tenet of our BBP initiatives. When viable, competition is, perhaps, the single best way to motivate contractors to provide the best value (i.e., the best performance at the lowest price). We have set a strategic objective to increase the percentage of spending on competed contracts from current levels. The military departments each analyze projections of future acquisitions to identify opportunities and creative strategies for future competitive awards.

Figure H-17, shown earlier on page xliii, plots the percentage of all DoD contract dollars competitively awarded from FY 2006 through FY 2015. Since goals were established in FY 2010, we had declining actuals until we made progress toward reversing the trend in FY 2014. However, competition rates declined in FY 2015 despite an increased goal for that year.

Challenges to increasing competition rates include high-value sole-source Foreign Military Sales as well as large remaining production runs for ships and aircraft that have already passed their competitive development phase. Increased industry bid-protesting of source selections also force the DoD to award sole-source contracts to provide “bridge” goods and services in the interim until the protests are resolved and the new contracts can be awarded. Fiscal uncertainty, including continuing resolutions and continued downward pressure on base and Overseas Contingency Operations funding, will negatively affect FY 2016 and future competition rates.

Despite these challenges, the DoD is continuing to pursue various approaches for breaking out system components for competition, opening system architectures for competing components and upgrades, and identifying new competitive sources. Beyond this kind of head-to-head competition, we are also expanding the types and use of other competitive environments to drive performance and cost savings (USD(AT&L), 2014b). For example, the Navy’s evolving Profit-Related-to-Offer techniques adjust profits and production share between two captive shipyards based on bidding and cost control. Finally, analysis is continuing to set goals based on what is achievable rather than on simply setting goals based on prior actuals.

SMALL-BUSINESS PARTICIPATION


Pursuing small-business utilization goals has been both a statutory requirement and administration priority because of the potential benefits from small-business contributions in both innovation and efficiency. More small-business engagement can increase the competitive nature of our solicitations, resulting in better cost and schedule performance on contracts. Small businesses also can infuse new, innovative technical solutions as capabilities are pursued for U.S. warfighters.

Figure H-14, shown earlier on page xl, plots actual DoD-wide small-business utilization (measured by obligations) relative to yearly goals for prime contracts. Recent trends since FY 2011 have been steadily improving; we exceeded our FY 2014 and 2015 goals by 2.1 and 3.0

percentage points, respectively, surpassing all prior years except FY 2005. The DoD continues to explore new ways to pursue small-business utilization in the face of continued large-program spending on systems such as the F-35. For example, instead of relying solely on leadership emphasis and policy directives, the DoD is developing and deploying new tools to help PMs, buying commands, and acquisition leadership to monitor small-business utilization in depth, identify and share utilization opportunities, and conduct and share market research.

In specific subcategories of small-business concern, however, the DoD's utilization has been rising in three of four categories but not for Historically Underutilized Business Zone (HUBZone) contracting. Figure 4-8 shows that Small Disadvantaged contracting goals have been met since FY 2011 and Service-Disabled Veteran-Owned goals have been met since FY 2014. Women-Owned Small Business utilization has been rising but has not yet reached the goal of 5 percent. HUBZone utilization has remained a point below the goal of 3 percent.

Figure 4-8. Prime-Contracting Small-Business Subcategory Utilization Trends: Goals and Actuals (FY 2001–FY 2015)



NOTE: Open symbols indicate that the subcategory goal for that FY was not achieved. Closed green symbols indicate that the subcategory goal was achieved for that year. Small Disadvantaged Business awards include 8(a) awards.


AUDITING RESPONSIVENESS AND BACKLOG REDUCTION

Finally, we review progress made in the last few years to reduce auditing backlogs and improve both the quality and timeliness of contractor audits by the Defense Contract Audit Agency (DCAA).

DCAA provides audit and financial advisory services to acquisition and contract administration entities in the DoD. Generally, most DCAA efforts on firm-fixed-price contracts take place during the proposal stage rather than in the incurred-cost stage. The reverse is true for cost-reimbursable contracts, wherein DCAA audits whether the costs billed by contractors are allowable so that contracts can be closed and final payments or refunds be made.

There are three main types of audits performed by DCAA. First, the *Pre-Award Survey of Prospective Contractor Accounting System* determines whether the design of the contractor's system is acceptable for the award of a cost-reimbursement contract. These audits must be completed before an award is made. The left side of Figure 4-9 shows that the median number of days to complete these audits statistically has dropped significantly from 90 days in FY 2012 to about 60 days in FY 2014–2016. DCAA was able to reduce the audit turn-around time by placing priority on these audit requests. The right side of the figure shows that our small-business contractors improved significantly the rate at which their accounting systems have been found acceptable, from about 78 percent in FY 2012 to just over 90 percent recently. These increases may be due to DCAA's outreach to the small-business community on what constitutes an acceptable accounting system.

Figure 4-9. Pre-Award Audits: Completion Time and System Acceptability Rates (FY 2012–2016)



* FY 2016 values are year-to-date as of February 2016. n = number of audits.

NOTE: Trend lines marked in red are statistically significant. Medians were used because the distributions on time to complete pre-award audits were skewed.


Second, DCAA conducts *Forward Pricing Proposal Audits* to evaluate the contractor's proposed prices, costs, and (if applicable) whether those proposed prices/costs comply with cost accounting standards. These audits assist the PM and contracting officer in negotiating a fair and reasonable contract price primarily on fixed-price contract awards. The average number of days required to complete these audits jumped from FY 2008 to FY 2011 in response to quality concerns raised by GAO (2009) while DCAA was imposing short, fixed schedules on the audits.

In response to PM concerns about the length of these audits, DCAA has since shown overall improvement in completion time. The median number of days to complete dropped from a high of 90 days in FY 2011 to about 60 days as of the third quarter of FY 2016. Also, the proportion of audits that met agreed-to target completion dates has risen from about 32 percent in FY 2012 to about 76 percent in FY 2016.

Finally, *Incurred Cost Audits* are conducted annually on cost-reimbursement contracts to determine whether the contractor's total claimed costs are allowable, allocable, and reasonable. The contract cannot be closed until these audits are completed. Depending on the results, a final payment is made to the contractor, or conversely the contractor reimburses the government for overpayments to date. Figure 4-10 shows the total number of pending audits at the end of each FY since 2011. Audits for the past two fiscal years are considered part of the "regular inventory," while audits older than two fiscal years are considered "backlogged."

Figure 4-10. Incurred-Cost Audit Inventory (FY 2011–2016)

Number of Audits to Complete



As part of DCAA strategic initiatives and in support of BBP 2.0, substantial progress has been made since 2011 on reducing the backlog of these audits. Also, the USD(C) certified on September 14, 2016 that the inventory of backlogged audits is less than 18 months. This progress likely is due to our increased emphasis on conducting multiyear (instead of single-year) audits of contractor's incurred-cost submissions and the establishment of dedicated incurred-cost audit teams starting in FY 2012.



A. OVERVIEW OF BETTER BUYING POWER

BBP seeks to obtain greater efficiency and productivity in defense spending through leadership emphasis on cost control, streamlined processes, reduced bureaucracy, productivity, innovation, competition, the acquisition of contracted services, and workforce capabilities.

There are three full iterations of BBP to date. Table A-1 lists the initiatives for the first iteration (USD(AT&L), 2010) grouped into five focus areas. The goal is to improve acquisition by improving efficiency and productivity—doing more without more. Specific initiatives emphasized acquisition fundamentals while implementing proven lessons and best practices.

The second iteration of BBP (USD(AT&L), 2013a) added an emphasis on improving the acquisition workforce. Table A-2 lists the seven areas and underlying initiatives for BBP 2.0.

Finally, the third iteration of BBP (USD(AT&L), 2015d) continues prior focus areas while strengthening our emphasis on innovation, technical excellence, and the quality of our products. Table A-3 lists the areas and initiatives for BBP 3.0.

GUIDING PRINCIPLES OF BETTER BUYING POWER

Throughout its initiatives, BBP reinforces the principles of defense acquisition (Kendall, 2016a):

People matter most; we can never be too professional or too competent.

Continuous improvement will be more effective than radical change.

Data should drive policy.

Critical thinking is necessary for success; fixed rules are too constraining.

Controlling life-cycle cost is one of our jobs; staying on budget isn't enough.

Incentives work—we get what we reward.

Competition and the threat of competition are the most effective incentives.

Defense acquisition is a team sport.

Our technological superiority is at risk and we must respond.

We should have the courage to challenge bad policy.

Table A-1. BBP Initiatives, Version 1.0

Target Affordability and Control Cost Growth

- Mandate affordability as a requirement
 - At MS A: set affordability target as a Key Performance Parameter
 - At MS B: establish engineering trades showing how each key design feature affects the target cost
- Drive productivity growth through Will-Cost / Should-Cost management
- Eliminate redundancy within warfighter portfolios
- Make production rates economical and hold them stable
- Set shorter program timelines and manage to them

Incentivize Productivity & Innovation in Industry

- Reward contractors for successful supply-chain and indirect-expense management
- Increase use of fixed-price incentive firm (FPIF) contract type, where appropriate, using a 50/50 share line and 120 percent ceiling as a point of departure
- Adjust progress payments to incentivize performance
- Extend the Navy's Superior-Supplier Incentive Program to a DoD-wide pilot
- Reinvigorate industry's independent research and development and protect the defense technology base

Promote Real Competition

- Present a competitive strategy at each program milestone
- Remove obstacles to competition
 - Require open-systems architectures and set rules for acquisition of technical data rights
- Increase dynamic small-business role in defense marketplace competition

Improve Tradecraft in Acquisition of Services

- Create a senior manager for acquisition of services in each DoD Component, following the Air Force's example
- Adopt uniform taxonomy for different types of services
- Address causes of poor tradecraft in services acquisition
 - Assist users of services to define requirements and prevent creep via requirements templates
 - Enhance competition by requiring more frequent re-competes of knowledge-based services
 - "1-bid" proposals: require pricing and cost data, as appropriate; re-advertise if solicitations were open to industry for less than 30 days
 - Limit the use of time-and-materials and award-fee contracts for services
 - Require services contracts exceeding \$1 billion to contain cost efficiency objectives
- Increase small-business participation in providing services

Reduce Non-Productive Processes and Bureaucracy

- Assess all internal reviews to ensure that they focus their purpose on the major acquisition investment decisions
- Review all DoD Component-required acquisition documents for redundancy with OSD-required documents and eliminate redundant documents and non-value-added content. Ensure that such documents are focused on content needed to make DoD Component-level decisions
- Assess the value of all internally-generated reporting requirements with a goal to eliminating at least 50 percent of the reports and substantially shorten the ones remaining. Assign reasonable page-count caps (based upon the nature of the information requested) when you assign lead responsibility for report production

Table A-2. BBP Initiatives, Version 2.0

Achieve Affordable Programs

- Mandate affordability as a requirement
- Institute a system of investment planning to derive affordability caps
- Enforce affordability caps

Control Costs Throughout the Product Life Cycle

- Implement “should cost” based management
- Eliminate redundancy within warfighter portfolios
- Institute a system to measure the cost performance of programs and institutions and to assess the effectiveness of acquisition policies
- Build stronger partnerships with the requirements community to control costs
- Increase the incorporation of defense exportability features in initial designs

Incentivize Productivity & Innovation in Industry and Government

- Align profitability more tightly with DoD goals
- Employ appropriate contract types
- Increase use of fixed-price incentive contracts in Low Rate Initial Production
- Better define value in “best value” competitions
- Only use LPTA when able to clearly define Technical Acceptability
- Institute a superior supplier incentive program
- Increase effective use of Performance-Based Logistics
- Reduce backlog of DCAA audits without compromising effectiveness
- Expand programs to leverage industry’s IR&D

Eliminate Unproductive Processes and Bureaucracy

- Reduce frequency of higher headquarters level reviews
- Re-emphasize AE, PEO and PM responsibility, authority, and accountability
- Reduce cycle times while ensuring sound investment decisions

Promote Effective Competition

- Emphasize competition strategies and creating and maintaining competitive environments
- Enforce open system architectures and effectively manage technical data rights
- Increase small business roles and opportunities
- Use the Technology Development phase for true risk reduction

Improve Tradecraft in Acquisition of Services

- Assign senior managers for acquisition of services
- Adopt uniform services market segmentation
- Improve requirements definition/prevent requirements creep
- Increase small business participation, including through more effective use of market research
- Strengthen contract management outside the normal acquisition chain—installations, etc.
- Expand use of requirements review boards and tripwires

Improve the Professionalism of the Total Acquisition Workforce

- Establish higher standards for key leadership positions
- Establish stronger professional qualification requirements for all acquisition specialties
- Increase the recognition of excellence in acquisition management
- Continue to increase the cost consciousness of the acquisition workforce—change the culture

Table A-3. BBP Initiatives, Version 3.0

Achieve Affordable Programs

- Continue to set and enforce affordability caps

Achieve Dominant Capabilities While Controlling Lifecycle Costs

- Strengthen and expand “should cost” based cost management
- Anticipate and plan for responsive and emerging threats by building stronger partnerships of acquisition, intelligence and requirements communities
- Institutionalize stronger DoD level Long Range R&D Program Plans
- Strengthen cybersecurity throughout the product life cycle

Incentivize Productivity in Industry and Government

- Align profitability more tightly with DoD goals
- Employ appropriate contract types, but increase the use of incentive-type contracts
- Expand the superior supplier incentive program
- Ensure effective use of Performance-Based Logistics
- Remove barriers to commercial technology utilization
- Improve the return on investment in DoD laboratories
- Increase the productivity of corporate Independent Research and Development Expand programs to leverage industry’s IR&D

Incentivize Innovation in Industry and Government

- Increase the use of prototyping and experimentation
- Emphasize technology insertion and refresh in program planning
- Use Modular Open Systems Architecture to stimulate innovation
- Increase the return on and access to small business research and development
- Provide draft technical requirements to industry early and involve industry in funded concept definition
- Provide clear and objective “best value” definitions to industry

Eliminate Unproductive Processes and Bureaucracy

- Emphasize acquisition chain of command responsibility, authority and accountability
- Reduce cycle times while ensuring sound investments
- Streamline documentation requirements and staff reviews
- Remove unproductive requirements imposed on industry

Promote Effective Competition

- Create and maintain competitive environments
- Improve DoD outreach for technology and products from global markets
- Increase small business participation, including more effective use of market research

Improve Tradecraft in Acquisition of Services

- Strengthen contract management outside the normal acquisition chain—installations, etc.
- Improve requirements definition for services
- Improve the effectiveness and productivity of contracted engineering and technical services

Improve the Professionalism of the Total Acquisition Workforce

- Establish higher standards for key leadership positions
- Establish stronger professional qualification requirements for all acquisition specialties
- Strengthen organic engineering capabilities
- Ensure development program leadership is technically qualified to manage R&D activities
- Improve our leaders’ ability to understand and mitigate technical risk
- Increase DoD support for STEM education



B. ANALYTIC DETAILS: ANNUAL GROWTH OF CONTRACT COSTS AND SCHEDULE FOR MAJOR PROGRAMS IN DEVELOPMENT AND EARLY PRODUCTION

We analyzed growth in contract cost using summary EV data on 1,123 major contracts from FY 1981 to 2015 for 239 MDAPs. These included the combined results from 9,680 EMD reports and 8,790 early production reports. Table B-1 lists the actual 5-year moving average of annual growth of EV contract costs as calculated using the equations below.

Table B-1. Five-Year Moving Average of Annual Growth of EV Contract Costs (FY 1985–2015)

FY	Growth (actual)	FY	Growth (actual)
1985	5.47%	2001	6.67%
1986	8.89%	2002	6.56%
1987	9.84%	2003	6.82%
1988	9.33%	2004	7.06%
1989	8.00%	2005	8.55%
1990	8.07%	2006	7.98%
1991	5.99%	2007	7.07%
1992	5.65%	2008	8.66%
1993	6.02%	2009	8.16%
1994	6.07%	2010	7.48%
1995	5.93%	2011	9.10%
1996	5.07%	2012	8.21%
1997	6.20%	2013	6.05%
1998	6.14%	2014	5.27%
1999	6.75%	2015	3.49%
2000	6.12%		

NOTE: Results reflect 18,470 earned-value reports on 1,123 major contracts for 239 major defense programs.

These growths are calculated across all contracts together by totaling the changes of the PM's estimate at completion (PM EAC) in the year (i.e., from the last report from the prior year) for all contracts, then dividing by the sum of all the initial contract cost targets for all the active contracts in a year:

$$g(t) = \frac{\sum_{r=1}^m \Delta PMEAC_r(t)}{\sum_{i=1}^n CBB_i(original)}$$

for m reports on n contracts active in year t

where:

$g(t)$ is the average growth of contracted costs across all active EV contracts in year t (adjusted for inflation),

$\Delta PMEAC_r(t)$ is the change in contract cost as reported by the PMEAC for EV report r for an active program in year t , after adjusting for inflation,

$CBB_i(original)$ is the original negotiated cost target⁴⁸ at contract award for contract i in common base-year dollars, and

t is the fiscal year for the annual growth.

Given g_t , the 5-year moving average growth G_t of EV contract costs for year t is simply:

$$G_t = \frac{\sum_{i=0}^4 g(t-i)}{5} \quad \text{for } t \in [FY1985, FY2015].$$

Model of Annual Growth of Contract Costs

The following equations show our statistical model of the 5-year moving average of annual growth of EV contract costs on major MDAP contracts:

$$\begin{aligned} G_t &= c_0 + c_1 B_{t-1} + c_2 \Delta B_t + c_3 GN_t + c_4 BBP_t + u_t \\ u_t &= c_5 u_{t-5} + \varepsilon \\ \varepsilon &\sim i.i.d. N(0, \sigma^2) \end{aligned} \quad \text{for } t \in [FY1985, FY2015].$$

where:

G_t is the 5-year moving average of annual growth of EV contract costs at time t ,

c_i are coefficient constants,

B_{t-1} is the 5-year average of the DoD budgets from time $t-5$ to time $t-1$,

$\Delta B_t = B_t - B_{t-1}$ is the change in the 5-year moving average of the budget from time $t-1$ to time t ,

$GN_t = \begin{cases} 1 & \text{for } t \geq FY1990, \\ 0 & \text{for } t < FY1990; \end{cases}$ this is the indicator variable for a hypothesized structural change since FY 1990 (i.e., the era of full implementation of the Goldwater-Nichols Act),

$BBP_t = \begin{cases} 1 & \text{for } t \geq FY2012, \\ 0 & \text{for } t < FY2012; \end{cases}$ this is the indicator variable for a hypothesized structural change since FY 2012 (i.e., the era of full implementation of BBP),

u_t is an autoregressive factor for the difference between the actual growth and the growth predicted by the other factors 5 years earlier, and

ε is a series of independent and identically distributed (i.i.d.) samples from a normal distribution with zero mean (i.e., Gaussian white noise).

⁴⁸ In EV reports, the CBB is the sum of the Negotiated Contract Cost (NCC) and the Authorized Unpriced Work (AUW).

Table B-2 lists the coefficients c_i for the statistically significant factors in the model of the 5-year moving average of annual growth of EV contract costs on major MDAP contracts reporting EV. Figure B-1 shows the partial contributions of these drivers to the growth curve for each year from FY 1985 to FY 2015, and Figure B-2 shows the combined effect of the two budgetary variables. Recall that Figure 3-2 shows how closely this statistical model matches the actual growth in EV contract costs over this period; it uses the MLE coefficients.

Table B-2. Model Coefficients and Statistics: 5-Year Moving Average of Annual Growth of EV contract costs

Driver Type	Factor	OLS (Newey West)	MLE (OIM)	MLE (OPG)	p-value OLS	p-value MLE (OIM)	p-value MLE (OPG)
Budget Effects	c_1 coefficient for each \$100B in the 5-year moving average of prior DoD TOAs from last year (standard error)	0.602% (0.0000195)	0.551% (0.0000197)	0.551% (0.0000319)	0.005***	0.005***	0.084*
	c_2 coefficient for each \$10B change in 5-year moving average of prior DoD TOAs from last year (standard error)	0.233% (0.0000788)	0.252% (0.0000587)	0.252% (0.0000729)	0.007***	0.000***	0.001***
Structural Effects	c_3 coefficient for Goldwater-Nichols era structural change, FY 1990–2015 (standard error)	–1.07% (0.00526)	–0.948% (0.00457)	–0.948% (0.00434)	0.051*	0.038**	0.029**
	c_4 coefficient for BBP era structural change, FY 2012–2015 (standard error)	–1.70% (0.00851)	–1.87% (0.00776)	–1.87% (0.00961)	0.057*	0.016**	0.051*
Self-Correcting	c_5 coefficient autocorrelation coefficient: correction amount of actual-to-model difference 5 years prior (standard error)	–0.334 (0.157)	–0.583 (0.208)	–0.583 (0.231)	0.044**	0.005***	0.012**
Partial Constant	c_0 coefficient for constant (standard error)	4.63% (0.0122)	4.80% (0.0120)	4.80% (0.0176)	0.001***	0.000***	0.006***


* statistically significant at the 10% level of significance.

** statistically significant at the 5% level of significance

*** statistically significant at the 1% level of significance.


NOTES: These results are robust to the different estimation methods shown and to different ways of calculating the variance covariance matrix. The autocorrelation coefficients met stability conditions. After accounting for autocorrelations, the residual error was white noise.

Figure B-1. Factors Contributing to 5-year Moving Average of Annual Growth of EV contract costs (FY 1985–2015)



Factor	Partial Contributions (MLE model)
Base constant (overall)	4.8 %-points
Average budget over prior 5 years	+ 0.55 %-points per \$100B
Change in 5-year average of past budgets from the prior year to current year	+ 0.25 %-points per \$10B change
Post-Goldwater-Nichols-era structural change (since FY 1990)	– 0.95 %-points
BBP-era structural change (since FY 2012)	– 1.9 %-points
Self-correction factor of difference between actuals and the other factors 5 years ago	– 0.58 times the overage 5 years ago
Randomness	+ pure noise

Figure B-2. Factors Contributing to 5-year Moving Average of Annual Growth of EV contract costs: Combined Budgetary Factors (FY 1985–2015)



In simple terms, this model (not surprisingly) indicates that the defense acquisition system modulates changes to major program contracts—in part—based on budgets: if there are more resources, then the system addresses more issues such as threats and engineering issues that arise in development and early production. When resources are tight, the system addresses fewer of these problems. The combined partial effect is that growth changes somewhat in the same direction that budgets change (i.e., they are procyclical), which can be seen visually in Figure B-2. Cost change is expected to increase just over half a percentage point for every \$100 billion in average budget over the prior 5 years. The model also predicts that cost changes will increase about a quarter of a percentage point for every \$10 billion change in the 5-year moving average of past budgets from last year to the current year.

Also, there have been additional behavioral shifts to partially reduce growth on major contracts: one coincident with the implementation of Goldwater-Nichols to present, and one coincident with BBP implementation to present. These effects are large, statistically significant, and independent of budgetary dynamics. In the Goldwater-Nichols era, growth has been systemically moderated by about 1 percentage point, and growth has been reduced almost another 2 percentage points in the BBP era (all other things being equal). Measured against the peak annual growth of almost 10 percent in this period, these reductions constitute a systemic reduction of almost a third.

In addition, the DoD self-corrects for external and internal variations that ensure stability. If contract work grew in a year more than what we would expect from the model-given budgetary trends, existing structural behaviors (say, because of critical threats), and prior corrections, then the DoD cuts back in the future. Conversely, if contract work grew less than expected, then the DoD tends to increase obligations in the following year to address problems. In other words, it shows that the defense acquisition system self-corrects for differences between what it anticipates it can obligate on contracts, given recent budgetary effects under the then-current structural climates, and what it actually put on existing contracts. In addition to external and random shocks, this factor may reflect a so-called “horsetail” effect, wherein the DoD’s 5-year FYDP usually fails to predict both downward and upward cyclic changes in actual budgets (i.e., being overly optimistic when budgets are declining and pessimistic when budgets are rising—see, for example, Lambert, 2014, p. 3, and Harrison, 2014, p. 21).

Lastly, there is a constant base of growth on contracts over all these years, reflecting that defense weapon system development and early production involves some remaining uncertainties, risks, and investments (including changes to keep up with evolving threats). The overall base of just under 5 percent annually, however, is relatively low, given these are the more risky development and early production contracts, not full-rate production.

Model of Annual Contract Schedule Growth

Statistically we found that schedule growth has been on a simple downward trend along with its own 1-year self-correction factor (Table B-3).

Below are the statistically significant factors in the model of the 5-year moving average of annual growth of contract schedules on major MDAP contracts reporting EV.

$$\begin{aligned} s_t &= c_0 + c_1 Y_t + u_t \\ u_t &= c_2 u_{t-1} + \varepsilon \\ \varepsilon &\sim i.i.d. N(0, \sigma^2) \end{aligned} \quad \text{for } t \in [FY1985, FY2015]$$

where:

- s_t is the 5-year moving average of annual schedule growth for active major MDAP contracts in year t ,
- c_i are coefficient constants,
- Y_t is the variable of time (i.e., the model is a secular time trend),
- u_t is an autoregressive factor for the difference in the prior year between the actual schedule growth and the growth predicted by the other factors, and
- ε is a series of independent and identically distributed (*i.i.d.*) samples from a normal distribution with zero mean (i.e., Gaussian white noise).

Table B-3 lists the coefficients c_i for the statistically significant factors in the model of the 5-year moving average of annual schedule growth on major MDAP contracts reporting EV.

Table B-3. Model Coefficients and Statistics: 5-Year Moving Average of Annual Growth of Contract Schedules

Driver Type	Factor	MLE (OPG)	p-value MLE (OPG)
<i>Linear declining trend</i>	Coefficient for time trend (per year) (standard error)	-0.157%/year (0.000651)	0.014**
<i>Self-Corrections</i>	Autocorrelation coefficient: correction amount of actual-to-model difference in prior year (standard error)	0.766 (0.154)	0.000***
<i>Base</i>	Coefficient for constant (standard error)	3.21 (1.30)	0.016**

** statistically significant at the 5% level of significance

*** statistically significant at the 1% level of significance

NOTES: Annual 5-year moving average of schedule growth for executing contracts for major programs has a negative secular time trend over the last 31 years (i.e., schedule growth is declining). Each year's growth is the sum of all the changes in active contract schedules divided by the sum of all the original schedules. Thus, the portfolio percentage change will be closer in value to the percentage change of the longer contracts (similarly to how the growth in EV contract costs is affected by larger programs). The autocorrelation coefficient met stability conditions. After accounting for autocorrelation, the residual error was white noise.

For this model we employed ordinary least squares (OLS) and maximum likelihood estimation (MLE) estimation methods. For calculating the correct variance-covariance matrix we employed three different methods: Newey-West, observed information matrix (OIM), and sum of outer product of gradient vectors (OPG). The autocorrelation coefficient met stability conditions, and the residual error after accounting for autocorrelation was white noise.

(This page was left blank intentionally)



C. ANALYTIC DETAILS: TOTAL GROWTH OF MDAP CONTRACT COSTS ALIGNED TO MILESTONE B

We analyzed the same EV data discussed in Appendix A above in the annual growth study. These data used summary EV data on 1,123 major contracts from FY 1981 to 2015 for 239 MDAPs. These included the combined results from 9,680 EMD reports and 8,790 early production reports. Table C-1 lists the actual 5-year moving average of total growth of EV contract costs aligned to MS B as calculated using the equations below.

These results are robust to different estimation methods and different ways of calculating the variance-covariance matrix. The autocorrelation coefficients met stability conditions. The residual error after accounting for autocorrelations was white noise.

Table C-1. Five-Year Moving Average of Total Growth of MDAP Contracted Costs Aligned to MS B Date (FY 1985–2012)

FY	Growth (actual)	FY	Growth (actual)
1985	36.3%	1999	63.8%
1986	35.5%	2000	63.9%
1987	50.3%	2001	72.6%
1988	58.9%	2002	54.0%
1989	84.2%	2003	52.4%
1990	77.1%	2004	47.4%
1991	73.0%	2005	47.2%
1992	58.7%	2006	40.5%
1993	66.0%	2007	36.5%
1994	40.1%	2008	46.1%
1995	37.7%	2009	42.8%
1996	38.1%	2010	46.3%
1997	61.5%	2011	44.8%
1998	51.1%	2012	42.8%

NOTE: Results reflect 18,470 earned-value reports on 1,123 major contracts for 239 major defense programs, including work-content growth (which dominates EV cost growth generally) and cost-over-target (i.e., overruns relative to the contract target). Because these are five-year moving averages, the values for 1985–1988 include data before 1985. Also, there was no MS B date after 2012 for the MDAPS that these contracts supported, but the dates up to 2012 include cost data through 2015.

These growths are calculated across all contracts together by totaling for each year the latest changes of the PM EAC for all contracts for the MDAP that had an MS B in that year, then dividing by the sum of all the initial contract cost targets for those contracts:

$$g(t) = \frac{\sum_{r=1}^m \Delta P_{MEAC_r}(t)}{\sum_{i=1}^n CBB_i(original)}$$

for m reports on n contracts for MDAPs that passed MS B in year t

where:

- $g(t)$ is the total growth (adjusted for inflation) of contracted costs across all active EV contracts for MDAPs with MS B in year t ,
- $\Delta PMEAC_r(t)$ is the change in contract cost as reported by the PMEAC for EV report r for all contracts for MDAPs with MS B in year t , after adjusting for inflation,
- $CBB_i(original)$ is the original negotiated cost target⁴⁹ at contract award for contract i in common base-year dollars, and
- t is the fiscal year in which the MDAPs passed MS B.

Given g_t , the 5-year moving average growth G_t of EV contract costs for year t is simply:

$$G_t = \frac{\sum_{i=0}^4 g(t-i)}{5} \quad \text{for } t \in [FY1985, FY2012].$$

Model of Total Growth of Contract Costs Aligned to MDAP MS B Date

The following equations show our statistical model of the 5-year moving average of annual growth of EV contract costs on major MDAP contracts:

$$\begin{aligned} G_t &= c_0 + c_2 \Delta B_t + u_t \\ u_t &= c_1 u_{t-1} + c_4 u_{t-4} + c_5 u_{t-5} + \varepsilon \\ \varepsilon &\sim i.i.d. N(0, \sigma^2) \end{aligned} \quad \text{for } t \in [FY1985, FY2012].$$

where

- G_t is the 5-year moving average of annual growth of EV contract costs at time t ,
- c_i are coefficient constants,
- $\Delta B_t = B_t - B_{t-1}$ is the change in the 5-year moving average of the budget from time $t-1$ to time t ,

u_t is an autoregressive factor for the difference between the actual growth and the growth predicted by the other factors 1, 4, and 5 years earlier, and
 ε is a series of independent and identically distributed (*i.i.d.*) samples from a normal distribution with zero mean (i.e., Gaussian white noise).

⁴⁹ In EV reports, the CBB is the sum of the Negotiated Contract Cost (NCC) and the Authorized Unpriced Work (AUW).

Table C-2 lists the coefficients c_i for the statistically significant factors in the model of the 5-year moving average of total growth of MDAP contracted costs aligned to MS B date.

Table C-2. Model Coefficients and Statistics: 5-Year Moving Average of Total Growth of MDAP Contracted Costs Aligned to MS B Date

Driver Type	Factor	OLS (Newey-West)	MLE (OIM)	MLE (OPG)	p-value OLS	p-value MLE (OIM)	p-value MLE (OPG)
Budget Effects	c_2 coefficient for each \$10B change in 5-year moving average of prior DoD TOAs from last year (standard error)	-2.95% (0.00141)	-2.31% (0.000923)	-2.31% (0.00107)	0.045**	0.012**	0.031**
Self-Correction	c_1 autocorrelation coefficient: correction amount of actual-to-model difference in prior year (standard error)	0.638 (0.130)	0.539 (0.0932)	0.539 (0.0956)	0.000***	0.000***	0.000***
	c_4 autocorrelation coefficient: correction amount of actual-to-model difference 4 years prior (standard error)	N/A	0.280 (0.116)	0.280 (0.162)	N/A	0.016**	0.083*
	c_5 autocorrelation coefficient: correction amount of actual-to-model difference 5 years prior (standard error)	N/A	-0.724 (0.111)	-0.724 (0.129)	N/A	0.000***	0.000***
Partial constant	c_0 coefficient for constant (standard error)	52.4% (0.0410)	52.9% (0.0163)	52.9% (0.0174)	0.000***	0.000***	0.000***

* statistically significant at the 10% level of significance.

** statistically significant at the 5% level of significance

*** statistically significant at the 1% level of significance.

NOTES: These results are robust to the different estimation methods shown and to different ways of calculating the variance covariance matrix. The autocorrelation coefficients met stability conditions. After accounting for autocorrelations, the residual error was white noise.

(This page was left blank intentionally)



D. ANALYTIC DETAILS: CORRELATES OF O&S COST ESTIMATES

To model the correlates of O&S cost estimates, we examined the SARs from CY 2001 to 2014 (FY 2002–2015) and identified 161 MDAPs that provide O&S cost estimates. We then used multivariate regression to test a range of variables for correlation with the changes over time in O&S cost estimates during acquisition. The following proxy variables were used for wages, fuel prices, and health-care costs:

- Annual average wage per worker (from Social Security Administration)
- Fuel prices (price of a barrel of crude) (from Energy Information Administration)
- Personal health consumption (from Centers for Medicaid/Medicare Services)

All data was adjusted for inflation by converting 2016-dollars using Comptroller’s Green Book (USD(C), 2016c). There were no O&S estimates in the Defense Acquisition Management Information Retrieval system before December 2001.

Defense-Wide

The following equation shows our statistical model of growth on O&S cost estimates across all MDAPs in the sample:

$$y_t = c_0 + c_1x_{1t} + c_2w_{t-2} + c_3wg_{t-3} + c_4hcg_{t-5} + c_5fp_{t-5} + \varepsilon_t$$

$$\varepsilon_t \sim i.i.d. N(0, \sigma^2) \text{ (i.e., white noise)}$$

$$\text{for } t \in [FY2002, FY2015].$$

where:

y_t is the real annual change in O&S cost estimates for the MDAPs reporting in year t ,

c_i are coefficient constants,

x_{1t} is the annual change in the portfolio maintenance estimate,

w_{t-2} is the annual average wage per worker, lagged 2 years,

wg_{t-3} is annual year-on-year change in the annual median wage per worker, lagged 3 years,

hcg_{t-5} is the annual year-on-year change in the annual per capita health care consumption, lagged 5 years.

fp_{t-5} is the annual average price of a barrel of crude, lagged 5 years, and

ε is a series of independent and identically distributed (*i.i.d.*) samples from a normal distribution with zero mean (i.e., Gaussian white noise).

Table D-1 lists the coefficients c_i for the statistically significant factors in the model of the annual change in O&S cost estimates. Recall that Figure 3-9 on p. 96 shows how closely this statistical model matches the actual growth in annual O&S cost estimates over this period.

Table D-1. Model Coefficients and Statistics: Annual Change in O&S Cost Estimates for MDAPs: Defense-Wide (CY 2001–2014)

Driver Type	Factor	OLS Newey-West (standard error)	p-value OLS
Maintenance	c_1 coefficient for annual change in portfolio maintenance estimate	0.0913 (0.0309)	0.018**
Wage	c_2 coefficient for average annual wage per worker (\$, real), lagged 2 years	0.0000591 (0.0000147)	0.004***
	c_3 coefficient for change in annual median wage per worker, lagged 3 years	2.27 (0.493)	0.002***
Health care	c_4 coefficient for change in annual per capita health consumption, lagged 5 years	2.64 (0.684)	0.005***
Fuel	c_5 coefficient for fuel price (\$, real), lagged 5 years	-0.0000891 (0.0000295)	0.016**
Partial constant	c_0 coefficient for constant	-2.59 (0.639)	0.004***

* statistically significant at the 10% level of significance.

** statistically significant at the 5% level of significance

*** statistically significant at the 1% level of significance.

NOTES: n = 161 MDAPs. R-squared = 81 percent. The p-value for the model is 0.0000***. The residual error was white noise.

The Ramsey regression equation specification error test (RESET) indicates there are no omitted variables in this model. The Breusch-Pagan/Cook-Weisberg test indicates the errors have a constant variance. The Shapiro-Wilk and the skewness/kurtosis tests both indicate the error term is distributed normal. The sample of residuals, used to estimate the error term, has a sample mean of 0.00 and a constant variance of 0.0397. The variable inflation factor test suggests that multicollinearity among the independent variables is not a problem. Spearman's test for correlation indicates that all the independent variables are mutually independent (at the 5% level of significance). The linktest indicates the model is properly specified. Both the Portmanteau and Bartlett tests indicate the error term is white noise.

A similar approach was used in our analysis of correlates for MDAPs by Commodity (Army, Navy, Air Force, and other DoD) and commodities.



E. FURTHER STATISTICAL ANALYSIS DETAILS

Generally, statistical analyses conducted for this report involved both parametric and nonparametric tests, as discussed below.

Supporting Sample Analysis for Regressions

In our linear multivariate regression analyses, we conducted supporting sample analysis tests for normality of residuals (Smirnov-Kolmogorov and Shapiro-Wilk tests), heteroskedasticity (Cook-Weisberg test), multicollinearity (variance inflation factor test), omitted variables (Ramsey RESET), and correct model specification (linktest). We also used bootstrap simulations to obtain unbiased coefficient estimates, correct standard errors, and correct confidence intervals.

Single Variable Analysis Tests

Single variable analyses allowed us to focus on differences by a single factor (e.g., phase, contract type, cost or price growth, schedule growth, or final margin). Nonparametric tests (Wilcoxon rank-sum and Kolmogorov-Smirnov) were used to test for statistical significance between populations, and the median was used as the measure of central tendency because the distributions were skewed. The chi-squared test was used to determine statistical significance for categorical variables.

Interpreting Box-and-Whisker Diagrams and Percentile Plots

Throughout this report, the so-called “box and whisker” charts (described in Figure E-1) help visualize the distribution of a particular variable. The gray boxes show the second and third quartiles (i.e., the 25th to the 50th percentile, and the 50th to the 75th percentile). The minimum and maximum are shown with a small bar at the end of the vertical line (or may run off the chart in some instances). The median (50th percentile, where half of the occurrences are above it and half below) is the *best measure of central tendency* in the data because the distributions are skewed. Note that the quartiles do not convey the actual distributions within the quartiles. As seen by the illustrations on the left of the figure, these distributions can be “lumpy” or nonuniform, but the charts do provide a quick visual for comparing two distributions. The charts also convey a sense of how much of the distribution is, say, negative or larger than a value of interest.

Next to some box-and-whisker charts we show the actual distributions so that we can see the distributions within each quartile. Figure E-2 shows how these percentile charts compare to the

box-and-whisker charts, providing not only the quartiles but the whole distribution for each percentage. In this case, we show the box-and-whisker for the black line.

Figure E-1. Key to Reading the “Box and Whisker” Charts





Figure E-2. Comparing Percentile and “Box and Whisker” Charts





F. PROGRAM NAME ACRONYMS

Program Acronym	Definition	Component
AAG	Advanced Arresting Gear	Navy
ABRAMS UPGRADE	M1A2 Abrams Tank Upgrade	Army
ACS	Aerial Common Sensor	Army
ADS (AN/WQR-3)	Advanced Deployable System	Navy
AEHF	Advanced Extremely High Frequency Satellite	Air Force
AGM-88E AARGM	Advanced Anti-Radiation Guided Missile	Navy
AH-64E New Build	Apache New Build	Army
AH-64E Reman	Apache Remanufacture	Army
AIM-9X Blk II	Air Intercept Missile, Block II (Sidewinder)	Navy
AIM-9X BLOCK I	Air Intercept Missile, Block I (Sidewinder)	Navy
AMDR	Air and Missile Defense Radar	Navy
AMF JTRS	Airborne & Maritime/Fixed Station Joint Tactical Radio System	Army
AMF JTRS SALT	Small Airborne Link 16 Terminal	Army
AMF JTRS SANR	Small Airborne Networking Radio	Army
AMPV	Armored Multi-Purpose Vehicle	Army
AMRAAM	AIM-120 Advanced Medium Range Air-to-Air Missile	Air Force
ARH	Armed Reconnaissance Helicopter	Army
ASDS	Advanced Seal Delivery System	Navy
ASIP	Airborne Signals Intelligence Payload	Air Force
ATACMS-APAM	Army Tactical Missile System-Anti-Personnel Anti-Materiel	Army
ATACMS-BAT	Army Tactical Missile System-Brilliant Anti-Tank	Army
ATIRCM/CMWS	Advanced Threat Infrared Countermeasure/Common Missile Warning System	Army
ATIRCM/CMWS QRC	Quick Reaction Capability	Army
AV-8B REMANUFACTURE	Harrier II Remanufacture	Navy
AWACS Blk 40/45 Upgrade	Airborne Warning and Control System Block 40/45 Upgrade	Air Force
AWACS RSIP (E-3)	Radar System Improvement Program	Air Force
B-1B CMUP	Conventional Mission Upgrade Program	Air Force
B-1B CMUP DSUP	Defensive Systems Upgrade	Air Force
B-1B CMUP JDAM	Joint Direct Attack Munition	Air Force
B-2 EHF Inc 1	Extremely High Frequency SATCOM and Computer Increment 1	Air Force
B-2 RMP	Radar Modernization Program	Air Force
B61 Mod 12 LEP TKA	Mod 12 Life Extension Program Tailkit Assembly	Air Force
BLACK HAWK (UH-60A/L)	Black Hawk Utility Helicopter	Army
BFVS A3 Upgrade	Bradley Fighting Vehicle Systems A3 Upgrade	Army
C-130 AMP	Avionics Modernization Program	Air Force
C-130J	Hercules Transport Aircraft	Air Force
C-17A	Globemaster III	Air Force
C-27J	Joint Cargo Aircraft	Air Force
C-5 AMP	Avionics Modernization Program	Air Force
C-5 RERP	Reliability Enhancement and Re-engining Program	Air Force
CANES	Consolidated Afloat Networks and Enterprise Services	Navy
CEC	Cooperative Engagement Capability	Navy
CGS (JSTARS GSM)	Common Ground Station (Formerly JSTARS CGS)	Army
CH-47F	Improved Cargo Helicopter	Army
CH-53K	Heavy-Lift Replacement Helicopter	Navy

Program Acronym	Definition	Component
Chem Demil-ACWA	Chemical Demilitarization, Assembled Chemical Weapons Alternatives	DoD
Chem Demil-CMA	Chemical Materials Agency	DoD
Chem Demil-CMA Newport	Chemical Materials Agency Newport	DoD
Chem Demil-CMA/CSD	Chemical Stockpile Disposal	DoD
Chem Demil-Legacy/NSCMP	Legacy/Non-Stockpile Chemical Materiel Project	DoD
COBRA JUDY REPLACEMENT	Cobra Judy Replacement	Navy
Comanche	Comanche Helicopter	Army
CRH	Combat Rescue Helicopter	Air Force
CVN 68	Nimitz Class Nuclear Aircraft Carrier	Navy
CVN 78	Gerald R. Ford Class Nuclear Aircraft Carrier	Navy
CVN 78/EMALS	Electromagnetic Aircraft Launching System	Navy
DCGS, Inc. 1	Distributed Common Ground System, Increment 1	Army
DDG 1000	destroyer, guided-missile, Zumwalt class	Navy
DDG 51	destroyer, guided-missile, Arleigh Burke class	Navy
DEAMS	Defense Enterprise Accounting and Management System	Air Force
E-2C REPRODUCTION	E-2C Reproduction	Navy
E-2D AHE	Advanced Hawkeye Aircraft	Navy
EA-18G	Growler Aircraft	Navy
EA-6B ICAP III	Improved Capability III	Navy
EELV	Evolved Expendable Launch Vehicle	Air Force
EFV	Expeditionary Fighting Vehicle	Navy
EPS	Enhanced Polar System	Air Force
ERM	Extended Range Munition	Navy
Excalibur	Excalibur Precision 155mm Projectiles	Army
F/A-18E/F	Super Hornet Aircraft, E/F variant	Navy
F-15 EPAWSS	Eagle Passive Active Warning Survivability System	Air Force
F-22	Raptor Advanced Tactical Fighter Aircraft	Air Force
F-22 Inc 3.2B Mod	Increment 3.2B Modernization	Air Force
F-35	Lightning II Joint Strike Fighter (JSF) Program	DoD
FAB-T	Family of Advanced Beyond Line-of-Sight Terminals	Air Force
FAB-T CPT	Command Post Terminal	Air Force
FAB-T FET	Force Element Terminal	Air Force
FBCB2	Force XXI Battle Command Brigade and Below Program	Army
FCS	Future Combat System	Army
FMTV	Family of Medium Tactical Vehicles	Army
G/ATOR	Ground/Air Task Oriented Radar	Navy
GBS	Global Broadcast Service	Air Force
GBSD	Ground Based Strategic Deterrent	Air Force
GCSS-A	Global Combat Support System, Army	Army
GMLRS/GMLRS AW	Guided Multiple Launch Rocket System/Guided Multiple Launch Rocket System Alternative Warhead	Army
GPS III	Global Positioning System III	Air Force
H-1 Upgrades	Upgrades (4BW/4BN)	Navy
HC/MC-130 Recap	Recapitalization Aircraft	Air Force
HIMARS	High-Mobility Artillery Rocket System	Army
IAMD	Integrated Air and Missile Defense	Army
ICBM Fuze Mod	Intercontinental Ballistic Missile Fuze Modernization	Air Force
IDECM	Integrated Defensive Electronic Countermeasures	Navy
IFPC Inc 2-I Block 1	Indirect Fire Protection Capability, Increment 2, Intercept Block 1	Army
INCREMENT 1 E-IBCT	Increment 1 Early Infantry Brigade Combat Team	Army
IPPS-A	Integrated Personnel and Pay System, Army	Army
JAGM	Joint Air-to-Ground Missile	Army

Program Acronym	Definition	Component
JASSM	Joint Air-to-Surface Standoff Missile	Air Force
JASSM-ER	Extended Range	Air Force
JAVELIN	Advanced Anti-Tank Weapon System, Medium	Army
JDAM	Joint Direct Attack Munition	Air Force
JHSV	Joint High-Speed Vessel	Navy
JLENS	Joint Land Attack Cruise Missile Defense Elevated Netted Sensor System	Army
JLTV	Joint Light Tactical Vehicle	DoD
JOINT COMMON MISSILE	Joint Common Missile	Army
JOINT MRAP	Joint Mine Resistant Ambush Protected Vehicle	Navy
JPALS	Joint Precision Approach and Landing System	Navy
JPATS	Joint Primary Aircraft Training System	Air Force
JSF	F-35 Joint Strike Fighter	Air Force / Navy
JSOW	Joint Standoff Weapon	Navy
JTN	Joint Tactical Network	Army
JTRS GMR	Joint Tactical Radio System: Ground Mobile Radios	DoD
JTRS HMS	Joint Tactical Radio System: Handheld, Manpack, and Small Form-Fit Radios	Army
KC-130J	Transport Aircraft	Navy
KC-46A	Tanker Modernization	Air Force
Land Warrior	Land Warrior	Army
LCS	Littoral Combat Ship	Navy
LCS MM	Littoral Combat Ship Mission Modules	Navy
LHA 6	America Class Amphibious Assault Ship	Navy
LHD 1 [LHD]	Wasp Class Amphibious Assault Ship	Navy
Longbow Apache	Longbow Apache AH-64D Helicopter	Army
Longbow Hellfire	Longbow Apache Precision Strike Missile System	Army
LMP	Logistics Modernization Program	Army
LPD 17	San Antonio Class Amphibious Transport Dock	Navy
LUH	Light Utility Helicopter	Army
MH-60R	Multi-Mission Helicopter	Navy
MH-60S	Fleet Combat Support Helicopter	Navy
MHC 51	Coastal Mine Hunter	Navy
MIDS	Multifunctional Information Distribution System	Navy
Minuteman III GRP [MMIII GRP]	Minuteman III Guidance Replacement Program (GRP)	Air Force
Minuteman III PRP	Minuteman III Propulsion Replacement Program (PRP)	Air Force
MOP GBU-57A/B	Massive Ordnance Penetrator Guided Bomb Unit	Air Force
MP-RTIP	Multi-Platform Radar Technology Insertion Program	Air Force
MPS	Mission Planning System	Air Force
MQ-1B UAS Predator	Predator Unmanned Aircraft System	Air Force
MQ-1C Gray Eagle	Gray Eagle Unmanned Aircraft System	Army
MQ-4C Triton	Triton Unmanned Aircraft System	Navy
MQ-8 Fire Scout	Fire Scout Unmanned Aircraft System	Navy
MQ-9 Reaper	Reaper Unmanned Aircraft System	Air Force
MUOS	Mobile User Objective System	Navy
NAS	National Airspace System	Air Force
NAVSTAR GPS	NAVSTAR Global Positioning System	Air Force
Navy Area TBMD	Navy Area Theater Ballistic Missile Defense	DoD
NMT	Navy Multiband Terminal	Navy
NPOESS	National Polar-orbiting Operational Environmental Satellite System	Air Force
OCX	Next-Generation Operational Control System	Air Force

Program Acronym	Definition	Component
P-8A	Poseidon Multi-Mission Maritime Aircraft	Navy
PAC-3	Patriot Advanced Capability, variant 3	Army
PAC-3 MSE	Missile Segment Enhancement	Army
Patriot/MEADS CAP	Patriot/Medium Extended Air Defense System Combined Aggregate Program	Army
PIM	Paladin Integrated Management	Army
RMS	Remote Minehunting System	Navy
RQ-4A/B Global Hawk	Global Hawk Unmanned Aircraft System	Air Force
SADARM	Sense and Destroy Armor	Army
SBIRS Follow-On	Space-Based Infrared System Follow-On	Air Force
SBIRS High	Space-Based Infrared System High	Air Force
SBSS BLOCK 10	Space Based Space Surveillance Block 10	Air Force
SDB I	Small Diameter Bomb, Increment I	Air Force
SDB II	Small Diameter Bomb, Increment II	Air Force
SM 2	Standard Missile-2	Navy
SM-6	Standard Missile-6	Navy
Space Fence Inc 1	Space Fence Ground-Based Radar System, Increment 1	Air Force
SSC	Ship-to-Shore Connector Amphibious Craft	Navy
SSDS	Ship Self-Defense System	Navy
SSGN	SSGN Ohio Class Conversion	Navy
SSN 21 / AN/BSY-2	SEAWOLF Class Nuclear Attack Submarine/Combat System	Navy
SSN 774	Virginia Class Submarine	Navy
STRATEGIC SEALIFT	Naval Transport Ship	Navy
STRYKER	Stryker Family of Vehicles	Army
T-45TS	Naval Undergraduate Jet Flight Training System (GOSHAWK)	Navy
TACTOM	Tactical Tomahawk RGM-109E/UGM-109E Missile	Navy
T-AKE	LEWIS and CLARK Class Dry Cargo/Ammunition Ship	Navy
T-AO 205 Class, T-AO(X)	John Lewis Class Fleet Oiler	Navy
TITAN IV	Space Booster	Air Force
TMIP-J	Theater Medical Information Program, Joint	DHA
Trident II Missile	Trident II (D-5) Sea-Launched Ballistic Missile UGM 133A	Navy
TSAT	Transformational Satellite Communications System	Air Force
TWS	Thermal Weapon Sight	Army
UH-60M Black Hawk	Black Hawk Helicopter	Army
V-22	Osprey Joint Services Advanced Vertical Lift Aircraft	Navy
VH-71	Presidential Helicopter Fleet Replacement	Navy
VH-92A	Presidential Helicopter	Navy
VTUAV	Vertical-Takeoff-and-Landing Tactical Unmanned Aerial Vehicle (Fire Scout)	Navy
WAS	Wide-Area Surveillance	Air Force
WGS	Wideband Global SATCOM	Air Force
WIN-T	Warfighter Information Network, Tactical	Army
WIN-T Inc 1	Increment 1	Army
WIN-T Inc 2	Increment 2	Army
WIN-T Inc 3	Increment 3	Army



G. ABBREVIATIONS

(See also the program names defined starting on p. 159)

ACAT—Acquisition Category	EAC—estimate at completion
APB—Acquisition Program Baseline	EMD—Engineering, Manufacturing and Development
APUC—Average Procurement Unit Cost	EV—earned value
AT&L—Acquisition, Technology, and Logistics	FAR—Federal Acquisition Regulation
BA—budget activity	FDD—Full-Deployment Decision
BBP—Better Buying Power	FFO—(date) funds first obligated
BLRIP—beyond low-rate initial production	FPDS-NG—Federal Procurement Data System-Next Generation
BY—base year	FPIF—fixed-price incentive firm
C4ISR—Command, Control, Communications, Computers, Intelligence, Surveillance, and Reconnaissance	FY—fiscal year
CBB—Contract Budget Base	FYDP—Future-Years Defense Program
COTS—Commercial Off the Shelf	GAO—Government Accountability Office
CPARS—Contractor Performance Assessment Reporting System	HUBZone—Historically Underutilized Business Zone
CY—calendar year	IOC—Initial Operational Capability
DAE—Defense Acquisition Executive	IPT—integrated product team
DAWDF—Defense Acquisition Workforce Development Fund	IQR—interquartile range
DCAA—Defense Contract Audit Agency	IR&D—Independent Research & Development
DHA—Defense Health Agency	IT—information technology
DLA—Defense Logistics Agency	JCIDS—Joint Capabilities Integration and Development System
DoD—Department of Defense	KSA—Key System Attributes
DoDI—Department of Defense Instruction	KPP—Key Performance Parameter
DOT&E—Director, Operational Test and Evaluation	LFT&E—Live-Fire Test and Evaluation
DPARCA—Director, Performance Assessments and Root Cause Analyses	LRIP—Low-Rate Initial Production

MAIS—Major Automated Information Systems	R&D—research and development
MAR—MAIS Annual Report	RDT&E—Research Development Test and Evaluation
MDA—Milestone Decision Authority	RESET—Ramsey regression equation specification error test
MDAP—Major Defense Acquisition Program	SAE—Service Acquisition Executive
MDD—Materiel Development Decision	SAIC—Science Applications International Corp.
MOE—MAR original estimate	SAR—Selected Acquisition Report
MPS—Mission Planning System	SSIP—Superior Supplier Incentive Program
MS—Milestone	TMRR—Technology Maturation and Risk Reduction
NDAA—National Defense Authorization Act	TOA—Total Obligation Authority
O&M—Operations and Maintenance	TSPR—Total System Performance Responsibility
O&S—Operating and Support	TY—then year (not adjusted for inflation)
OCO—Overseas Contingency Operations	UAV—unmanned aerial vehicle
OSD—Office of the Secretary of Defense	UCA—undefinitized contract action
OT&E—operational test and evaluation	ULA—United Launch Alliance
PARCA—Performance Assessments and Root Cause Analyses	ULS—United Launch Services
PAUC—Program Acquisition Unit Cost	USD—Under Secretary of Defense
PB—President’s budget (request)	U.S.C.—United States Code
PBL—performance-based logistics	USD(AT&L)—Under Secretary of Defense, Acquisition, Technology, and Logistics
PEO—Program Executive Officer	WSARA—Weapon System Acquisition Reform Act (of 2009)
PM—program manager	
PM EAC—Program manager’s estimate at completion	
PSC—product service code	
Q—quarter	



H. INDICES

INDEX OF FIGURES

Figure H-1. Program Cost-Related Development Performance Baselined in DAE Periods.....	xxiv
Figure H-2. Program Cost-Related Procurement Performance Baselined in DAE Periods	xxv
Figure H-3. Planned Reductions in Program Funding	xxvii
Figure H-4. Actual Growth of Contract Costs (FY 1985–2015).....	xxviii
Figure H-5. Program Cost-Related Performance: Procurement	xxx
Figure H-6. Program Cost-Related Biennial Performance: Development.....	xxx
Figure H-7. Program Cost-Related Biennial Performance: Procurement	xxxii
Figure H-8. Program Cost-Related Performance: Information Systems	xxxiii
Figure H-9. Program Cost-Related Performance: Nunn-McCurdy Breaches	xxxv
Figure H-10. Median MDAP Schedule Growth for Active Programs (SAR Years 1997–2015)	xxxvii
Figure H-11. Contract Schedule Growth (FY 1985–2015).....	xxxviii
Figure H-12. Program Length: Information Systems	xxxviii
Figure H-13. Program Schedule Growth: Information Systems.....	xxxix
Figure H-14. Small-Business Prime Contracting Utilization Trends: Goals and Actuals (FY 2001–FY 2015)	xl
Figure H-15. System Operational Test Performance	xli
Figure H-16. Program Cost-Related Performance: Development	xlii
Figure H-17. Competition Trends: Goals and Actuals (FY 2006–2015)	xliii
Figure H-18. Frequency of New MDAP Starts: 3-Year Moving Average (CY 1996–2015)	xliv
Figure H-19. Actual Quantity Procured Compared to Original MS B Plans for Completed Programs (1997–2015 SARs)	xlvi
Figure H-20. Number of Protests Sustained by GAO (FY 2001–2015)	xlvi
Figure H-21. Historical EBITDA Margin of the Six Largest DoD Primes (CY 2010–2015)	xlvi
Figure 1-1. Output Measures for the Defense Acquisition System	2
Figure 1-2. Typical Phases of Acquisition Programs	3
Figure 1-3. Defense Budget Breakouts PB 2017 (billions of 2017 dollars)	4
Figure 1-4. DoD Funding by Budget Accounts: Historical and PB 2017 (FY 1962–FY 2021)	4
Figure 1-5. Recent and Projected DoD RDT&E Funding as of PB 2017 (FY 1996–2021)	5
Figure 1-6. Total DoD Contract Obligations Split Between Goods and Services (FY 2015)	7
Figure 1-7. Total DoD Contract Obligations by Portfolio Group (FY 2008–FY 2015)	7
Figure 2-1. Program Cost-Related Development Performance Baselined in DAE Periods	13
Figure 2-2. Program Cost-Related Procurement Performance Baselined in DAE Periods	14
Figure 2-3. System Operational Test Performance	17
Figure 2-4. System Operational Test Performance: Effectiveness by Commodity	19
Figure 2-5. System Operational Test Performance: Suitability by Commodity	19
Figure 2-6. Critical Nunn-McCurdy MDAP Breaches (SAR Years 2007–2016Q2)	25
Figure 2-7. Major Information System Sizes	31
Figure 2-8. Program Cost-Related Performance: Information Systems	32
Figure 2-9. Program Cost-Related Performance: Information Systems by Decision Authority	33
Figure 2-10. Program Schedule Growth: Information Systems	34
Figure 2-11. Program Cost-Related Performance: Development	36
Figure 2-12. Program Cost-Related Performance: Development (Weighted by Program Size in Dollars)	37
Figure 2-13. Program Cost-Related Performance Outliers: Development	39
Figure 2-14. Program Cost-Related Biennial Performance: Development	40
Figure 2-15. Program Cost-Related Biennial Performance: Development (Weighted by Program Size in Dollars)	41

Figure 2-16. Program Cost-Related Biennial Performance Outliers: Development	42
Figure 2-17. Program Cost-Related Performance: Development	43
Figure 2-18. Reductions to Planned Program Funding: Development	44
Figure 2-19. MDAP Schedule Growth from MS B or C to IOC (Original Baseline; CY 1981–2015).....	47
Figure 2-20. Median MDAP Schedule Growth for Active Programs (MS B to IOC From Original Baseline; SAR Years 1997–2015)	48
Figure 2-21. Program Length: Information Systems	49
Figure 2-22. Program Cost-Related Performance: Procurement.....	51
Figure 2-23. Program Cost-Related Performance: Procurement (Weighted by Program Size in Dollars)	52
Figure 2-24. Program Cost-Related Performance Outliers: Procurement	53
Figure 2-25. Program Cost-Related Biennial Performance: Procurement.....	55
Figure 2-26. Program Cost-Related Biennial Performance: Procurement (Weighted by Program Size in Dollars)	56
Figure 2-27. Program Cost-Related Biennial Performance Outliers: Procurement	57
Figure 2-28. Program Cost-Related Performance: Procurement.....	58
Figure 2-29. Reductions to Planned Program Funding: Procurement	59
Figure 2-30. Average Annual Development Contract Cycle Time (FY 1981–2015).....	60
Figure 2-31. Statistical Model Fit to Actual EV Contract Schedule Growth (FY 1985–2015)	61
Figure 2-32. System Operational Test Performance: Effectiveness by DoD Component	62
Figure 2-33. System Operational Test Performance: Suitability by DoD Component	63
Figure 2-34. Program Cost-Related Performance: Nunn-McCurdy Breaches by DoD Component	64
Figure 2-35. Army Program Cost-Related Development Performance Baselined in SAE Periods	69
Figure 2-36. Navy Program Cost-Related Development Performance Baselined in SAE Periods.....	70
Figure 2-37. Air Force Program Cost-Related Development Performance Baselined in SAE Periods	71
Figure 2-38. Army Program Cost-Related Procurement Performance Baselined in SAE Periods.....	72
Figure 2-39. Navy Program Cost-Related Procurement Performance Baselined in SAE Periods	73
Figure 2-40. Air Force Program Cost-Related Procurement Performance Baselined in SAE Periods	74
Figure 2-41. Historical EBITDA Margin of the Six Largest DoD Primes (2010–2015)	81
Figure 3-1. Five-year Moving Average of Annual Growth of EV Contract Costs (FY 1985–2015).....	84
Figure 3-2. Statistical Model Fit to Actual Growth of EV Contract Costs (FY 1985–2015)	86
Figure 3-3. Actual Growth Less Modeled Budget Effects (FY 1985–2015)	87
Figure 3-4. Portfolio Split Between Development and Early Production Contracts	89
Figure 3-5. Separate Growth Rates for Development and Early Production Contracts	89
Figure 3-6. Comparing Growth in Schedule and Cost on Major Contracts (FY 1985–2015).....	90
Figure 3-7. Five-year Moving Average of Total Growth of Contracted Costs for MDAPs Aligned to Milestone B date (FY 1985–2012)	93
Figure 3-8. Statistical Model Fit to Actual Growth of Total MDAP Contract Costs by MS B (FY 1985–2012)	94
Figure 3-9. Model Fit: Annual Change in Portfolio O&S Cost Estimates: DoD-Wide (CY 2001–2014).....	96
Figure 3-10. Fraction of MDAPs with Traceable Performance Requirement Changes Between MS B APB and Latest SAR (CY 1988–2015)	101
Figure 3-11. Stringency of Performance Requirement Changes by Commodity Types (CY 1988–2015)	102
Figure 3-12. Actual Quantity Procured Compared to Original MS B Plans for Completed Programs (1997–2015 SARs)	105
Figure 3-13. Actual and Estimated Quantities Procured or Planned Compared to Original MS B Plans for Active and Completed MDAPs (1997–2015 SARs)	106
Figure 3-14. Approximate Sunk RDT&E Costs of MDAPs Canceled After MS B (1997–2015 SARs).....	108
Figure 3-15. Frequency of New MDAP Starts: 3-Year Moving Average (CY 1994–2015)	109
Figure 3-16. Total Acquisition Cost of New MDAP Starts by Year of First MS B/C (CY 1997–2015)	110
Figure 3-17. Net and Total Number of Issues and Successes Raised in PM Annual Assessments to the DAE (CY 2016)	112
Figure 3-18. Top-15 Net Successes: PM Annual Assessments to the DAE (CY 2016)	113
Figure 3-19. Top-15 Net Issues: PM Annual Assessments to the DAE (CY 2016).....	113
Figure 4-1. Acquisition Workforce Total Size (FY 2005–2021).....	120
Figure 4-2. Acquisition Workforce Meeting Certification Standards (FY 2008–2016Q1)	121
Figure 4-3. Civilian Acquisition Workforce Demographics (FY 2008–2016Q1).....	123

Figure 4-4. Change in Civilian Acquisition Workforce Demographics from FY 2008 to 2015	123
Figure 4-5. Number of Protest Received by GAO (FY 2001–2015)	127
Figure 4-6. Number of Protests Sustained by GAO (FY 2001–2015)	127
Figure 4-7. GAO Protest Sustainment Rates (FY 2001–2015)	128
Figure 4-8. Prime-Contracting Small-Business Subcategory Utilization Trends: Goals and Actuals (FY 2001–FY 2015)	136
Figure 4-9. Pre-Award Audits: Completion Time and System Acceptability Rates (FY 2012–2016)	137
Figure 4-10. Incurred-Cost Audit Inventory (FY 2011–2016)	138
Figure B-1. Factors Contributing to 5-year Moving Average of Annual Growth of EV contract costs (FY 1985–2015)	146
Figure B-2. Factors Contributing to 5-year Moving Average of Annual Growth of EV contract costs: Combined Budgetary Factors (FY 1985–2015)	147
Figure E-1. Key to Reading the “Box and Whisker” Charts	158
Figure E-2. Comparing Percentile and “Box and Whisker” Charts	158

INDEX OF TABLES

Table H-1. Changes in MDAP Cost Growth from 2014 to 2015 SARs	xxix
Table H-2. Military Department MDAP “Overrun” Calculations and Penalties (SAR Years 2014–2015)	xxxiv
Table 2-1. Causes of Failure to Meet Required Reliability Threshold in Operational Testing (FY 1984–2016Q1)	18
Table 2-2. Correlation Between System Effectiveness and Suitability During Initial Operational Tests (FY 1997–2016Q1)	20
Table 2-3. Observed Operational Test Effectiveness Conditional Probabilities (FY 1997–2016Q1)	21
Table 2-4. Observed Operational Test Suitability Conditional Probabilities (FY 1997–2016Q1)	22
Table 2-5. Official DoD List of Nunn-McCurdy Breaches (SAR Years 1997–2016Q2)	24
Table 2-6. Causes of Recent Nunn-McCurdy Breaches (CY 2014–2016Q2)	26
Table 2-7. Root Causes of Critical Nunn-McCurdy Breaches and Selected Programs	28
Table 2-8. Nunn-McCurdy Breach Rate by Commodity	30
Table 2-9. Average Portfolio Cycle Time (from MS B/C to IOC) for MDAPs Past IOC (1997–2015 SARs)	46
Table 2-10. Nunn-McCurdy Breaches by DoD Component	65
Table 2-11. Military Department MDAP “Overrun” Calculations and Penalties (FY 2015)	67
Table 2-12. Military Department MDAP “Overrun” Calculations and Penalties (FY 2016)	68
Table 2-13. Army Contractors by SSIP Tiers (FY 2014–2016)	76
Table 2-14. Navy SSIP Tiers by Contractor Division (FY 2014–2016)	77
Table 2-15. Air Force SSIP Tiers by Contractor Division (FY 2014–2016)	78
Table 2-16. DLA SSIP Ratings by Contractor Division (FY 2014–2016)	79
Table 2-17. Count of SSIP Rating Changes by DoD Component Between FY 2015 and 2016	80
Table 3-1. Correlates of O&S Cost-Estimate Growth: DoD Wide (CY 2001–2014)	96
Table 3-2. Example: Modeled cost growth in DoD-wide MDAP O&S estimate for CY 2014	97
Table 3-3. Correlates of O&S Cost-Estimate Growth by DoD Component (CY 2001–2014)	98
Table 3-4. Correlates of O&S Cost-Estimate Growth by Commodity (CY 2001–2014)	99
Table 3-5. Programs with Changes Assessed as More or Less Stringent by Commodity Types (CY 1988–2015)	103
Table 3-6. Approximate Sunk RDT&E Costs of MDAPs Canceled After MS B (1997–2015 SARs)	107
Table 4-1. Growth of AWF by Functional Area (FY 2005–2015)	120
Table 4-2. Filers that Lost at Least Three Bid Protests to GAO (FY 2005Q2–2015)	130
Table 4-3. 50 Largest Defense Companies with Any GAO Protests (FY 2005Q2–2015)	131
Table 4-4. 51 st to 100 th Largest Defense Companies With Any GAO Protests (FY 2005Q2–2015)	132
Table 4-5. Fifty Top Protesters by Number of GAO Protests Filed (FY 2005Q2–2015)	133
Table 4-6. 51 st to 100 th Top Protesters by Number of GAO Protests Filed (FY 2005Q2–2015)	134
Table A-1. BBP Initiatives, Version 1.0	140
Table A-2. BBP Initiatives, Version 2.0	141
Table A-3. BBP Initiatives, Version 3.0	142
Table B-1. Five-Year Moving Average of Annual Growth of EV Contract Costs (FY 1985–2015)	143
Table B-2. Model Coefficients and Statistics: 5-Year Moving Average of Annual Growth of EV contract costs	145
Table B-3. Model Coefficients and Statistics: 5-Year Moving Average of Annual Growth of Contract Schedules	149
Table C-1. Five-Year Moving Average of Total Growth of MDAP Contracted Costs Aligned to MS B Date (FY 1985–2012)	151
Table C-2. Model Coefficients and Statistics: 5-Year Moving Average of Total Growth of MDAP Contracted Costs Aligned to MS B Date	153
Table D-1. Model Coefficients and Statistics: Annual Change in O&S Cost Estimates for MDAPs: Defense-Wide (CY 2001–2014)	156



I. REFERENCES

- Army. (2016). U.S. Army announces fiscal year 2016 Superior Supplier Incentive Program list. Washington, DC. Retrieved from https://www.army.mil/article/172126/us_army_announces_fiscal_year_2016_superior_supplier_incentive_program_list
- Assistant Secretary of the Army for Acquisition, Logistics, and Technology. (2015). Top defense firms recognized for superior performance. Washington, DC: Army News Service, Department of the Army. Retrieved from http://www.army.mil/article/152251/Top_defense_firms_recognized_for_superior_performance/
- Assistant Secretary of Defense for Logistics and Materiel Readiness. (2016). PBL Guidebook: A Guide to Developing Performance-Based Arrangements. Washington, DC: Department of Defense.
- Assistant Secretary of the Navy for Research, Development and Acquisition. (2014). Department of the Navy names superior suppliers for 2014 (Story Number: NNS140613-20). Washington, DC: Navy News Service, Department of the Navy. Retrieved from http://www.navy.mil/submit/display.asp?story_id=81669
- Assistant Secretary of the Navy for Research, Development and Acquisition. (2015). Department of the Navy names superior suppliers for 2015 (Story Number: NNS150714-15). Washington, DC: Navy News Service, Department of the Navy. Retrieved from http://www.navy.mil/submit/display.asp?story_id=90129
- Assistant Secretary of the Navy for Research, Development and Acquisition. (2016). Department of the Navy names superior suppliers for 2016 (Story Number: NNS160726-12), Washington, DC: Navy News Service, Department of the Navy. Retrieved from http://www.navy.mil/submit/display.asp?story_id=95874
- Boeing. (2016, July 20). Form 10-Q. Chicago, IL. Retrieved from <https://www.sec.gov/Archives/edgar/data/12927/000001292716000143/a201606jun3010-q.htm>
- Chairman of the Joint Chiefs of Staff. (2015). *Manual for the Operation of the Joint Capabilities Integration and Development System (JCIDS)*. Washington, DC: Department of Defense.
- Constable, S. (2012, August 2). In translation: Ebitda. *Wall Street Journal*. Retrieved from <http://www.wsj.com/articles/SB10000872396390444025204577545353669390264>
- Defense Logistics Agency. (2014). Defense Logistics Agency announces superior suppliers for 2013, 2014. Fort Belvoir, VA: DLA Public Affairs.
- Defense Logistics Agency. (2015). Defense Logistics Agency announces superior suppliers for 2015. Fort Belvoir, VA: DLA News Center, DLA Public Affairs.
- Defense Logistics Agency. (2016). Defense Logistics Agency announces superior suppliers for 2015. Fort Belvoir, VA: DLA News Center, DLA Public Affairs. Retrieved from <http://www.dla.mil/AboutDLA/News/NewsArticleView/Article/855585/defense-logistics-agency-announces-superior-suppliers-for-2015/>

- Department of Defense. (2011). *Contractor Performance Assessment Reporting System (CPARS) policy guide*. Washington, DC. Retrieved from <https://www.cpars.gov/cparsfiles/pdfs/DoD-CPARS-Guide.pdf>
- Department of Defense Chief Information Officer. (2016). *Risk Management Framework (RMF) for DoD information technology (IT)* (Instruction 8510.01, incorporating Change 1, effective May 24, 2016). Washington, DC: Department of Defense. Retrieved from http://www.dtic.mil/whs/directives/corres/pdf/851001_2014.pdf
- Director of Defense Procurement and Acquisition Policy. (2008). Peer reviews of contracts for supplies and services (Memorandum). Washington, DC: Office of the USD(AT&L), Department of Defense. Retrieved from http://www.acq.osd.mil/dpap/cpic/cp/peer_reviews.html
- Director of Defense Procurement and Acquisition Policy. (2016a). *Source selection procedures: Department of Defense* (Defense Federal Acquisition Regulation Supplement, Procedures, Guidance and Information; Subpart 215.3—Source Selection). Washington, DC: Department of Defense. Retrieved from <http://www.acq.osd.mil/dpap/policy/policyvault/USA004370-14-DPAP.pdf>
- Director of Defense Procurement and Acquisition Policy. (2016b). *Guidance on using incentive and other contract types*. Washington, DC: Office of the USD(AT&L), Department of Defense. Retrieved from <http://www.acq.osd.mil/dpap/policy/policyvault/USA001270-16-DPAP.pdf>
- Director of Defense Procurement and Acquisition Policy. (2016c). Peer reviews. Washington, DC: Office of the USD(AT&L), Department of Defense. Retrieved from http://www.acq.osd.mil/dpap/cpic/cp/peer_reviews.html
- Director of Program Assessments and Root Cause Analyses. (2010a). PARCA root cause analysis for the Wideband Global Satellite (WGS) Program (Memorandum). Washington, DC: Department of Defense.
- Director of Program Assessments and Root Cause Analyses. (2010b). PARCA root cause analysis for the Advanced Threat Infrared Countermeasure/Common Missile Warning System (ATIRCM/CMWS) Program (Memorandum). Washington, DC: Department of Defense.
- Director of Program Assessments and Root Cause Analyses. (2010c). PARCA root cause analysis for the Remote Minehunting System (RMS) (Memorandum). Washington, DC: Department of Defense. Retrieved from <http://www.acq.osd.mil/parca/docs/2010-05-20-parca-rca-rms.pdf>
- Director of Program Assessments and Root Cause Analyses. (2010d). PARCA root cause analysis for the Apache Longbow Block III Program (Memorandum). Washington, DC: Department of Defense.
- Director of Program Assessments and Root Cause Analyses. (2010e). PARCA root cause analysis for the DDG-1000 Program (Memorandum). Washington, DC: Department of Defense.
- Director of Program Assessments and Root Cause Analyses. (2010f). PARCA root cause analysis for the Joint Strike Fighter (JSF) [F-35] Program (Memorandum). Washington, DC: Department of Defense.
- Director of Program Assessments and Root Cause Analyses. (2010g). PARCA root cause analysis for the Excalibur Program (Memorandum). Washington, DC: Department of Defense.
- Director of Program Assessments and Root Cause Analyses. (2011a). PARCA root cause analysis for the Enterprise Resource Planning Systems (Memorandum). Washington, DC:

- Department of Defense. *[Includes GCSS-MC, Navy ERP, and early analysis of the Air Force Expeditionary Combat Support System (ECSS).]*
- Director of Program Assessments and Root Cause Analyses. (2011b). PARCA root cause analysis of the Assembled Chemical Weapons Alternatives (ACWA) Program (Memorandum). Washington, DC: Department of Defense.
- Director of Program Assessments and Root Cause Analyses. (2011c). PARCA root cause analysis of the [RQ-4A/B] Global Hawk Program (Memorandum). Washington, DC: Department of Defense.
- Director of Program Assessments and Root Cause Analyses. (2011d). PARCA root cause analysis of the Joint Tactical Radio System Ground Mobile Radios (JTRS GMR) Program (Memorandum). Washington, DC: Department of Defense.
- Director of Program Assessments and Root Cause Analyses. (2011e). PARCA root cause analysis of the Family of Advanced Beyond Line-of-Sight Terminals (FAB-T) Program (Memorandum). Washington, DC: Department of Defense.
- Director of Program Assessments and Root Cause Analyses. (2012a). Results for PARCA's root cause analysis of the Joint Land Attack Cruise Missile Defense Elevated Netted Sensor System [JLENS] Program (Memorandum). Washington, DC: Department of Defense.
- Director of Program Assessments and Root Cause Analyses. (2012b). PARCA's discretionary root cause analysis of the [P-8A] Poseidon Program (Memorandum). Washington, DC: Department of Defense.
- Director of Program Assessments and Root Cause Analyses. (2012c). PARCA's root cause analysis of the Evolved Expendable Launch Vehicle [EELV] Program (Memorandum). Washington, DC: Department of Defense.
- Director of Program Assessments and Root Cause Analyses. (2013). Root cause analysis of the [Air Force] Expeditionary Combat Support System [ECSS] Program (Memorandum). Washington, DC: Department of Defense.
- Director of Program Assessments and Root Cause Analyses. (2014a). PARCA root cause analysis of the Joint Precision Approach and Landing System Increment 1A (JPALS [Increment] 1A) Program (Memorandum). Washington, DC: Department of Defense.
- Director of Program Assessments and Root Cause Analyses. (2014b). PARCA root cause analysis of the MQ-8 Vertical Takeoff and Landing Tactical Unmanned Aerial Vehicle Fire Scout (VTUAV) Program (Memorandum). Washington, DC: Department of Defense.
- Director of Program Assessments and Root Cause Analyses. (2016). Root cause analysis of the Next Generation Operational Control System (OCX) Program (Memorandum). Washington, DC: Department of Defense.
- General Services Administration. (2011). *Product and service codes manual—Federal Procurement Data System*. Office of Government-wide Policy. Washington, DC.
- Gibson, A. C. (2016). AF releases 2016 supplier performance ratings. Washington, DC: Secretary of the Air Force Public Affairs Command Information, Department of the Air Force. Retrieved from <http://www.af.mil/News/ArticleDisplay/tabid/223/Article/855626/af-releases-2016-supplier-performance-ratings.aspx>
- Government Accountability Office. (2009). *DCAA audits: Widespread problems with audit quality require significant reform* (GAO-09-468). Washington DC. Retrieved from <http://www.gao.gov/products/GAO-09-468>

- Government Accountability Office. (2014). *Defense acquisitions: Defense acquisitions assessments of selected weapon programs* (GAO-14-340SP). Washington, DC. Retrieved from <http://www.gao.gov/products/GAO-14-340SP>
- Government Accountability Office. (2015a). *Defense acquisitions: Defense acquisitions assessments of selected weapon programs* (GAO-15-342SP). Washington, DC. Retrieved from <http://www.gao.gov/products/GAO-15-342SP>
- Government Accountability Office. (2015b). *Defense acquisition process: Military service chiefs' concerns reflect need to better define requirements before programs start* (GAO-15-469). Washington, DC. Retrieved from <http://www.gao.gov/products/GAO-15-469>
- Government Accountability Office. (2016, August 18). Matter of Latvian Connection LLC (Decision, File #B-413442). Washington, DC. Retrieved from <http://www.gao.gov/products/B-413442>
- Harrison, T. (2014). Analysis of the FY 2015 defense budget. Washington, DC: Center for Strategic and Budgetary Assessments. Retrieved from <http://csbaonline.org/research/publications/analysis-of-the-fy2015-defense-budget>
- Haux, H. (2015). AF releases SSIP results to DoD contractors. Washington, DC: Secretary of the Air Force Public Affairs Command Information, Department of the Air Force. Retrieved from <http://www.af.mil/News/ArticleDisplay/tabid/223/Article/608569/af-releases-SSIP-results-to-dod-contractors.aspx>
- Investopedia. (2016). EBITDA—Earnings Before Interest, Taxes, Depreciation and Amortization. Oakland, CA. Retrieved from <http://www.investopedia.com/terms/e/ebitda.asp>
- Kendall, F. (2013, March-April). Use of fixed-price incentive firm (FPIF) contracts in development and production. 2–4. Retrieved from http://www.dau.mil/pubscats/ATL%20Docs/Mar_Apr_2013/Kendall.pdf
- Kendall, F. (2016a, January-February). Better Buying Power principles: What are they? *Defense AT&L*. Retrieved from <http://dau.dodlive.mil/2015/12/28/better-buying-power-principles-what-are-they/>
- Kendall, F. (2016b, July-August). Improving acquisition from within: Suggestions from our PEOs. *Defense AT&L*. Retrieved from <http://dau.dodlive.mil/files/2016/06/Kendall.pdf>
- Lambert, B. (2014, August 5). *Sequestration: What was the impact and how do we recover the industrial base*. Washington, DC: AFCEA Defense Acquisition Modernization Symposium. Retrieved from http://www.afcea.org/events/modernization/14/documents/AFCEA_Lambert_Aug2014-1.pdf
- McClure, B. (2014, September 14). A clear look at EBITDA. Oakland, CA: Investopedia. Retrieved from <http://www.investopedia.com/articles/06/ebitda.asp>
- McNicol, D. L., & Wu, L. (2014) *Evidence on the effect of DoD acquisition policy and process on cost growth of major defense acquisition programs* (P-5126). Alexandria, VA: Institute for Defense Analyses. Retrieved from <http://www.dtic.mil/dtic/tr/fulltext/u2/a609472.pdf>
- Reuters. (2016). EBITDA. *Financial Glossary*. New York, NY. Retrieved from <http://glossary.reuters.com/index.php?title=EBITDA>
- Schwartz, M. (2010) *The Nunn-McCurdy Act: Background, analysis, and issues for Congress*. Washington, DC: Congressional Research Service.
- Schwartz, M. & Manuel, K. M. (2015). *GAO bid protests: Trends and analysis*, Washington, DC: Congressional Research Service.

- Thompson, L. (2012, January 10). *National security space: Past, present, prospects: Remarks to the Space Enterprise Council*. Arlington, VA: Lexington Institute. Retrieved from <http://lexingtoninstitute.org/national-security-space-past-present-prospects/>
- Under Secretary of Defense for Acquisition, Technology, and Logistics. (2010, November 3). Implementation directive for Better Buying Power—Obtaining greater efficiency and productivity in defense spending (Memorandum). Washington, DC: Department of Defense.
- Under Secretary of Defense for Acquisition, Technology, and Logistics. (2013a, April 24). Implementation directive for Better Buying Power 2.0—Achieving greater efficiency and productivity in defense spending (Memorandum). Washington, DC: Department of Defense.
- Under Secretary of Defense for Acquisition, Technology, and Logistics. (2013b). *Performance of the defense acquisition system, 2013 annual report*. Washington, DC: Department of Defense.
- Under Secretary of Defense for Acquisition, Technology, and Logistics. (2014a). *Performance of the defense acquisition system, 2014 annual report*. Washington, DC: Department of Defense.
- Under Secretary of Defense for Acquisition, Technology, and Logistics. (2014b). *Guidelines for creating and maintaining a competitive environment for supplies and services in the Department of Defense*. Washington, DC: Department of Defense. Retrieved from [http://www.acq.osd.mil/dpap/cpic/cp/docs/BBP_2-0_Comp_Guidelines_Update_\(3_Dec_2014\).pdf](http://www.acq.osd.mil/dpap/cpic/cp/docs/BBP_2-0_Comp_Guidelines_Update_(3_Dec_2014).pdf)
- Under Secretary of Defense for Acquisition, Technology, and Logistics. (2015a). *Operation of the defense acquisition system* (Instruction 5000.02). Washington, DC: Department of Defense.
- Under Secretary of Defense for Acquisition, Technology, and Logistics. (2015b). *Performance of the defense acquisition system, 2015 annual report*. Washington, DC: Department of Defense. Retrieved from <http://go.usa.gov/3u8Uh>
- Under Secretary of Defense for Acquisition, Technology, and Logistics. (2015c). *Compendium of annual program manager assessments for 2015*. Washington, DC: Department of Defense. Retrieved from <http://www.acq.osd.mil/fo/docs/Compendium-PM-Assessments-2015.pdf>
- Under Secretary of Defense for Acquisition, Technology, and Logistics. (2015d, April 9). Implementation directive for Better Buying Power 3.0—Achieving dominant capabilities through technical excellence and innovation (Memorandum). Washington, DC: Department of Defense.
- Under Secretary of Defense for Acquisition, Technology, and Logistics. (2016). *Defense acquisition of services* (Instruction 5000.74). Washington, DC: Department of Defense. Retrieved from <http://www.dtic.mil/whs/directives/corres/pdf/500074p.pdf>
- Under Secretary of Defense (Comptroller). (2016a, February 9). *Fiscal year 2017 budget request*. Washington, DC: Department of Defense. Retrieved from http://comptroller.defense.gov/Portals/45/Documents/defbudget/fy2017/FY2017_Budget_Request.pdf
- Under Secretary of Defense (Comptroller). (2016b, February). *Program acquisition cost by weapon system: Fiscal year 2017 budget request*, Washington, DC: Department of

Defense. Retrieved from
http://comptroller.defense.gov/Portals/45/Documents/defbudget/fy2017/FY2017_Weapons.pdf
Under Secretary of Defense (Comptroller). (2016c, March). *National defense budget estimates for FY 2017* (Green Book). Washington, DC: Department of Defense. Retrieved from
http://comptroller.defense.gov/Portals/45/Documents/defbudget/fy2017/FY17_Green_Book.pdf
Vergun, D. (2015). Key defense suppliers recognized for stellar delivery to warfighters.
Washington, DC: Department of the Army. [NOTE: This article covers both Army and Air Force SSIP results for 2015.] Retrieved from
http://www.army.mil/article/142449/Key_defense_suppliers_recognized_for_stellar_delivery_to_warfighters/